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Notice Inviting Bids 

 
1. Bid Submission.  The City of Albany  (“City”) will accept sealed bids for its Solano ADA Curb 

Ramps Project (“Project”), by or before August 27, 2020, at 2:00 P.M., at its City Hall office, located 
at 1000 San Pablo Avenue, Albany, California, at which time the bids will be publicly opened and 
read aloud. 

 
2. Project Information.   
 

2.1 Location and Description.  The Project is along Solano Avenue between the streets of 
Madison Avenue and Masonic Avenue in the City of Albany, and is described as follows:  

 
 Demolition and re-construction of forty-eight (48) curb ramps to bring to current ADA 

standards 
 
2.2 Time for Completion.  The planned timeframe for commencement and completion of 

construction of the Project is: seventy (70) working days.  
 
2.3 Engineer’s Estimate. The City Engineer’s estimated construction cost is $525,574.00 for 

the base bid. 
 
3. License and Registration Requirements.  
 

3.1 License.  This Project requires a valid California contractor’s license for the following 
classification(s): Class A, General Engineering Contractor.  

 
3.2 DIR Registration.  City may not accept a Bid Proposal from or enter into the Contract with 

a bidder, without proof that the bidder is registered with the California Department of 
Industrial Relations (“DIR”) to perform public work under Labor Code section 1725.5, 
subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract documents for the Project, 

and any addenda thereto (“Contract Documents”) are available for a nonrefundable payment of 
$30.00 per set from BPXpress Reprographics in Richmond, California, by logging on to 
www.blueprintexpress.com/albany, by email to Richmond@blueprintexpress.com, or by calling 510-
559-8299.  It is the responsibility of each prospective bidder to confirm his/her firm is on the plan 
holders list held at BPXpress to ensure receipt of any subsequent communications, such as 
Addenda. City does not maintain a separate planholder list. 

 
5. Bid Security.  The Bid Proposal must be accompanied by bid security of ten percent of the 

maximum bid amount, in the form of a cashier’s or certified check made payable to City, or a bid 
bond executed by a surety licensed to do business in the State of California on the Bid Bond form 
included with the Contract Documents. The bid security must guarantee that within ten days after 
City issues the Notice of Award, the successful bidder will execute the Contract and submit the 
payment and performance bonds, insurance certificates and endorsements, and any other 
submittals required by the Contract Documents and as specified in the Notice of Award. 

 
6. Prevailing Wage Requirements. 
 

6.1 General.  This Project is subject to the prevailing wage requirements applicable to the 
locality in which the Work is to be performed for each craft, classification or type of worker 
needed to perform the Work, including employer payments for health and welfare, pension, 
vacation, apprenticeship and similar purposes.   
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6.2 Rates.  These prevailing rates are on file with the City and are available online at 
http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less than the 
specified rates to all workers employed to work on the Project. The schedule of per diem 
wages is based upon a working day of eight hours. The rate for holiday and overtime work 
must be at least time and one-half.  

 
6.3 Compliance.  The Contract will be subject to compliance monitoring and enforcement by 

the DIR, under Labor Code section 1771.4.   
 
7. Performance and Payment Bonds.  The successful bidder will be required to provide 

performance and payment bonds, each for 100% of the Contract Price. 
 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of retention amounts from 

progress payments is permitted under Public Contract Code section 22300. 
 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR to perform work on 

public projects. Each bidder must submit a completed Subcontractor List form with its Bid Proposal, 
including the name, location of the place of business, California contractor license number, DIR 
registration number, and percentage of the Work to be performed (based on the Base Bid) for each 
Subcontractor that will perform work or service or fabricate or install work for the prime contractor in 
excess of one-half of 1% of the bid price, using the Subcontractor List form included with the 
Contract Documents. 

 
10. Instructions to Bidders.  All bidders should carefully review the Instructions to Bidders before 

submitting a Bid Proposal. 
 
11. Optional Bidders’ Conference.  A bidders’ conference will be held on August 13, 2020 at 10:00 

A.M., at the following location:  
 

Albany Public Works Service Center 
540 Cleveland Avenue 
Albany, CA 94710 
 

to acquaint all prospective bidders with the Contract Documents and the Worksite. The bidders’ 
conference is not mandatory. 

 
 
 
By: ___________________________________ Date: _7/24/2020 (resigned)____ 

Anne Hsu, City Clerk 
 
 
Publication Dates: 1) _7/24/2020___________    2) ____7/31/2020____________ 
 
 
 
 

END OF NOTICE INVITING BIDS 
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Instructions to Bidders 

 
Each Bid Proposal submitted to the City of Albany (“City”) for its Solano ADA Curb Ramps Project 
(“Project”) must be submitted in accordance with the following instructions and requirements: 
 
1. Bid Submission.   

 
1.1 General.  Each Bid Proposal must be signed, sealed and submitted to City, using 

the form provided in the Contract Documents, by or before the date and time set 
forth in the Notice Inviting Bids, or as amended by subsequent addendum. Faxed 
or emailed Bid Proposals will not be accepted, unless otherwise specified. Late 
submissions will be returned unopened. City reserves the right to postpone the 
date and time for receiving or opening bids. Each bidder is solely responsible for all 
of its costs to prepare and submit its bid and by submitting a bid waives any right to 
recover those costs from City. The bid price(s) must include all costs to perform the 
Work as specified, including all labor, material, supplies, and equipment and all 
other direct or indirect costs such as applicable taxes, insurance and overhead.  

 
1.2 Bid Envelope.  The envelope containing the sealed Bid Proposal and all required 

forms and attachments must be clearly labeled and addressed as follows: 
  

BID PROPOSAL: 
Solano ADA Curb Ramps Project  
Contract No. C20-65 
 
City Clerk 
1000 San Pablo Avenue 
Albany, CA 94706 
Attn: Anne Hsu  
 

The envelope must also be clearly labeled, as follows, with the bidder’s name, 
address, and its registration number with the California Department of Industrial 
Relations (“DIR”) for bidding on public works contracts (Labor Code sections 
1725.5 and 1771.1): 

 
[Contractor company name] 
[street address] 
[city, state, zip code] 
DIR Registration No: ______________ 
 

1.3 DIR Registration.  Subject to limited legal exceptions for joint venture bids and 
federally-funded projects, City may not accept a Bid Proposal from a bidder without 
proof that the bidder is registered with the DIR to perform public work under Labor 
Code section 1725.5. If City is unable to confirm that the bidder is currently 
registered with the DIR, City may disqualify the bidder and return its bid unopened. 
(Labor Code sections 1725.5 and 1771.1(a).) 

 
2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be completed in ink using 

the Bid Proposal form included in the Contract Documents. The Bid Proposal form must be 
fully completed without interlineations, alterations, or erasures. Any necessary corrections 
must be clear and legible, and must be initialed by the bidder’s authorized representative. A 
Bid Proposal submitted with exceptions or terms such as “negotiable,” “will negotiate,” or 
similar, will be considered nonresponsive. Each Bid Proposal must be accompanied by bid 
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security, as set forth in Section 4 below, and by a completed Subcontractor List and Non-
Collusion Declaration using the forms included in the Contract Documents. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the bidder’s 

authorized representative. A Bid Proposal submitted by a partnership must be signed in the 
partnership name by a general partner with authority to bind the partnership. A Bid 
Proposal submitted by a corporation must be signed with the legal name of the corporation, 
followed by the signature and title of two officers of the corporation with full authority to bind 
the corporation to the terms of the Bid Proposal, under California Corporation Code section 
313. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of ten percent of 

the maximum bid amount, in the form of a cashier’s check, certified check, or bid bond 
using the form included in the Contract Documents and executed by a surety licensed to do 
business in the State of California, made payable to City. The bid security must guarantee 
that, within ten days after issuance of the Notice of Award, the bidder will: execute and 
submit the enclosed Contract for the bid price; submit payment and performance bonds for 
100% of the maximum Contract Price; and submit the insurance certificates and 
endorsements and any other submittals, if any, required by the Contract Documents or the 
Notice of Award. 

 
5. Pre-Bid Investigation.   
 

5.1 General.  Each bidder is solely responsible at its sole expense for diligent and 
thorough review of the Contract Documents, examination of the Project site, and 
reasonable and prudent inquiry concerning known and potential site and area 
conditions prior to submitting a Bid Proposal. Each bidder is responsible for 
knowledge of conditions and requirements which reasonable review and 
investigation would have disclosed.  However, except for any areas that are open 
to the public at large, bidders may not enter City’s property or the Project site 
without prior written authorization from City. Bidders are responsible for reporting 
any errors or omissions in the Contract Documents to City prior to submitting a Bid 
Proposal, subject to the limitations of Public Contract Code section 1104. City 
expressly disclaims responsibility for assumptions a bidder might draw from the 
presence or absence of information provided by City. 

 
5.2 Project Site.  Soil and soil test data, water table elevations, and soil analyses for 

test holes are not available. Any subsurface exploration at the Project site must be 
done at the bidder’s expense, but only with prior written authorization from City. 
The bidder is responsible for determining and allowing for any differing soil or water 
table conditions during construction. Because groundwater levels may fluctuate, 
difference(s) in elevation between ground water shown in soil boring logs and 
ground water actually encountered during Project construction will not be 
considered changed Project site conditions. Actual locations and depths must be 
determined by bidder’s field investigation. The bidder may request access to 
underlying or background information on the Project site in City’s possession that is 
necessary for the bidder to form its own conclusions, including, if available, record 
drawings or other documents indicating the location of subsurface lines, utilities, or 
other structures. 

 
5.3 Utility Company Standards.  The Project must be completed in a manner that 

satisfies the standards and requirements of the affected utility companies or 
agencies (collectively, “utility owners”). The successful bidder may be required by 
the utility owners to provide detailed plans prepared by a California registered civil 
engineer showing the necessary temporary support of the utilities during 
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coordinated construction work. Bidders are directed to contact the utility owners 
about their requirements before submitting a Bid Proposal. 

 
6. Bidders Interested in More Than One Bid.  No person, firm, or corporation may submit or 

be a party to more than one Bid Proposal unless alternate bids are specifically called for. 
However, a person, firm, or corporation that has submitted a subcontract proposal or quote 
to a bidder may submit subcontract proposals or quotes to other bidders, and may also 
submit a Bid Proposal as a prime contractor. 

 
7. Requests for Information.  Questions or requests for clarifications regarding the Project, 

the bid procedures, or any of the Contract Documents must be submitted in writing to Emile 
Morales, Associate Engineer, at emorales@albanyca.org. Oral responses are not 
authorized and are not binding on the City. Bidders should submit any such written inquiries 
at least five working days before the scheduled bid opening. Questions received any later 
might not be addressed before the bid deadline. An interpretation or clarification by City in 
response to a written inquiry will be issued in an addendum. 

 
8. Addenda.  Any addenda issued prior to the bid opening are part of the Contract 

Documents. Subject to the limitations of Public Contract Code section 4104.5, City reserves 
the right to issue addenda prior to bid time. Each bidder is responsible for ensuring it has 
received and reviewed all addenda prior to submitting its bid. Bidders should check City’s 
website periodically for any addenda or updates on the Project at: 
http://www.blueprintexpress.com/albany. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification designating a 

material, product, thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and bidders may 
request use of any equal material, product, thing, or service. All data substantiating the 
proposed substitute as an equal item must be submitted with the written request for 
substitution. A request for substitution must be submitted within 35 days after award of the 
Contract unless otherwise provided in the Contract Documents. This provision does not 
apply to materials, products, things, or services that may lawfully be designated by a 
specific brand or trade name under Public Contract Code section 3400(c). 

 
10. Withdrawal of Bid Proposals.  A Bid Proposal may not be withdrawn for a period of 90 

days after the bid opening without forfeiture of the bid security, except as authorized for 
material error under Public Contract Code section 5100 et seq. 

 
11. Bid Protest.  Any bid protest must be in writing and received by City at 1000 San Pablo 

Avenue or via email at emorales@albanyca.org before 5:00 p.m. no later than two Working 
Days following bid opening (“Bid Protest Deadline”) and must comply with the following 
requirements: 

 
11.1 General.  Only a bidder who has actually submitted a Bid Proposal is eligible to 

submit a bid protest against another bidder. Subcontractors are not eligible to 
submit bid protests. A bidder may not rely on the bid protest submitted by another 
bidder, but must timely pursue its own protest. If required by City, the protesting 
bidder must submit a non-refundable fee in the amount specified by City, based 
upon City’s reasonable costs to administer the bid protest. Any such fee must be 
submitted to City no later than the Bid Protest Deadline, unless otherwise specified. 
For purposes of this Section 11, a “Working Day” means a day that City is open for 
normal business, and excludes weekends and holidays observed by City. Pursuant 
to Public Contract Code section 4104, inadvertent omission of a Subcontractor’s 
DIR registration number on the Subcontractor List form is not grounds for a bid 
protest, provided it is corrected within 24 hours. 
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11.2 Protest Contents.  The bid protest must contain a complete statement of the basis 

for the protest and all supporting documentation. Material submitted after the Bid 
Protest Deadline will not be considered. The protest must refer to the specific 
portion or portions of the Contract Documents upon which the protest is based. The 
protest must include the name, address, email address, and telephone number of 
the protesting bidder and any person representing the protesting bidder. 

 
11.3 Copy to Protested Bidder.  Upon submission of its bid protest to City, the 

protesting bidder must also concurrently transmit the protest and all supporting 
documents to the protested bidder, and to any other bidder who has a reasonable 
prospect of receiving an award depending upon the outcome of the protest, by 
email or hand delivery to ensure delivery before the Bid Protest Deadline. 

 
11.4 Response to Protest.  The protested bidder may submit a written response to the 

protest, provided the response is received by City before 5:00 p.m., within two 
Working Days after the Bid Protest Deadline or after actual receipt of the bid 
protest, whichever is sooner (the “Response Deadline”). The response must 
include all supporting documentation. Material submitted after the Response 
Deadline will not be considered. The response must include the name, address, 
email address, and telephone number of the person representing the protested 
bidder if different from the protested bidder.   

 
11.5 Copy to Protesting Bidder.  Upon submission of its response to the bid protest to 

the City, the protested bidder must also concurrently transmit by email or hand 
delivery, by or before the Response Deadline, a copy of its response and all 
supporting documents to the protesting bidder and to any other bidder who has a 
reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

 
11.6 Exclusive Remedy.  The procedure and time limits set forth in this Section are 

mandatory and are the bidder’s sole and exclusive remedy in the event of bid 
protest. A bidder’s failure to comply with these procedures will constitute a waiver 
of any right to further pursue a bid protest, including filing a Government Code 
Claim or initiation of legal proceedings.   

 
11.7 Right to Award.  City reserves the right, acting in its sole discretion, to reject any 

bid protest that it determines lacks merit, to award the Contract to the bidder it has 
determined to be the responsible bidder submitting the lowest responsive bid, and 
to issue a Notice to Proceed with the Work notwithstanding any pending or 
continuing challenge to its determination. 

 
12. Reservation of Rights.  City reserves the right, acting in its sole discretion, to waive or to 

decline to waive any immaterial bid irregularities, to accept or reject any and all bids, or to 
abandon the Project entirely. The Contract will be awarded, if at all, within 90 days after 
opening of bids or as otherwise specified in the Special Conditions, to the responsible 
bidder that submitted the lowest responsive bid. Any specific date given for planned 
commencement of the Project, if any, in Section 2.2 of the Notice Inviting Bids represents 
the City’s expectations at the time the Notice Inviting Bids was first issued. City is not 
bound to issue a Notice to Proceed by or before such planned commencement date, and 
reserves the right to issue the Notice to Proceed when the City determines, in its sole 
discretion, the appropriate time for commencing the Work. 

 
13. Bonds.  The successful bidder is required to submit payment and performance bonds as 

specified in the Contract Documents using the bond forms included in the Contract 
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Documents, within ten days following City’s issuance of the Notice of Award. All required 
bonds must be calculated on the maximum total Contract Price as awarded, including 
additive alternates, if applicable. 

 
14. License(s).  The successful bidder and its Subcontractor(s) must possess the California 

contractor’s license(s) in the classification(s) required by law to perform the Work. The 
successful bidder must also obtain a City business license within <____> days following 
City’s issuance of the Notice of Award. Each Subcontractor must also obtain a City 
business license before performing any Work. 

 
15. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform work on a public 

works project under Labor Code sections 1777.1 or 1777.7 is prohibited from performing 
work on the Project. 

 
16. Safety Orders.  If the Project includes construction of a pipeline, sewer, sewage disposal 

system, boring and jacking pits, or similar trenches or open excavations, which are five feet 
or deeper, each bid must include a bid item for adequate sheeting, shoring, and bracing, or 
equivalent method, for the protection of life or limb, which comply with safety orders as 
required by Labor Code section 6707.  

 
17. Bid Schedule.  Each bidder must complete the Bid Schedule form with unit prices as 

indicated, and submit the completed Bid Schedule with its Bid Proposal.   
 

17.1 Incorrect Totals.  In the event a computational error for any bid item (base bid or 
alternate) results in an incorrect extended total for that item, the submitted base bid 
or bid alternate total will be adjusted to reflect the corrected amount as the product 
of the estimated quantity and the unit cost. In the event of a discrepancy between 
the actual total of the itemized or unit prices shown on the Bid Schedule for the 
base bid, and the amount entered as the base bid on the Bid Proposal form, the 
actual total of the itemized or unit prices shown on the Bid Schedule for the base 
bid will be deemed the base bid price. Likewise, in the event of a discrepancy 
between the actual total of the itemized or unit prices shown on the Bid Schedule 
for any bid alternate, and the amount entered for the alternate on the Bid Proposal 
form, the actual total of the itemized prices shown on the Bid Schedule for that 
alternate will be deemed the alternate price. Nothing in this provision is intended to 
prevent a bidder from requesting to withdraw its bid for material error under Public 
Contract Code section 5100 et seq.  

 
17.2 Estimated Quantities.  The quantities shown on the Bid Schedule are estimated 

and the actual quantities required to perform the Work may be greater or less than 
the estimated amount. The Contract Price will be adjusted to reflect the actual 
quantities required for the Work based on the itemized or unit prices provided in the 
Bid Schedule, with no allowance for anticipated profit for quantities that are deleted 
or decreased, and no increase in the unit price.   

 
18. For Reference Only.  The following documents are provided “For Reference Only,” as 

defined in Section 3.4 of the General Conditions: 
   - Project site map 
 
 

END OF INSTRUCTIONS TO BIDDERS 
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Bid Proposal 

Solano ADA Curb Ramps Project 
 
______________________________________________________ (“Bidder”) hereby submits 
this Bid Proposal to the City of Albany (“City”) for the above-referenced project (“Project”) in 
response to the Notice Inviting Bids and in accordance with the Contract Documents referenced 
in the Notice. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the Project as 

specified in the Contract Documents, within the time required for full completion of the 
Work, including all labor, materials, supplies, and equipment and all other direct or indirect 
costs including, but not limited to, taxes, insurance and all overhead for the following price 
(“Base Bid”):  $_______________________________________________________. 

 
2. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and reviewed, all 

addenda issued for this Bid. Bidder specifically acknowledges receipt of the following 
addenda: 

 
 Addendum: Date Received:   Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 
 

3. Bidder’s Warranties.  By signing and submitting this Bid Proposal, Bidder warrants the 
following: 

 
3.1 Examination of Contract Documents.  Bidder has thoroughly examined the 

Contract Documents and represents that, to the best of Bidder’s knowledge, there 
are no errors, omissions, or discrepancies in the Contract Documents, subject to the 
limitations of Public Contract Code section 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine the Worksite 

and local conditions at the Project location. 
 
3.3 Bidder is Qualified.  Bidder is fully qualified to perform the Work. 
 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid Proposal and is solely 

responsible for any errors or omissions contained in its completed Bid. 
 

4. Award of Contract.  By signing and submitting this Bid Proposal, Bidder agrees that if 
Bidder is awarded the Contract for the Project, within ten days following issuance of the 
Notice of Award to Bidder, Bidder will do all of the following: 

 
4.1 Execute Contract.  Enter into the Contract with City in accordance with the terms of 

this Bid Proposal, by signing and submitting to City the Contract prepared by City 
using the form included with the Contract Documents;  

 
4.2 Submit Required Bonds. Submit to City a payment bond and a performance bond, 

each for 100% of the Contract Price, using the bond forms provided and in 
accordance with the requirements of the Contract Documents; and 

 
4.3 Insurance Requirements.  Submit to City the insurance certificate(s) and 

endorsement(s) as required by the Contract Documents. 
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5. Bid Security.  As a guarantee that, if awarded the Contract, Bidder will perform its 

obligations under Section 4 above, Bidder is enclosing bid security in the amount of ten 
percent of its maximum bid amount in one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to City and issued by 

_______________________________ [Bank name] in the amount of 
$____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract Documents, 

payable to City and executed by a surety licensed to do business in the State of 
California. 

 
This Bid Proposal is hereby submitted on _________________________, 20__. 
 
 
s/ ___________________________________ ______________________________________ 

 Name and Title  
 
s/ ___________________________________ ______________________________________ 
[See Section 3 of Instructions to Bidders]  Name and Title  
 
_____________________________________ ______________________________________ 
Company Name     License #, Expiration Date, and 
Classification 
 
_____________________________________ ______________________________________ 
Address      DIR Registration # 
 
_____________________________________ ______________________________________ 
City, State, Zip      Phone 
 
_____________________________________ ______________________________________ 
Contact Name      Contact Email 
 
 
 

END OF BID PROPOSAL 



 

 

Solano ADA Curb Ramps Project 2020 Form SUBCONTRACTOR LIST 
C20-65  Page 10  

Bid Schedule 

This Bid Schedule must be completed in ink and included with the sealed Bid Proposal. Pricing 
must be provided for each Bid Item as indicated. Items marked “(SW)” are Specialty Work that 
must be performed by a qualified Subcontractor. The lump sum or unit cost for each item must be 
inclusive of all costs, whether direct or indirect, including profit and overhead. The sum of all 
amounts entered in the “Extended Total Amount” column must be identical to the Base Bid price 
entered in Section 1 of the Bid Proposal form. 
 
AL = Allowance   CF = Cubic Feet   CY = Cubic Yard  EA = Each  LB = 
Pounds  
LF = Linear Foot  LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)  
  
 

BID 
ITEM 
NO. 

ITEM DESCRIPTION 
EST. 
QTY. 

UNIT 
UNIT 
COST 

EXTENDED TOTAL 
AMOUNT 

1 Mobilization 1 LS $ $ 

2 
Traffic Control and Construction 
Area Signs 

1 LS $ $ 

3 Water Pollution Control 1 LS $ $ 

 Concrete Improvement 

4 Remove existing concrete 8,650 SF $ $ 

5 Remove existing drain box 3 EA $ $ 

6 Remove existing drain pipe 66 LF $ $ 

7 Construct 1 ft-High Retaining Wall 35 LF $ $ 

 STREET IMPROVEMENTS 

8 
Construct standard 6" curb and 
gutter 

140 LF $ $ 

9 
Construct concrete sidewalk 
(SE Madison) 

1,541 SF $ $ 

10 Construct Curb Ramp (Case A) 45 EA $ $ 

11 Construct Curb Ramp (Case G) 3 EA $ $ 

12 
Remove and replace 12” white 
thermoplastic traffic striping 

60 LF $ $ 

 STORM DRAIN IMPROVEMENTS 

13 Install Christy drain box BX09 1 EA $ $ 

14 Install Christy drain box B24 1 EA $ $ 

15 Install Christy drain inlet V09 1 EA $ $ 

16 
Install 4"X12" steel SD under 
sidewalk drain 

70 LF $ $ 

17 Install 12" SD pipe 8 LF $ $ 

 UTILITY IMPROVEMENTS / MISCELLANEOUS 

18 
Replace 6" round utility box and 
cover 

9 EA $ $ 
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BID 
ITEM 
NO. 

ITEM DESCRIPTION 
EST. 
QTY. 

UNIT 
UNIT 
COST 

EXTENDED TOTAL 
AMOUNT 

19 
Replace 12"x18" utility box and 
cover 

2 EA $ $ 

20 
Replace 24"x36" utility box and 
cover 

1 EA $ $ 

21 
Replace 36”x60” utility vault and 
metal lid 

1 EA $ $ 

22 Replace tree well cover 1 EA $ $ 

23 Relocate bench 1 EA $ $ 

 
TOTAL BASE BID: Items 1 through _____ inclusive:  
 
$_____________________________________ 
 
 
Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount 
entered in Section 1 of the Bid Proposal form. 
 
BIDDER NAME: 
________________________________________________________________ 
 

END OF BID SCHEDULE 
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Subcontractor List 

 
For each Subcontractor that will perform a portion of the Work in an amount in excess of one-half 
of 1% of the Bidder’s total Contract Price,1 the bidder must list a description of the Work, the 
name of the Subcontractor, its California contractor license number, the location of its place of 
business, its DIR registration number, and the portion of the Work that the Subcontractor is 
performing based on a percentage of the Base Bid price.   
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

 

CALIFORNIA 
CONTRACTOR 
LICENSE NO. 

LOCATION OF 
BUSINESS 

DIR REG. NO. PERCENT  
OF  

WORK 

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 

     

 
 
 

END OF SUBCONTRACTOR LIST 

 
1 For street or highway construction this requirement applies to any subcontract of $10,000 or more. 
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Noncollusion Declaration 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
 

 
The undersigned declares: 
 
I am the __________________________ [title] of _____________________________________ 
[business name], the party making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are 
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof, to effectuate a collusive or sham bid, and has not paid and will not pay, any person 
or entity for such purpose. 
 
This declaration is intended to comply with California Public Contract Code section 7106 and Title 
23 U.S.C section 112. 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______________ [date], at 
__________________________________ [city], _______ [state]. 
 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
 
 
 

END OF NONCOLLUSION DECLARATION 
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Bid Bond 

 
________________________________________________________ (“Bidder”) has submitted a 
bid, dated ___________________________, 20______ (“Bid”), to the City of Albany (“City”) for 
work on the Solano ADA Curb Ramps Project (“Project”). Under this duly executed bid bond (“Bid 
Bond”), Bidder as Principal and ______________________________, its surety (“Surety”), are 
bound to City as obligee in the penal sum of ten percent of the maximum amount of the Bid (the 
“Bond Sum”). Bidder and Surety bind themselves and their respective heirs, executors, 
administrators, successors and assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter into the 

Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Award to Bidder, Bidder 
must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in the Project 

contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Payment Bond form included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum Contract Price, 

executed by a surety licensed to do business in the State of California using the 
Performance Bond form included with the Contract Documents; and 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required by the 

Contract Documents, and any other documents required under the Instructions to 
Bidders. 

 
3. Enforcement.  If Bidder fails to execute the Contract and to submit the bonds and 

insurance certificates as required by the Contract Documents, Surety guarantees that 
Bidder forfeits the Bond Sum to City. Any notice to Surety may be given in the manner 
specified in the Contract and delivered or transmitted to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
4. Duration; Waiver.  If Bidder fulfills its obligations under Section 2, above, then this 

obligation will be null and void; otherwise it will remain in full force and effect for 90 days 
following award of the Contract or until this Bid Bond is returned to Bidder, whichever 
occurs first. Surety waives the provisions of Civil Code sections 2819 and 2845. 

 
[Signatures are on the following page.] 
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This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  ________________________________________________________  
     Business name 
  
s/ _______________________________________________________________  
 
 
 ________________________________________________________________  
   Name/Title 
 
(Acknowledgement with Notary Seal for Surety, and Surety’s Power of Attorney-In-Fact 
Certificate must be attached.) 
 
 
 
 
 
BIDDER:  ________________________________________________________  
     Business name 
  
s/ _______________________________________________________________  
 
 
 ________________________________________________________________  
   Name/Title 
 
 
 

END OF BID BOND 
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Bidder’s Questionnaire 

 
SOLANO ADA CURB RAMPS PROJECT 

 
Within 48 hours following a request by City, a bidder must submit to City a completed, signed 
Bidder’s Questionnaire using this form, including all required attachments, and attaching clearly 
labeled additional sheets if needed. City may request the Questionnaire from one or more of the 
apparent low bidders following the bid opening, and may use the completed Questionnaire to 
evaluate a bidder’s qualifications for this Project. The Questionnaire must be filled out completely, 
accurately, and legibly. Any errors, omissions, or misrepresentations in completion of the 
Questionnaire may be grounds for rejection of the bid or termination of a Contract awarded 
pursuant to the bid. 
 
Part 1: General Information 
 
Bidder Business Name: _______________________________________________ (“Bidder”) 
 
Check One:  ___ Corporation 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of: __________________________________  
___ Other: ___________________________________________  
 

Address:  _________________________________________________________  
 
 ________________________________________________________________  
 
Phone: __________________________________________________________  
 
Owner of Business: ________________________________________________  
 
Contact Person: ___________________________________________________  
 
Email: ___________________________________________________________  
 
Bidder’s California Contractor’s License Number(s): _______________________  
 
Part 2:  Bidder Experience 
 
1.  How many years has Bidder been in business under its present business name?  ____ years 
 
2.  Has Bidder completed projects similar in type and size to this Project as a general contractor? 
_____ Yes _____ No 
 
3.  Has Bidder ever been disqualified on grounds that it is not responsible?   
_____ Yes _____ No  
 
If yes, provide additional information on a separate sheet of paper regarding the disqualification, 
including the name and address of the agency or owner of the subject project, the type and size 
of the project, the reasons that Bidder was disqualified as not responsible, and the month and 
year in which the disqualification occurred. 
 
4.  Has Bidder ever been terminated from a construction project, either as a general contractor or 
as a subcontractor? 
_____ Yes _____ No  
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If yes, provide additional information on a separate sheet of paper regarding the termination, 
including the name and address of the agency or owner of the subject project, the type and size 
of the project, whether Bidder was under contract as a general contractor or a subcontractor, the 
reasons that Bidder was terminated, and the month and year in which the termination occurred.  
 
5.  Provide information about Bidder’s past projects performed as general contractor as follows: 
 

5.1 Three most recently completed public works projects within the last three years; 
and 

 
5.2 Three projects similar to this Project including magnitude and character of the 

work. 
 

6.  Use separate sheets of paper to provide all of the following information for each project 
identified in response to the above three categories: 
 
 6.1 Project name 
 6.2 Location 
 6.3 Owner 
 6.4 Owner contact (name and current phone number) 
 6.5 Architect or engineer name 
 6.6 Architect or engineer contact (name and current phone number) 
 6.7 Project manager (name and current phone number) 
 6.8 Description of project and scope of work performed 
 6.9 Initial contract value (at time of bid award) 
 6.10 Final cost of construction (including change orders) 
 6.11 Original scheduled completion date 
 6.12 Time extensions granted (number of days) 
 6.13 Actual date of completion 
 6.14 Number and amount of stop notices or mechanic’s liens filed 
 6.15 Amount of liquidated damages assessed against Bidder 

6.16 Nature and resolution of any claim, lawsuit, and/or arbitration between Bidder 
and the owner. 

 
Part 3: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to sign and submit 
this Bidder’s Questionnaire on behalf of the named Bidder, and that all responses and information 
set forth in this Bidder’s Questionnaire and accompanying attachments are, to the best of my 
knowledge, true, accurate and complete as of the date of submission. I declare under penalty of 
perjury under the laws of the State of California that the foregoing is true and correct. 
 
Signature: ______________________________  Date: ________________ 
 
By: _______________________________________________________________ 
Name and Title  
 
 
 

END OF BIDDER’S QUESTIONNAIRE 
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Contract 

 
This public works contract (“Contract”) is entered into by and between the City of Albany (“City”) 
and _______________________________________ (“Contractor”), for work on the Solano ADA 
Curb Ramps Project (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has submitted a 

Bid Proposal to perform the Work to construct the Project. On _____________, 20___, City 
authorized award of this Contract to Contractor for the amount set forth in Section 4, below. 

 
2. Contract Documents.  The Contract Documents incorporated into this Contract include 

and are comprised of all of the following: 
 

2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment, Performance and Warranty Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Drawings and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; and 
2.13 The following: No other documents  

 
3. Contractor’s Obligations.  Contractor will perform all of the Work required for the Project, 

as specified in the Contract Documents. Contractor must provide, furnish, and supply all 
things necessary and incidental for the timely performance and completion of the Work, 
including all necessary labor, materials, supplies, tools, equipment, transportation, and 
utilities, unless otherwise specified in the Contract Documents. Contractor must use its best 
efforts to complete the Work in a professional and expeditious manner and to meet or 
exceed the performance standards required by the Contract Documents. 

 
4. Payment.  As full and complete compensation for Contractor’s timely performance and 

completion of the Work in strict accordance with the terms and conditions of the Contract 
Documents, City will pay Contractor $___________________ (“Contract Price”) for all of 
Contractor’s direct and indirect costs to perform the Work, including all labor, materials, 
supplies, equipment, taxes, insurance, bonds and all overhead costs, in accordance with 
the payment provisions in the General Conditions. 

 
5. Time for Completion.  Contractor will fully complete the Work for the Project within 

<______________> days from the commencement date given in the Notice to Proceed 
(“Contract Time”). By signing below, Contractor expressly waives any claim for delayed 
early completion. 

 
6. Liquidated Damages.  If Contractor fails to complete the Work within the Contract Time, 

City will assess liquidated damages in the amount of $<_____________> per day for each 
day of unexcused delay in completion, and such liquidated damages may be deducted from 
City’s payments due or to become due to Contractor under this Contract.  

 



 

 

Solano ADA Curb Ramps Project 2020 Form CONTRACT 
C20-65  Page 19 

 

7. Labor Code Compliance.   
 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 1 of 

Part 7 of Division 2 of the Labor Code, including requirements pertaining to wages, 
working hours and workers’ compensation insurance.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage requirements 

applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes. Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City may not enter into the Contract with a bidder without proof 

that the bidder and its Subcontractors are registered with the California Department 
of Industrial Relations to perform public work under Labor Code section 1725.5, 
subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Under Labor Code section 1861, by signing this 

Contract, Contractor certifies as follows: “I am aware of the provisions of Labor Code 
section 3700 which require every employer to be insured against liability for workers’ 
compensation or to undertake self-insurance in accordance with the provisions of that 
code, and I will comply with such provisions before commencing the performance of the 
Work on this Contract.” 

 
9.  Conflicts of Interest.  Contractor, its employees, Subcontractors and agents, may not 

have, maintain or acquire a conflict of interest in relation to this Contract in violation of any 
City ordinance or policy or in violation of any California law, including under Government 
Code section 1090 et seq. and under the Political Reform Act as set forth in Government 
Code section 81000 et seq. and its accompanying regulations. Any violation of this Section 
constitutes a material breach of the Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this Contract and 

will have control of the Work and the means and methods by which it is performed. Contractor 
and its Subcontractors are not employees of City and are not entitled to participate in any 
health, retirement, or any other employee benefits from City. 

 
11. Notice.  Any notice, billing, or payment required by or pursuant to the Contract Documents 

must be made in writing, signed, dated and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, or by email as a PDF (or comparable) file. 
Notice is deemed effective upon delivery unless otherwise specified. Notice for each party 
must be given as follows: 
 
City: 

  
 Dept: Department of Public Works 
 Address: 540 Cleveland Avenue 
 City/State/Zip: Albany, CA 94710 
 Phone: (510) 559-4594 
 Attn: Emile Morales 
 Email: emorales@albanyca.org 
 Copy to: Mark Hurley, Public Works Director, mhurley@albanyca.org 
 
 
  

http://www.dir.ca.gov/DLSR
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Contractor: 
  
 Name:_____________________________________ 
 Address:___________________________________ 
 City/State/Zip:_______________________________ 
 Phone:_____________________________________ 
 Attn:_______________________________________ 
 Email:______________________________________ 
 Copy to:____________________________________ 
 
12. General Provisions. 
 

12.1 Assignment and Successors.  Contractor may not assign its rights or obligations 
under this Contract, in part or in whole, without City’s written consent. This Contract 
is binding on Contractor’s and City’s lawful heirs, successors and permitted 
assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third party beneficiaries to this 

Contract except as expressly provided in the General Conditions or Special 
Conditions. 

 
12.3 Governing Law and Venue.  This Contract will be governed by California law and 

venue will be in the Superior Court of Alameda County, and no other place. 
 
12.4 Amendment.  No amendment or modification of this Contract will be binding 

unless it is in a writing duly authorized and signed by the parties to this Contract. 
 
12.5 Integration.  This Contract and the Contract Documents incorporated herein, 

including authorized amendments or Change Orders thereto, constitute the final, 
complete, and exclusive terms of the agreement between City and Contractor. 

 
12.6 Severability.  If any provision of the Contract Documents is determined to be 

illegal, invalid, or unenforceable, in whole or in part, the remaining provisions of the 
Contract Documents will remain in full force and effect. 

 
12.7 Authorization.  Each individual signing below warrants that he or she is authorized 

to do so by the party that he or she represents, and that this Contract is legally 
binding on that party. If Contractor is a corporation, signatures from two officers of 
the corporation are required pursuant to California Corporation Code section 313. 

 
[Signatures are on the following page.] 
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The parties agree to this Contract as witnessed by the signatures below: 
 
CITY:      Approved as to form: 
 
s/_______________________________ s/__________________________________ 
 
________________________________  ___________________________________ 
Nicole Almaguer, City Manager   Malathy Subramanian, City Attorney 
 
Date: ___________________________  Date: ______________________________ 
 
        
Attest: 
 
s/_______________________________ 
 
_________________________________ 
Anne Hsu, City Clerk 
 
Date: ___________________________ 
 
 
CONTRACTOR: ___________________________________________________  
   Business Name   
 
 
s/_______________________________  Seal: 
 
 
_________________________________ 
Name/Title     
 
Date: ____________________________ 
 
 
Second Signature (See Section 12.7): 
 
s/_______________________________ 
 
 
_________________________________ 
Name/Title     
 
 
Date: ____________________________ 
 
 
___________________________________________________ 
Contractor’s California License Number(s) and Expiration Date(s)   
 
 

END OF CONTRACT 
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Payment Bond 

 
The City of Albany (“City”) and ________________________ (“Contractor”) have entered into a 
contract, dated _________________, 20___ (“Contract”) for work on the Solano ADA Curb 
Ramps Project (“Project”).  The Contract is incorporated by reference into this Payment Bond 
(“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and ____________________________, 

its surety (“Surety”), are bound to City as obligee in an amount not less than 
$_________________, under California Civil Code sections 9550, et seq. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay a person 

authorized in California Civil Code section 9100 to assert a claim against a payment bond, 
any amounts due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of 
Contractor and its Subcontractors under California Unemployment Insurance Code section 
13020 with respect to the work and labor, then Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named in California 

Civil Code section 9100, so as to give a right of action to those persons or their assigns in 
any suit brought upon this Bond. Contractor must promptly provide a copy of this Bond 
upon request by any person with legal rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, materials, and 

equipment furnished for use in the performance of the Work required by the Contract, in 
conformance with the time requirements set forth in the Contract and as required by 
California law, Surety’s obligations under this Bond will be null and void. Otherwise, 
Surety’s obligations will remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the Contract or 

extensions of time for performance of the Work under the Contract. Surety waives the 
provisions of Civil Code sections 2819 and 2845. City waives the requirement of a new 
bond for any supplemental contract under Civil Code section 9550. Any notice to Surety 
may be given in the manner specified in the Contract and delivered or transmitted to Surety 
as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and any dispute pursuant 

to this Bond will be venued in the Superior Court of the County in which the Project is 
located, and no other place. Surety will be responsible for City’s attorneys’ fees and costs 
in any action to enforce the provisions of this Bond. 
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7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 
20__. Three identical counterparts of this Bond, each of which is deemed an original for all 
purposes, are hereby executed and submitted. 

 
 
SURETY: _________________________________________________________________ 
     Business Name 
 
 
s/ ________________________________________________ 
 
 
__________________________________________________ 
Name/Title   
 
 
(Acknowledgment with Surety’s Notary Seal and Surety’s Power of Attorney must be attached.) 
 
 
 
 
CONTRACTOR: ____________________________________________________________ 

   Business Name 
 

s/ _______________________________________________ 
 
 
_________________________________________________ 
Name/Title  
 

 
 

s/ _______________________________________________ 
 
 
_________________________________________________ 
Name/Title  
 
 

 

APPROVED BY CITY:  
 
 
s/ _______________________________________________ 
 
 
_________________________________________________ 
Name/Title  
 
 
 
 

END OF PAYMENT BOND 
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Performance Bond 

 
The City of Albany (“City”) and __________________________ (“Contractor”) have entered into 
a contract, dated _________________, 20____ (“Contract”) for work on the Solano ADA Curb 
Ramps Project (“Project”).  The Contract is incorporated by reference into this Performance Bond 
(“Bond”). 
 
1. General.  Under this Bond, Contractor as Principal and ___________________________, 

its surety (“Surety”), are bound to City as obligee for an amount not less than 
$__________________. By executing this Bond, Contractor and Surety bind themselves 
and their respective heirs, executors, administrators, successors and assigns, jointly and 
severally, to the provisions of this Bond. 

 
2. Surety’s Obligations.  If Contractor fully performs its obligations under the Contract, 

including its warranty obligations under the Contract, and Contractor has timely provided a 
warranty bond as required under the Contract, Surety’s obligations under this Bond will 
become null and void upon City’s acceptance of the Project, excluding any exceptions to 
acceptance, if any. Otherwise, Surety’s obligations will remain in full force and effect until 
expiration of the one year warranty period under the Contract. 

 
3. Waiver.  Surety waives any requirement to be notified of and further consents to any 

alterations to the Contract made under the applicable provisions of the Contract 
Documents, including changes to the scope of Work or extensions of time for performance 
of Work under the Contract. Surety waives the provisions of Civil Code sections 2819 and 
2845.   

 
4. Application of Contract Balance.  Upon making a demand on this Bond, City will make 

the Contract Balance available to Surety for completion of the Work under the Contract.  
For purposes of this provision, the Contract Balance is defined as the total amount payable 
by City to Contractor as the Contract Price minus amounts already paid to Contractor, and 
minus any liquidated damages, credits, or backcharges to which City is entitled under the 
terms of the Contract. 

 
5. Contractor Default.  Upon written notification from City that Contractor is in default under 

Article 13 of the Contract General Conditions, time being of the essence, Surety must act 
within the time specified in Article 13 to remedy the default through one of the following 
courses of action: 

 
5.1 Arrange for completion of the Work under the Contract by Contractor, with City’s 

consent, but only if Contractor is in default solely due to its financial inability to 
complete the Work;  

 
5.2 Arrange for completion of the Work under the Contract by a qualified contractor 

acceptable to City, and secured by performance and payment bonds issued by 
an admitted surety as required by the Contract Documents, at Surety’s expense; 
or 

 
5.3 Waive its right to complete the Work under the Contract and reimburse City the 

amount of City’s costs to have the remaining Work completed. 
 
6. Surety Default.  If Surety defaults on its obligations under the Bond, City will be entitled to 

recover all costs it incurs due to Surety’s default, including legal, design professional, or 
delay costs.   
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7. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 
sent to Surety as follows: 

 
Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
8. Law and Venue.  This Bond will be governed by California law, and any dispute pursuant 

to this Bond will be venued in the Superior Court for the County in which the Project is 
located, and no other place. Surety will be responsible for City’s attorneys’ fees and costs 
in any action to enforce the provisions of this Bond. 

 

9. Effective Date; Execution.  This Bond is entered into and effective on 
____________________, 20___. Three identical counterparts of this Bond, each of which 
is deemed an original for all purposes, are hereby executed and submitted. 

 
 
SURETY: ________________________________________________________  
      Business Name 
 
s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title 
 
(Acknowledgment with Notary Seal for Surety and Surety’s Power of Attorney must be attached.) 
 
 
 
CONTRACTOR: ___________________________________________________  

   Business Name 
 
s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  
 

 
 

s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  
 

 

APPROVED BY CITY:  
 
 
s/  ______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  

END OF PERFORMANCE BOND 
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Warranty Bond 

 
The City of Albany (“City”) and ____________________________ (“Contractor”) have entered 
into a contract, dated _________________, 20___ (“Contract”) for work on the Solano ADA Curb 
Ramps Project (“Project”).  The Contract is incorporated by reference into this Warranty Bond 
(“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ __________, its 

surety (“Surety”), are bound to City as obligee in the maximum amount of 15% of the final 
Contract Price, unless otherwise specified in the Contract Documents. 

 
2. Warranty Period.  The Contract requires Contractor to guarantee its work and that of its 

Subcontractors on the Project, against defects in materials or workmanship which are 
discovered during the one-year period commencing with City’s acceptance of the Project 
(“Warranty Period”). 

 
3. Surety’s Obligations. If Contractor faithfully carries out and performs its guarantee under 

the Contract, and, on due notice from City, repairs and remedies, at its sole expense, any 
and all defects in materials and workmanship in the Project which are discovered during the 
Warranty Period, or if Contractor promptly reimburses City for all loss and damage that City 
sustains because of Contractor’s failure to makes such repairs in accordance with the 
Contract requirements, then Surety’s obligations under this Bond will be null and void.  
Otherwise, Surety’s obligations will remain in full force and effect. 

 
4. Waiver.  Surety waives the provisions of Civil Code sections 2819 and 2845. 
 
5. Notice.  Any notice to Surety may be given in the manner specified in the Contract and 

delivered or transmitted to Surety as follows: 
 

Attn:  _____________________________________________________  
Address:  __________________________________________________  
City/State/Zip:  ______________________________________________  
Phone:  ___________________________________________________  
Fax:  ______________________________________________________  
Email:  ____________________________________________________  

 
6. Law and Venue.  This Bond will be governed by California law, and any dispute pursuant 

to this Bond will be venued in the Superior Court for the County in which the Project is 
located, and no other place. Surety will be responsible for City’s attorneys’ fees and costs 
in any action to enforce the provisions of this Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on __________, 

20_________. Three identical counterparts of this Bond, each of which is deemed an 
original for all purposes, are hereby executed and submitted. 

 
[Signatures are on the following page.] 
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SURETY: ________________________________________________________  
      Business Name 
 
s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title 
 
(Acknowledgment with Notary Seal for Surety and Surety’s Power of Attorney must be attached.) 
 
 
 
CONTRACTOR: ___________________________________________________  

   Business Name 
 
s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  
 

 
 

s/ _______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  
 
 

 

APPROVED BY CITY:  
 
 
s/  ______________________________________________________________  
 
 ________________________________________________________________  
Name/Title  
 
 
 

END OF WARRANTY BOND 
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General Conditions 

 
Article 1 - Definitions 

Definitions.  The following definitions apply to all of the Contract Documents unless otherwise 
indicated. Defined terms and titles of documents are capitalized in the Contract Documents, with 
the exception of the following (in any tense or form): “day,” “furnish,” “including,” “install,” “work 
day” or “working day.” 
 
Allowance means a specific amount that must be included in the Bid Proposal for a specified 
purpose. 
 
Article, as used in these General Conditions, means a numbered Article of the General 
Conditions, unless otherwise indicated by the context. 
 
Change Order means a written document duly approved and executed by City, which changes 
the scope of Work, the Contract Price, or the Contract Time. 
 
City means the municipality which has entered into the Contract with Contractor for performance 
of the Work, acting through its City Council, officers, employees, City Engineer, and any other 
authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized delegee(s). 
  
Claim means a separate demand by Contractor for a change in the Contract Time or Contract 
Price, that has previously been submitted to City in accordance with the requirements of the 
Contract Documents, and which has been rejected by City, in whole or in part; or a written 
demand by Contractor objecting to the amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor. 
 
Contract Documents means, collectively, all of the documents listed as such in Section 2 of the 
Contract, including the Notice Inviting Bids; the Instructions to Bidders; addenda, if any; the Bid 
Proposal, and attachments thereto; the Contract; the Notice of Award and Notice to Proceed; the 
payment, performance and warranty bonds; the General Conditions; the Special Conditions; the 
Project Drawings and Specifications; any Change Orders; and any other documents expressly 
made part of the Contract Documents. 
 
Contract Price means the total compensation to be paid to Contractor for performance of the 
Work, as set forth in the Contract and as amended by Change Order or adjusted for an 
Allowance. The Contract Price is not subject to adjustment due to inflation or due to the increased 
cost of labor, material, supplies or equipment following submission of the Bid Proposal. 
 
Contract Time means the time specified for complete performance of the Work, as set forth in 
the Contract and as may be amended by Change Order. 
 
Contractor means the individual, partnership, corporation, or joint-venture that has signed the 
Contract with City to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
 
Design Professional means the licensed individual(s) or firm(s) retained by City to provide 
architectural or engineering services for the Project. If no Design Professional has been retained 
for this Project, any reference to Design Professional is deemed to refer to the Engineer. 
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DIR means the California Department of Industrial Relations. 
 
Drawings means the City-provided plans and graphical depictions of the Project requirements, 
and does not include Shop Drawings. 
 
Engineer means the City Engineer for the City of <________________> and his or her 
authorized delegees. 
 
Extra Work means new or unforeseen work added to the Project, as determined by the Engineer 
in his or her sole discretion, including Work that was not part of or incidental to the scope of the 
Work when the Contractor’s bid was submitted; Work that is substantially different from the Work 
as described in the Contract Documents at bid time; or Work that results from a substantially 
differing and unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required by the Contract 
Documents to the City’s satisfaction, including all punch list items and any required 
commissioning or training, and has provided the City with all required submittals, including the 
warranty bond, instructions and manuals, product warranties, and as-built drawings. 
 
Final Payment means payment to Contractor of the unpaid Contract Price, including release of 
undisputed retention, less amounts withheld pursuant to the Contract Documents, including 
liquidated damages, up to 125% of the amount of any unreleased stop notice, amounts subject to 
setoff, up to 150% of any unresolved third-party claim for which Contractor is required to 
indemnify City, and up to 150% of any amount in dispute as authorized by Public Contract Code 
section 7107. 
 
Furnish means to purchase and deliver for the Project. 
 
Hazardous Materials means any substance or material identified now or in the future as 
hazardous under any federal, state, or local law or regulation, or any other substance or material 
that may be considered hazardous or otherwise subject to statutory or regulatory requirements 
governing handling, disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” unless the context 
clearly requires otherwise. 
 
Inspector means the individual(s) or firm(s) retained or employed by City to inspect the 
workmanship, materials, and manner of construction of the Project and its components to ensure 
compliance with the Contract Documents and all applicable codes, regulations, and permits. 
 
Install means to fix in place for materials, and to fix in place and connect for equipment. 
 
Plans has the same meaning as Drawings. 
 
Project means the public works project referenced in the Contract. 
 
Project Manager means the individual designated by City to oversee and manage the Project on 
City’s behalf and may include his or her authorized delegee(s) when the Project Manager is 
unavailable. If no Project Manager has been designated for this Project, any reference to Project 
Manager is deemed to refer to the Engineer. 
 
Request for Information or RFI means Contractor’s written request for information submitted to 
City, in the manner and format specified by City, about the Contract Documents, the Work or the 
Project.  
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Section, as used in these General Conditions, means a numbered Section of the General 
Conditions, unless otherwise indicated by the context, e.g., statutory references. 
 
Shop Drawings means drawings, plan details or other graphical depictions prepared by or on 
behalf of Contractor, and subject to City acceptance, which are intended to provide details for 
fabrication, installation, and the like, of items required by or shown in the Drawings and 
Specifications. 
 
Specialty Work means Work that must be performed by a specialized Subcontractor with the 
specified license or other special certification, and not by the Contractor. 
 
Specifications means the technical, text specifications describing the Project requirements, 
which are prepared for and incorporated into this Project by or on behalf of City, and does not 
include the Contract, General Conditions or Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint-venture retained by 
Contractor directly or indirectly through a subcontract to perform a specific portion of the Work. 
The term Subcontractor applies to subcontractors, suppliers, fabricators, and equipment lessors 
of all tiers, unless otherwise indicated by the context. 
 
Technical Specifications means Specifications. 
 
Work means all of the construction and services necessary for or incidental to completing the 
Project in conformance with the requirements of the Contract Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when the City is open 
for business, and does not include holidays observed by the City.   
 
Worksite means the place or places where the Work is performed, which includes, but may 
extend beyond the Project site, including separate locations for staging or fabrication. 
 
 

Article 2 - Roles and Responsibilities 

2.1 City. 
 

(A) City Council.  The City Council has final authority in all matters affecting the 
Project, except to the extent it has delegated authority to the Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by the City 
Council, is responsible for administration of the Project on behalf of City, including 
authority to provide directions to the Design Professional and to Contractor to ensure 
proper and timely completion of the Project. The Engineer’s decisions are final and 
conclusive within the scope of his or her authority, including interpretation of the Contract 
Documents. 
 
(C) Design Professional.  The Design Professional is responsible for the overall 
design of the Project and, to the extent authorized by City, may act on City’s behalf to 
ensure performance of the Work in compliance with the Contract Documents. The Design 
Professional’s interpretation of the Drawings or Specifications is final and conclusive. 
 

2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies equipment and 
services and incidentals necessary to perform and timely complete the Work in strict 
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accordance with the Contract Documents, and in an economic and efficient manner in the 
best interests of City, and with minimal inconvenience to the public. 
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient and timely 
completion of the Work. Contractor is solely responsible for and required to exercise full 
control over the Work, including the construction means, methods, techniques, 
sequences, procedures, and coordination of all portions of the Work with that of all other 
contractors and Subcontractors, except to the extent that the Contract Documents 
provide other specific instructions. Contractor’s responsibilities extend to any plan, 
method or sequence suggested, but not required by City or specified in the Contract 
Documents. From the date of commencement of the Work until either the date on which 
City formally accepts the Project or the effective date of termination of the Contract, 
whichever is later, Contractor bears all risks of injury or damage to the Work and the 
materials and equipment delivered to the Worksite, by any cause including fire, 
earthquake, wind, weather, vandalism or theft. 
 
(C) Project Administration.  Contractor must provide sufficient and competent 
administration, staff, and skilled workforce necessary to perform and timely complete the 
Work in accordance with the Contract Documents. Before starting the Work, Contractor 
must designate in writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s organization who 
is to serve as Contractor’s primary representative for the Project, and who has authority 
to act on Contractor’s behalf. A Subcontractor may not serve as Contractor’s primary 
representative.   
 
(D) On-Site Superintendent.  Contractor must, at all times during performance of 
the Work, provide a qualified and competent full-time superintendent acceptable to City, 
and assistants as necessary, who must be physically present at the Project site while any 
aspect of the Work is being performed. City’s approval of the superintendent is required 
before the Work commences. If City is not satisfied with the superintendent’s 
performance, City may request a qualified replacement of the superintendent. Failure to 
comply may result in temporary suspension of the Work, at Contractor’s sole expense 
and with no extension of Contract Time, until the approved superintendent is physically 
present to supervise the Work. Contractor must provide written notice to City, as soon as 
practicable, before replacing the superintendent.     
 
(E) Standards; Compliance.  Contractor must, at all times, ensure that the Work is 
performed in an efficient, skillful manner following best practices and in full compliance 
with the Contract Documents and all applicable laws, regulations, codes, standards, and 
permits, including City’s municipal code, rules, and regulations, and any orders of the 
administrative or judicial bodies with jurisdiction over the Work. 
 
(F) Meetings.  Contractor, its project manager and superintendent and the 
Subcontractors requested by City, must attend a Pre-Construction Conference, if 
requested by City, as well as weekly Project progress meetings with City that City will 
schedule. 

 
(G) Responsible Party.  Contractor is solely responsible to City for the acts or 
omissions of any Subcontractors, or any other party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of Contractor or the 
Subcontractors. Upon City’s written request, Contractor must promptly and permanently 
remove from the Project, at no cost to City, any employee or Subcontractor or employee 
of a Subcontractor who the Engineer has determined to be incompetent, intemperate or 
disorderly, or who has failed or refused to perform the Work as required under the 
Contract Documents. 
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(H) Correction of Defects.  Contractor must promptly correct, at Contractor’s sole 
expense, any Work that is determined by City to be deficient or defective in any way, 
including workmanship, materials, parts or equipment. Workmanship, materials, parts or 
equipment that do not conform to the requirements under the Drawings, Specifications 
and every other Contract Document, as determined by City, will be considered defective 
and subject to rejection. Contractor must also promptly correct, at Contractor’s sole 
expense, any Work performed beyond the lines and grades shown on the Plans or 
established by City, and any Extra Work performed without City’s prior written approval. 
However, City may elect to retain defective Work, and deduct the difference in value, as 
determined by the Engineer, from payments otherwise due to Contractor. 
 
(I)   Contractor’s Records.  Contractor must maintain all of its records relating to the 
Project in any form, including paper documents, photos, videos and electronic records.  
Project records subject to this provision include, but are not limited to, Project cost 
records and records relating to preparation of Contractor’s bid.  
 

(1)  Contractor’s cost records must include all supporting documentation, 
including original receipts, invoices, and payroll records, evidencing its direct 
costs to perform the Work, including, but not limited to, costs for labor, materials 
and equipment. Each cost record should include, at a minimum, a description of 
the expenditure with references to the applicable requirements of the Contract 
Documents, the amount actually paid, the date of payment, and whether the 
expenditure is part of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as Extra Work. Contractor’s failure 
to comply with this provision as to any claimed cost operates as a waiver of any 
rights to recover the claimed cost. 

 
(2)  Contractor must continue to maintain its Project records in an organized 
manner for a period of four years after City’s acceptance of the Project or 
following Contract termination, whichever occurs first. Subject to prior notice to 
Contractor, City is entitled to inspect or audit any of Contractor’s Project records 
relating to the Project or to investigate Contractor’s plant or equipment during 
Contractor’s normal business hours.   

 
(J) Copies of Project Documents. Contractor and its Subcontractors must keep 
copies, at the Project site, of the Work-related documents, including the Contract, 
permit(s), Drawings, Specifications, Addenda, Contract amendments, Change Orders, 
RFIs and RFI responses, Shop Drawings, and any related written interpretations. The 
Contract Documents, as-built drawings, and all Worksite copies must be available to 
City for reference at all times. 

 
2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its own forces must 
be performed by Subcontractors. City reserves the right to approve or reject any and all 
Subcontractors proposed to perform the Work, for reasons including the subcontractor’s 
poor reputation, lack of relevant experience, financial instability, and lack of technical 
ability or adequate trained workforce. Each Subcontractor must obtain a City business 
license before performing any Work. 
 
(B) Contractual Obligations.  Contractor must require every Subcontractor to be 
bound to the provisions of the Contract Documents as they apply to the Subcontractor’s 
portion(s) of the Work, and to likewise bind their subcontractors or suppliers. Nothing in 
these Contract Documents creates a contractual relationship between a Subcontractor 
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and City, but City is deemed to be a third-party beneficiary of the contract between 
Contractor and each Subcontractor.   
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s agreement 
must be assigned by Contractor to City, subject to the prior rights of any surety, but only if 
City accepts the assignment by written notification, and assumes all rights and 
obligations of Contractor pursuant to each such subcontract agreement. 
 
(D) Substitution of Subcontractor.  If Contractor requests substitution of a listed 
Subcontractor under Public Contract Code section 4107, Contractor is solely responsible 
for all costs City incurs in responding to the request, including legal fees and costs to 
conduct a hearing. 
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform or to have performed other 
work on or adjacent to the Project site while the Work is being performed. Contractor is 
responsible for coordinating its Work with other work being performed on or adjacent to 
the Project site, including by any utility companies or agencies, and must avoid hindering, 
delaying, or interfering with the work of other contractors and subcontractors. To the full 
extent permitted by law, Contractor must hold harmless and indemnify City against any 
and all claims arising from or related to Contractor’s avoidable, negligent, or willful 
hindrance of, delay to, or interference with the work of any utility company or agency or 
another contractor or subcontractor.  
 
(B) Defects.  Before proceeding with any portion of the Work affected by the 
construction or operations of others, Contractor must give the Project Manager prompt 
written notification of any defects Contractor discovers which will prevent the proper 
execution of the Work. Failure to give notice of any known defects will be deemed 
acknowledgement by Contractor that the work of others is not defective and will not 
prevent the proper execution of the Work. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to the Engineer for 
review and acceptance all schedules, Shop Drawings, samples, product data and similar 
submittals required by the Contract Documents, or upon request by the Engineer. Unless 
otherwise specified, all submittals, including Requests for Information, are subject to the 
general provisions of this Section, as well as specific submittal requirements that may be 
included elsewhere in the Contract Documents. 

 
(A) General.  Contractor is responsible for ensuring that its submittals are accurate 
and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its submittals 
are prepared and delivered in a manner consistent with the current City-accepted 
schedule for the Work and within the applicable time specified in the Contract 
Documents, or if no time is specified, in such time and sequence so as not to delay the 
performance of the Work or completion of the Project. 
 
(C) Required Contents.  Each submittal must include the Project name and contract 
number, Contractor’s name and address, the name and address of any Subcontractor or 
supplier involved with the submittal, the date, and references to applicable Specification 
section(s) and/or drawing and detail number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor must promptly 
make and submit any required corrections as specified in full conformance with the 
requirements of this Section, or other requirements that apply to that submittal. 
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(E) Effect of Review and Acceptance.  Review and acceptance of a submittal by 
City will not relieve Contractor from complying with the requirements of the Contract 
Documents. Contractor is responsible for any errors in any submittal, and review or 
acceptance of a submittal by City is not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or any material furnished, installed, 
fabricated or used without City’s prior acceptance of a required submittal is performed or 
provided at Contractor’s risk, and Contractor may be required to bear the costs incident 
thereto, including the cost of removing and replacing such Work, repairs to other affected 
portions of the Work or material, and the cost of additional time or services required of 
City, including costs for the Design Professional, Project Manager, or Inspector. 

 
(G) Excessive RFIs.  A RFI will be considered excessive or unnecessary if City 
determines that the explanation or response to the RFI is clearly and unambiguously 
discernable from the Contract Documents. City’s costs to review and respond to 
excessive or unnecessary RFIs may be deducted from payments otherwise due to 
Contractor. 

 
2.6 Shop Drawings.  When Shop Drawings are required by the Specifications or requested 

by the Engineer, they must be prepared according to best practices at Contractor’s 
expense. The Shop Drawings must be of a size and scale to clearly show all necessary 
details. Unless otherwise specified by City, Shop Drawings must be provided to the 
Engineer for review and acceptance at least 30 days before the Work will be performed. 
If City requires changes, the corrected Shop Drawings must be resubmitted to the 
Engineer for review within the time specified by the Engineer. For all Project components 
requiring Shop Drawings, Contractor will not furnish materials or perform any Work until 
the Shop Drawings for those components are accepted by City. Contractor is responsible 
for any errors or omissions in the Shop Drawings, shop fits and field corrections; any 
deviations from the Contract Documents; and for the results obtained by the use of Shop 
Drawings. Acceptance of Shop Drawings by City does not relieve Contractor of 
Contractor’s responsibility. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Drawings and Specifications.  The Drawings and Specifications included in the 
Contract Documents are complementary. If Work is shown on one but not on the other, 
Contractor must perform the Work as though fully described on both, consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the indicated results. The Drawings and Specifications are deemed to include and require 
everything necessary and reasonably incidental to completion of the Work, whether or 
not particularly mentioned or shown. Contractor must perform all Work and services and 
supply all things reasonably related to and inferable from the Contract Documents. In the 
event of a conflict between the Drawings and Specifications, the Specifications will 
control. Detailed Drawings take precedence over general Drawings, and large scale 
Drawings take precedence over smaller scale Drawings. Any arrangement or division of 
the Drawings and Specifications into sections is for convenience and is not intended to 
limit the Work required by separate trades. A conclusion presented in the Drawings or 
Specifications is only a recommendation. Actual locations and depths must be 
determined by Contractor’s field investigation. Contractor may request access to 
underlying or background information in City’s possession that is necessary for 
Contractor to form its own conclusions. 
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(B) Duty to Notify and Seek Direction.  If Contractor becomes aware of a changed 
condition in the Project, or of any ambiguity, conflict, inconsistency, discrepancy, 
omission, or error in the Contract Documents, including under the Drawings or 
Specifications, Contractor must immediately submit a Request for Information to the 
Engineer and wait for a response from City before proceeding further with the related 
Work. The RFI must notify City of the issue and request clarification, interpretation or 
direction. The Engineer’s clarification, interpretation or direction will be final and binding 
on Contractor. If Contractor proceeds with the related Work before obtaining City’s 
response, Contractor will be responsible for any resulting costs, including the cost of 
correcting any incorrect or defective Work that results. City will not extend the Contract 
Time due to Contractor’s failure to submit a timely RFI to the Engineer.  
 
(C) Figures and Dimensions.  Figures control over scaled dimensions. 
 
(D) Technical or Trade Terms.  Any terms that have well-known technical or trade 
meanings will be interpreted in accordance with those meanings, unless otherwise 
specifically defined in the Contract Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements at the 
Worksite before ordering any material or performing any Work, and will be responsible for 
the correctness of those measurements. 

 
3.2 Order of Precedence.  Information included in one Contract Document but not in 

another will not be considered a conflict or inconsistency. Unless otherwise specified in 
the Special Conditions, in case of any conflict or inconsistency among the Contract 
Documents, the following order of precedence will apply, beginning from highest to 
lowest:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Notice of Award; 
(F)  Special Conditions;  
(G) General Conditions;  
(H) Payment, Performance and Warranty Bonds;  
(I) Specifications;  
(J) Drawings;  
(K) Contractor’s Bid Proposal and attachments;  
(L) Notice Inviting Bids;  
(M) Instructions to Bidders;  
(N) the City’s standard specifications, as applicable; and 
(O) Any documents prepared by and on behalf of a third party, that were not 
prepared specifically for this Project, such as the Caltrans Standard Specifications or 
Caltrans Special Provisions.  

 
3.3 Caltrans Standard Specifications.  Any reference to or incorporation of the Standard 

Specifications of the State of California, Department of Transportation (“Caltrans”), 
including “Standard Specifications,” “Caltrans Specifications,” “State Specifications,” or 
“CSS,” means the most current edition of Caltrans’ Standard Specifications, unless 
otherwise specified (“Caltrans Standard Specifications”), including the most current 
amendments as of the date that Contractor’s bid was submitted for this Project. The 
following provisions apply to use of or reference to the Caltrans Standard Specifications 
or Special Provisions: 
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(A) Limitations.  The “General Provisions” of the Caltrans Standard Specifications, 
i.e., sections 1 through 9, do not apply to these Contract Documents with the exception of 
any specific provisions, if any, which are expressly stated to apply to these Contract 
Documents. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency between any 
provision in the Caltrans Standard Specifications or Special Provisions and a provision of 
these Contract Documents, as determined by City, the provision in the Contract 
Documents will govern. 
 
(C) Meanings.  Terms used in the Caltrans Standard Specifications or Special 
Provisions are to be interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean the City Engineer. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean the Special 
Conditions, unless the Caltrans Special Provisions are expressly included in the 
Contract Documents listed in Section 2 of the Contract. 
 
(3)  Any reference to the “Department” or “State” is deemed to mean City. 

 
3.4 For Reference Only.  Contractor is responsible for the careful review of any document, 

study, or report provided by City or appended to the Contract Documents solely for 
informational purposes and identified as “For Reference Only.” Nothing in any document, 
study, or report so appended and identified is intended to supplement, alter, or void any 
provision of the Contract Documents. Contractor is advised that City or its 
representatives may be guided by information or recommendations included in such 
reference documents, particularly when making determinations as to the acceptability of 
proposed materials, methods, or changes in the Work. Any record drawings or similar 
final or accepted drawings or maps that are not part of the Contract Documents are 
deemed to be For Reference Only. The provisions of the Contract Documents are not 
modified by any perceived or actual conflict with provisions in any document that is 
provided For Reference Only. 

 
3.5 Current Versions.  Unless otherwise specified by City, any reference to standard 

specifications, technical specifications, or any City or state codes or regulations means 
the latest specification, code or regulation in effect at the time the Contract is signed. 

 
3.6 Conformed Copies.  If City prepares a conformed set of the Contract Documents 

following award of the Contract, it will provide Contractor with two hard copy (paper) sets 
and one copy of the electronic file in PDF format. It is Contractor’s responsibility to 
ensure that all Subcontractors, including fabricators, are provided with the conformed set 
of the Contract Documents at Contractor’s sole expense. 

 
 

Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten days following issuance of the Notice of 
Award, Contractor is required to provide a payment bond and a performance bond, each 
in the penal sum of not less than 100% of the Contract Price, using the bond forms 
included with the Contract Documents.   

 
(A) Surety.  Each bond must be issued by a surety admitted in California. If an 
issuing surety cancels the bond or becomes insolvent, within seven days following written 
notice from City, Contractor must substitute a surety acceptable to City. If Contractor fails 
to substitute an acceptable surety within the specified time, City may, at its sole 
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discretion, withhold payment from Contractor until the surety is replaced to City’s 
satisfaction, or terminate the Contract for default.   
 
(B)  Supplemental Bonds for Increase in Contract Price.  If the Contract Price 
increases during construction by five percent or more over the original Contract Price, 
Contractor must provide supplemental or replacement bonds within ten days of written 
notice from City pursuant to this Section, covering 100% of the increased Contract Price 
and using the bond forms included with the Contract Documents.   
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must indemnify, defend, 
and hold harmless City, its Council, officers, officials, employees, agents, volunteers and 
consultants (individually, an “Indemnitee,” and collectively the “Indemnitees”) from and 
against any and all liability, loss, damage, claims, causes of action, demands, charges, 
costs and expenses (including, without limitation, attorney fees, expert witness fees, 
paralegal fees, and fees and costs of litigation or arbitration) (collectively, “Liability”) of 
every nature arising out of or in connection with the acts or omissions of Contractor, its 
employees, Subcontractors, representatives, or agents, in bidding or performing the Work 
or in failing to comply with any obligation of Contractor under the Contract. This indemnity 
requirement applies to any Liability arising from alleged defects in the content or manner 
of submission of Contractor’s bid for the Contract. Contractor’s failure or refusal to timely 
accept a tender of defense pursuant to this Contract will be deemed a material breach of 
the Contract. City will timely notify Contractor upon receipt of any third-party claim 
relating to the Contract, as required by Public Contract Code section 9201. Contractor’s 
indemnity obligations under this Contract will survive the expiration or any early 
termination of the Contract.  Notwithstanding the foregoing, to the extent required by Civil 
Code section 2782, Contractor’s indemnity obligation shall not apply to liability for 
damages for death or bodily injury to persons, injury to property, or any other loss, 
damage or expense arising from the sole or active negligence or willful misconduct of the 
Indemnitees. 

 
4.3 Insurance.  No later than ten days following issuance of the Notice of Award, Contractor 

must procure and provide proof of the insurance coverage required by this Section in the 
form of certificates and endorsements acceptable to City. The required insurance must 
cover the activities of Contractor and its Subcontractors relating to or arising from the 
performance of the Work, and must remain in full force and effect at all times during the 
period covered by the Contract, through the date of City’s acceptance of the Project. All 
required insurance must be issued by a company licensed to do business in the State of 
California, and each such insurer must have an A.M. Best’s financial strength rating of “A” 
or better and a financial size rating of “VIII” or better. If Contractor fails to provide any of 
the required coverage in full compliance with the requirements of the Contract 
Documents, City may, at its sole discretion, purchase such coverage at Contractor’s 
expense and deduct the cost from payments due to Contractor, or terminate the Contract 
for default. The procurement of the required insurance will not be construed to limit 
Contractor’s liability under this Contract or to fulfill Contractor’s indemnification 
obligations under this Contract.  

 
(A) Policies and Limits.  The following insurance policies and limits are required for 
this Contract, unless otherwise specified in the Special Conditions: 

 
(1)  Commercial General Liability (“CGL”) Insurance:  The CGL insurance policy 
must be issued on an occurrence basis, written on a comprehensive general 
liability form, and must include coverage for liability arising from Contractor’s or 
its Subcontractor’s acts or omissions in the performance of the Work, including 
contractor’s protected coverage, blanket contractual, products and completed 
operations, broad form property damage, vehicle coverage and employer’s non-
ownership liability coverage, with limits of at least $2,000,000 per occurrence and 
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at least $4,000,000 general aggregate. The CGL insurance coverage may be 
arranged under a single policy for the full limits required or by a combination of 
underlying policies with the balance provided by excess or umbrella policies, 
provided each such policy complies with the requirements set forth in this 
Section. 

 
(2)  Automobile Liability Insurance:  The automobile liability insurance policy must 
provide coverage of at least $2,000,000 combined single-limit per accident for 
bodily injury, death or property damage.  
 
(3)  Workers’ Compensation Insurance and Employer’s Liability:  The workers’ 
compensation and employer’s liability insurance policy must comply with the 
requirements of the California Workers’ Compensation Insurance and Safety Act, 
providing coverage of at least $1,000,000 or as otherwise required by the statute. 
If Contractor is self-insured, Contractor must provide its Certificate of Permission 
to Self-Insure, duly authorized by the DIR. 

 
(4)  Pollution Liability Insurance:  The pollution liability insurance policy must be 
issued on an occurrence basis, for all loss arising out of claims for bodily injury, 
death, property damage, or environmental damage caused by pollution 
conditions resulting from the Work.  

 
(5)  Builder’s Risk Insurance:  The builder’s risk insurance policy must be issued 
on an occurrence basis, for all-risk or “all perils” coverage on a 100% completed 
value basis on the insurable portion of the Project for the benefit of City.  

 
(B) Notice.  Each certificate of insurance must state that the coverage afforded by 
the policy or policies will not be reduced, cancelled or allowed to expire without at least 
30 days written notice to City, unless due to non-payment of premiums, in which case ten 
days written notice must be made to City.   
 
(C) Waiver of Subrogation.  Each required policy must include an endorsement 
providing that the carrier will waive any right of subrogation it may have against City. 
 
(D) Required Endorsements.  The CGL policy, automobile liability policy, pollution 
liability policy, and builder’s risk policy must include the following specific endorsements: 
 

(1)  The City, including its Council, officials, officers, employees, agents, 
volunteers and consultants (collectively, “Additional Insured”) must be named as 
an additional insured for all liability arising out of the operations by or on behalf of 
the named insured, and the policy must protect the Additional Insured against 
any and all liability for personal injury, death or property damage or destruction 
arising directly or indirectly in the performance of the Contract. The additional 
insured endorsement must be provided using ISO form CG 20 10 11 85 or an 
equivalent form approved by the City.   

 
(2)  The inclusion of more than one insured will not operate to impair the rights of 
one insured against another, and the coverages afforded will apply as though 
separate policies have been issued to each insured. 
 
(3)  The insurance provided is primary and no insurance held or owned by City 
may be called upon to contribute to a loss. 
 
(4)  This policy does not exclude explosion, collapse, underground excavation 
hazard, or removal of lateral support. 
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(E) Subcontractors.  Contractor must ensure that each Subcontractor is required to 
maintain the same insurance coverage required under this Section 4.3, with respect to its 
performance of Work on the Project, including those requirements related to the 
Additional Insureds and waiver of subrogation. Contractor must confirm that each 
Subcontractor has complied with these insurance requirements before the Subcontractor 
is permitted to begin Work on the Project. Upon request by the City, Contractor must 
provide certificates and endorsements submitted by each Subcontractor to prove 
compliance with this requirement. The insurance requirements for Subcontractors do not 
replace or limit the Contractor’s insurance obligations. 
 
(F) Deductibles and Self-Insured Retentions.  Any deductibles or self-insured 
retentions that apply to the required insurance (collectively, “deductibles”) in excess of 
$100,000 are subject to approval by City, acting in its sole discretion, and must be 
declared by Contractor when it submits its certificates of insurance and endorsements 
pursuant to this Section 4.3. If City determines that the deductibles are unacceptably 
high, at City’s option, Contractor must either reduce or eliminate the deductibles as they 
apply to City and all required Additional Insured; or must provide a financial guarantee, to 
City’s satisfaction, guaranteeing payment of losses and related investigation, claim 
administration, and legal expenses. 

 
4.4 Warranty Bond.  As a condition precedent to Final Completion, Contractor must submit 

a warranty bond, using the form included with the Contract Documents, to guarantee its 
Work as specified in Article 11, Completion and Warranty Procedures. The warranty bond 
must be issued by a surety admitted in California for 15% of the final Contract Price or as 
otherwise specified in the Contract Documents. If an issuing surety cancels the bond or 
becomes insolvent, within seven days following written notice from City, Contractor must 
substitute a surety acceptable to City.  

 
 

Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s performance and 
completion of the Work, and Contractor must diligently prosecute the Work and complete 
it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date indicated in the 
Notice to Proceed, and must fully complete the Work in strict compliance with all 
requirements of the Contract Documents and within the Contract Time. Contractor may 
not begin performing the Work on the Project site before the date specified in the Notice 
to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit for any Work 
performed before the date specified in the Notice to Proceed, with the exception of any 
schedules, submittals, or other requirements, if any, that must be provided or performed 
before issuance of the Notice to Proceed. 
 
(C) Rate of Progress.  Contractor and its Subcontractors must, at all times, provide 
workers, materials, and equipment sufficient to maintain the rate of progress necessary to 
ensure full completion of the Work within the Contract Time. If City determines that 
Contractor is failing to prosecute the Work at a sufficient rate of progress, City may, in its 
sole discretion, direct Contractor to provide additional workers, materials, or equipment, 
or to work additional hours or days without additional cost to City, in order to achieve a 
rate of progress satisfactory to City. If Contractor fails to comply with City’s directive in 
this regard, City may, at Contractor’s expense, separately contract for additional workers, 
materials, or equipment or use City’s own forces to achieve the necessary rate of 
progress. Alternatively, City may terminate the Contract based on Contractor’s default. 
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5.2 Schedule Requirements.  Contractor must prepare all schedules using standard 

scheduling software acceptable to the Engineer, and must provide the schedules in 
electronic and paper form as requested by the Engineer. In addition to the general 
scheduling requirements set forth below, Contractor must also comply with any 
scheduling requirements included in the Special Conditions or in the Technical 
Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days following City’s 
issuance of the Notice of Award (or as otherwise specified in the Special Conditions), 
Contractor must submit to City for review and acceptance a baseline (as-planned) 
schedule using critical path methodology showing in detail how Contractor plans to 
perform and fully complete the Work within the Contract Time, including labor, 
equipment, materials and fabricated items. The baseline schedule must show the order of 
the major items of Work and the dates of start and completion of each item, including 
when the materials and equipment will be procured. The schedule must also include the 
work of all trades, reflecting anticipated labor or crew hours and equipment loading for 
the construction activities, and must be sufficiently comprehensive and detailed to enable 
progress to be monitored on a day-by-day basis. For each activity, the baseline schedule 
must be dated, provided in the format specified in the Contract Documents or as required 
by City, and must include, at a minimum, a description of the activity, the start and 
completion dates of the activity, and the duration of the activity. 
 

(1)  Specialized Materials Ordering. Within five calendar days following issuance 
of the Notice to Proceed, Contractor must order any specialized material or 
equipment for the Work that is not readily available from material suppliers. 
Contractor must also retain documentation of the purchase orders date(s). 

  
(B) City’s Review of Schedules.  City will review and may note exceptions to the 
baseline schedule, and to the progress schedules submitted as required below, to assure 
completion of the Work within the Contract Time. Contractor is solely responsible for 
resolving any exceptions noted in a schedule and must, within seven days, correct the 
schedule to address them. 
 
(C) Progress Schedules.  After City accepts the final baseline schedule with no 
exceptions, Contractor must submit an updated progress schedule and three-week look-
ahead schedule, in the format specified by City, for review and acceptance with each 
application for a progress payment, or when otherwise specified by City, until completion 
of the Work. The updated progress schedule must: show how the actual progress of the 
Work as constructed to date compares to the baseline schedule; reflect any proposed 
changes in the construction schedule or method of operations, including to achieve 
Project milestones within the Contract Time; and identify any actual or potential impacts 
to the critical path. Contractor must also submit periodic reports to City of any changes in 
the projected material or equipment delivery dates for the Project. 
 

(1)  Float. The progress schedule must show early and late completion dates for 
each task. The number of days between those dates will be designated as the 
“float.” Any float belongs to the Project and may be allocated by the Engineer to 
best serve timely completion of the Project. 

 
(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are essential to 
efficient and cost-effective administration of the Project and timely completion. If 
Contractor fails to submit a schedule within the time periods specified in this 
Section, or submits a schedule to which City has noted exceptions that are not 
corrected, City may withhold up to ten percent from payment(s) otherwise due to 
Contractor until the exceptions are resolved, the schedule is corrected and 
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resubmitted, and City has accepted the schedule. In addition, Contractor’s failure 
to comply with the schedule requirements in this Section 5.2 will be deemed a 
waiver of any claims for Excusable Delay or loss of productivity arising when 
Contractor is out of compliance, subject only to the limits of Public Contract Code 
section 7102. 

 
(D) Recovery Schedule.  If City determines that the Work is more than one week 
behind schedule, within seven days following written notice of such determination, 
Contractor must submit a recovery schedule, showing how Contractor intends to perform 
and complete the Work within the Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must perform the 
Work in accordance with the most current City-accepted schedule unless otherwise 
directed by City. City’s acceptance of a schedule does not operate to extend the time for 
completion of the Work or any component of the Work, and will not affect City’s right to 
assess liquidated damages for Contractor’s unexcused delay in completing the Work 
within the Contract Time.  
 
(F) Posting.  Contractor must at all times maintain a copy of the most current City-
accepted progress or recovery schedule posted prominently in its on-site office. 
 
(G) Reservation of Rights.  City reserves the right to direct the sequence in which 
the Work must be performed or to make changes in the sequence of the Work in order to 
facilitate the performance of work by City or others, or to facilitate City’s use of its 
property. The Contract Time or Contract Price may be adjusted to the extent such 
changes in sequence actually increase or decrease Contractor’s time or cost to perform 
the Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to working Monday 
through Friday, excluding holidays, during City’s normal business hours, except as 
provided in the Special Conditions or as authorized in writing by City. City reserves the 
right to charge Contractor for additional costs incurred by City due to Work performed on 
days or during hours not expressly authorized in the Contract Documents, including 
reimbursement of costs incurred for inspection, testing, and construction management 
services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or potential delay 
affecting the critical path, Contractor must promptly notify the Engineer in writing, 
regardless of the nature or cause of the delay, so that City has a reasonable opportunity 
to mitigate or avoid the delay. 
 
(B) Excusable Delay.  The Contract Time may be extended if Contractor encounters 
“Excusable Delay,” which is an unavoidable delay in completing the Work within the 
Contract Time due to causes completely beyond Contractor’s control, and which 
Contractor could not have avoided or mitigated through reasonable care, planning, 
foresight, and diligence. Grounds for Excusable Delay may include fire, natural disasters 
including earthquake or unusually severe weather, acts of terror or vandalism, epidemic, 
unforeseeable adverse government actions, unforeseeable actions of third parties, 
encountering unforeseeable hazardous materials, unforeseeable site conditions, or 
suspension for convenience under Article 13.   
 
(C) Non-Excusable Delay.  Delay which Contractor could have avoided or mitigated 
through reasonable care, planning, foresight and diligence is “Non-Excusable Delay.” 
Contractor is not entitled to an extension of Contract Time or any compensation for Non-



 

 

Solano ADA Curb Ramps Project 2020 Form GENERAL CONDITIONS 
C20-65  Page 42 

Excusable Delay, or for Excusable Delay that is concurrent with Non-Excusable Delay. 
Non-Excusable Delay includes delay caused by: 

 
(1)  weather conditions which are normal for the location of the Project, as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials sufficiently in advance 
of the time needed for timely completion of the Work;  
 
(3)  Contractor’s failure to provide adequate notification to utility companies or 
agencies for connections or services necessary for the timely performance and 
completion of the Work; 
 
(4)   foreseeable conditions which Contractor could have ascertained from 
reasonably diligent inspection of the Worksite or review of the Contract 
Documents or other information provided or available to Contractor; or 
 
(5)  Contractor’s financial inability to perform the Work, including insufficient 
funds to pay its Subcontractors or suppliers. 

 
(D) Compensable Delay.  Pursuant to Public Contract Code section 7102, in 
addition to entitlement to an extension of Contract Time, Contractor is entitled to 
compensation for costs incurred due to delay caused solely by City, when that delay is 
unreasonable under the circumstances involved and not within the contemplation of the 
parties (“Compensable Delay”). Contractor is not entitled to an extension of Contract 
Time or recovery of costs for Compensable Delay that is concurrent with Non-Excusable 
Delay. 
 
(E) Recoverable Costs.  Contractor is not entitled to compensation for Excusable 
Delay unless it is Compensable Delay, as defined above. Contractor is entitled to recover 
only the actual, direct, reasonable, and substantiated costs (“Recoverable Costs”) for 
each working day that the Compensable Delay prevents Contractor from proceeding with 
more than 50% of the critical path Work scheduled for that day, based on the most recent 
progress schedule accepted by City. Recoverable Costs will not include home office 
overhead or lost profit.   
 
(F) Request for Extension of Contract Time or Recoverable Costs.  A request for 
an extension of Contract Time or any associated Recoverable Costs must be submitted 
in writing to City within ten calendar days of the date the delay is first encountered, even 
if the duration of the delay is not yet known at that time, or any entitlement to the Contract 
Time extension or to the Recoverable Costs will be deemed waived. In addition to 
complying with the requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6 below. Strict 
compliance with these requirements is necessary to ensure that any delay or 
consequences of delay may be mitigated as soon as possible, and to facilitate cost-
efficient administration of the Project and timely performance of the Work. Any request for 
an extension of Contract Time or Recoverable Costs that does not strictly comply with all 
of the requirements of Article 5 and Article 6 will be deemed waived.   
 

(1)  Required Contents.  The request must include a detailed description of the 
cause(s) of the delay, and must also describe the measures that Contractor has 
taken to mitigate the delay and/or its effects, including efforts to mitigate the cost 
impact of the delay, such as by workforce management or by a change in 
sequencing. If the delay is still ongoing at the time the request is submitted, the 
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request should also include Contractor’s plan for continued mitigation of the 
delay or its effects. 
 
(2)  Delay Days and Costs.  The request must specify the number of days of 
Excusable Delay claimed, or provide a realistic estimate if the duration of the 
delay is not yet known. If Contractor believes it is entitled to Recoverable Costs 
for Compensable Delay, the request must specify the amount and basis for the 
Recoverable Costs that are claimed, or provide a realistic estimate if the amount 
is not yet known. Any estimate of delay duration or cost must be updated in 
writing and submitted with all required supporting documentation as soon as the 
actual time and cost is known. The maximum extension of Contract Time will be 
the number of days, if any, by which an Excusable Delay or a Compensable 
Delay exceeds any concurrent Non-Excusable Delay. Contractor is entitled to an 
extension of Contract Time, or compensation for Recoverable Costs, only if, and 
only to the extent that, such delay will unavoidably delay Final Completion. 
 
(3)  Supporting Documentation.  The request must also include any and all 
supporting documentation necessary to evidence the delay and its actual 
impacts, including scheduling and cost impacts with a time impact analysis using 
critical path methodology and demonstrating the unavoidable delay to Final 
Completion. The time impact analysis must be submitted in a form or format 
acceptable to City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that: the delay was an 
Excusable or Compensable Delay, as defined above; Contractor has made 
reasonable efforts to mitigate the delay and its schedule and cost impacts; the 
delay will unavoidably result in delaying Final Completion; and any Recoverable 
Costs claimed by Contractor were actually incurred and were reasonable under 
the circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to require the 
waiver, alteration, or limitation of the applicability of Public Contract Code section 
7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time, or compensation for 
Recoverable Costs due to Compensable Delay, will not operate as a waiver of 
City’s right to assess liquidated damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement to an 
extension of Contract Time or compensation for Recoverable Costs, Contractor 
may not stop working pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and timely 
completion of the Work. Contractor’s sole recourse for an unresolved dispute 
based on City’s rejection of a Change Order request for an extension of Contract 
Time or compensation for Recoverable Costs is to comply with the Dispute 
Resolution provisions set forth in Article 12 below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion is not achieved 
within the Contract Time, City will suffer damages from the delay that are difficult to 
determine and accurately specify. Pursuant to Public Contract Code section 7203, if 
Contractor fails to achieve Final Completion within the Contract Time, City will charge 
Contractor in the amount specified in the Contract for each day that Final Completion is 
delayed beyond the Contract Time, as liquidated damages and not as a penalty.   

 
(A) Liquidated Damages.  Liquidated damages will not be assessed for any 
Excusable or Compensable Delay, as set forth above.   
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(B) Milestones.  Liquidated damages may also be separately assessed for failure to 
meet milestones specified elsewhere in the Contract Documents. 
 
(C) Setoff.  City is entitled to deduct the amount of liquidated damages assessed 
against any payments otherwise due to Contractor, including unreleased retention. If 
there are insufficient Contract funds remaining to cover the full amount of liquidated 
damages assessed, City is entitled to recover the balance from Contractor or its 
performance bond surety. 
 
(D) Occupancy or Use.  Occupancy or use of the Project in whole or in part prior to 
Final Completion does not constitute City’s acceptance of the Project and will not operate 
as a waiver of City’s right to assess liquidated damages for Contractor’s Non-Excusable 
Delay in achieving Final Completion. 
 
(E) Other Remedies.  City’s right to liquidated damages under this Section applies 
only to damages arising from Contractor’s Non-Excusable Delay or failure to complete 
the Work within the Contract Time. City retains its right to pursue all other remedies 
under the Contract for other types of damage, including damage to property or persons, 
or for defective materials or workmanship. 
 
 

Article 6 - Contract Modification 

6.1 Contract Modification and Changes in Work.  Modifications to the Contract are valid 
and legally binding only if duly authorized by a written and signed Change Order. City 
may also make changes in the Work without invalidating the Contract. City may direct 
changes in the Work, which may include Extra Work as set forth in subsection (B) below, 
or deletion or modification of portions of the Work. Any change in the Work, whether 
directed by City or pursuant to Contractor’s request for a Change Order under Section 
6.2 below, will not be a valid and binding change to the Contract unless it is formalized in 
a Change Order, which may include commensurate changes in the Contract Price or 
Contract Time as applicable. Contractor must promptly comply with City-directed 
changes in the Work in accordance with the original Contract Documents, even if 
Contractor and City have not yet reached agreement as to adjustments to the Contract 
Price or Contract Time for the change in the Work or for the Extra Work. Contractor is not 
entitled to extra compensation pursuant to Public Contract Code section 7101 based on 
cost reduction changes or “value engineering,” unless otherwise specified in the Special 
Conditions, or unless expressly authorized in advance in writing by City. 

 
(A) Disputes.  In the event of a dispute over entitlement to or the amount of a 
change in Contract Time or a change in Contract Price related to a City-directed change 
in the Work, Contractor must perform the Work as directed and may not delay its Work or 
cease Work pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, including the 
Work in dispute. In the event that City and Contractor dispute whether a portion or 
portions of the Work are already required by the Contract Documents or constitute Extra 
Work, or otherwise dispute the interpretation of any portion(s) of the Contract Documents, 
Contractor must perform the Work as directed and may not delay its Work or cease Work 
pending resolution of the dispute, but must continue to comply with its duty to diligently 
prosecute the performance and timely completion of the Work, including the Work in 
dispute, as directed by City. Contractor’s sole recourse for an unresolved dispute related 
to changes in the Work or performance of any Extra Work is to comply with the dispute 
resolution provisions set forth in Article 12, below. 
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(B) Extra Work.  City may direct Contractor to perform Extra Work related to the 
Project. Contractor must promptly perform any Extra Work as directed or authorized by 
City in accordance with the original Contract Documents, even if Contractor and City 
have not yet reached agreement on adjustments to the Contract Price or Contract Time 
for such Extra Work. Contractor must maintain detailed daily records that itemize the cost 
of each element of Extra Work, and sufficiently distinguish the direct cost of the Extra 
Work from the cost of other Work performed. For each day that Contractor performs 
Extra Work, or Work that Contractor contends is Extra Work, Contractor must submit no 
later than the following Working Day, a daily report of the Extra Work performed that day 
and the related costs, together with copies of certified payroll, invoices, and other 
documentation substantiating the costs (“Extra Work Report”). The Engineer will make 
any adjustments to Contractor’s Extra Work Report(s) based on the Engineer’s records of 
the Work. When an Extra Work Report(s) is agreed on and signed by both City and 
Contractor, the Extra Work Report(s) will become the basis for payment under a duly 
authorized and signed Change Order. Failure to submit the required documentation by 
close of business on the next Working Day is deemed a full and complete waiver for any 
change in the Contract Price or Contract Time for any Extra Work performed that day. 
 
 
(C) Remedy for Non-Compliance.  Contractor’s failure to promptly comply with a 
City-directed change is deemed a material breach of the Contract, and in addition to all 
other remedies available to it, City may, at its sole discretion, hire another contractor or 
use its own forces to complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 
 

6.2 Contractor Change Order Requests.  Contractor must submit a request or proposal for 
a change in the Work, compensation for Extra Work, or a change in the Contract Price or 
Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission.  Any request for a change in the Contract Price or the 
Contract Time must be submitted in writing to the Engineer within ten calendar days of 
the date that Contractor first encounters the circumstances, information or conditions 
giving rise to the Change Order request, even if the total amount of the requested change 
in the Contract Price or impact on the Contract Time is not yet known at that time. If City 
requests that Contractor propose the terms of a Change Order, unless otherwise 
specified in City’s request, Contractor must provide the Engineer with a written proposal 
for the change in the Contract Price or Contract Time within five working days of 
receiving City’s request, in a form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal submitted by 
Contractor must include a complete breakdown of actual or estimated costs and credits, 
and must itemize labor, materials, equipment, taxes, insurance, subcontract amounts, 
and, if applicable, Extra Work Reports. Any estimated cost must be updated in writing as 
soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully documented, and any 
related request for an extension of time or delay-related costs must be included at that 
time and in compliance with the requirements of Article 5 of the General Conditions.  
 
(D) Required Form.  Contractor must use City’s form(s) for submitting all Change 
Order requests or proposals, unless otherwise specified by City. 

 
(E) Certification.  All Change Order requests must be signed by Contractor and 
must include the following certification:  
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“The undersigned Contractor certifies under penalty of perjury that its 
statements and representations in this Change Order request are true and 
correct. Contractor warrants that this Change Order request is comprehensive 
and complete as to the Work or changes referenced herein, and agrees that any 
costs, expenses, or time extension request not included herein is deemed 
waived. Contractor understands that submission of claims which have no basis 
in fact or which Contractor knows to be false may violate the False Claims Act, 
as set forth in Government Code sections 12650 et seq.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or decrease in the 

Contract Price will be determined based on one of the following methods, but in the order 
provided with unit pricing taking precedence over the other methods: 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the form of unit 
prices, either in a bid schedule or schedule of values, will apply if unit pricing has 
previously been provided in Contractor’s accepted bid schedule or schedule of values for 
the affected Work. No additional markup for overhead, profit, or other indirect costs will 
be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon lump sum for the affected Work with no 
additional markup for overhead, profit, or other indirect costs. 
 
(C) Time and Materials.  On a time and materials basis, including allowed markup 
for overhead, profit, and all other indirect costs, and which may include a not-to-exceed 
limit, calculated as the total of the following sums: 
 

(1)   All direct labor costs plus 15% markup;  
 
(2)  All direct material costs, including sales tax, plus 15% markup; 
 
(3)  All direct plant and equipment rental costs, plus 15% markup; 
 
(4)  All direct subcontract costs plus ten percent markup; and 
 
(5)   Increased bond or insurance premium costs computed at 1.5% of total of the 
previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed Change Order, 

including disputes over the amount of compensation or extension of time that Contractor 
has requested, the value of deleted or changed Work, what constitutes Extra Work, or 
quantities used, City may elect to issue a unilateral Change Order, directing performance 
of the Work, and authorizing a change in the Contract Price or Contract Time for the 
amount of compensation or added time that the City believes is merited. Contractor’s sole 
recourse to dispute the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to any increase in 

the Contract Price or Contract Time if Contractor fails to fully comply with the provisions 
of this Article. Contractor will not be paid for unauthorized Extra Work. 

 
 

Article 7 - General Construction Provisions 

7.1 Permits and Taxes.   
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(A) General.  Contractor must obtain and pay for all permits, fees, or licenses 
required to perform the Work, including a City business license. Contractor must 
cooperate with and provide notifications to all government agencies with jurisdiction over 
the Project, as may be required. Contractor must provide City with copies of all notices, 
permits, licenses, and renewals required for the Work.   
 
(B) Federal Excise Tax.  Contractor must pay for all taxes on labor, material and 
equipment, except Federal Excise Tax to the extent that City is exempt from Federal 
Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole expense, any and 
all temporary facilities for the Project, including an onsite staging area for material and 
equipment, a field office, sanitary facilities, utilities, storage, scaffolds, barricades, 
walkways, and any other temporary structure required to safely perform the Work along 
with any incidental utility services. The location of all temporary facilities must be 
approved by the City prior to installation. 

 
(A) Standards.  Temporary facilities must be safe and adequate for the intended 
use, and installed and maintained in accordance with all applicable federal, state, and 
local laws, codes, and regulations.  

 
(B) Screening.  Contractor must fence and screen the Project site and staging area, 
and its operation must minimize inconvenience to neighboring properties. 
 
(C) Utilities.  Contractor must install and maintain the light, power, water and all 
other utilities required for the Project site, including the piping, wiring, lamps and related 
equipment necessary to perform the Work.  
 
(D) Removal and Repair.  Contractor must promptly remove all such temporary 
facilities when they are no longer needed or upon completion of the Work, whichever 
comes first. Contractor must promptly repair any damage to City’s property or to other 
property caused by the installation, use, or removal of the temporary facilities, and must 
promptly restore the property to its original or intended condition.   
 
(E) Additional Requirements.  Additional provisions pertaining to temporary 
facilities may be included in the Specifications or Special Conditions. 

 
7.3 Noninterference and Additional Work Areas.  Contractor must avoid interfering with 

City’s use of its property at or adjacent to the Project site, including use of roadways, 
entrances, parking areas, walkways, and structures. Contractor must also minimize 
disruption of access to private property in the Project vicinity. Contractor must coordinate 
with affected property owners, tenants, and businesses, and maintain some vehicle and 
pedestrian access to their residences or properties at all times. Temporary access ramps, 
fencing or other measures must be provided as needed. Before blocking access to a 
private driveway or parking lot, Contractor must notify the affected parties of the pending 
closure and allow them to remove vehicles. Private driveways, residences and parking 
lots must have access to a roadway during non-Work hours. 

 
(A) Offsite Acquisition.  Unless otherwise provided by City, Contractor must 
acquire, use and dispose of, at its sole expense, any additional Work areas, easements, 
and temporary facilities necessary to access and perform the Work.  

 
(B) Offsite Staging Area and Field Office.  If additional space beyond the Project 
site is needed, such as for the staging area or the field office, Contractor may need to 
make arrangements with the nearby property owner(s) to secure the space. Before using 
or occupying any property owned by a third party, Contractor must provide City with a 
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copy of the necessary license agreement, easement, or other written authorization from 
the property owner, together with a written release from the property owner holding City 
harmless from any related liability, in a form acceptable to the City Attorney. 

 
7.4 Signs.  No signs may be displayed on or about City’s property, except signage which is 

required by law or by the Contract Documents, without City’s prior written approval as to 
size, design, and location. 

 
7.5 Worksite and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis and at its sole 
cost, for protecting the Work, the Project site, and the materials and equipment to be 
incorporated into the Work, until the City has accepted the Project, excluding any 
exceptions to acceptance, if any. Except as specifically authorized by City, Contractor 
must confine its operations to the area of the Project site indicated in the Drawings. 
Contractor is liable for any damage caused by Contractor or its Subcontractors to the 
Work, City’s property, the property of adjacent or nearby property owners and the work or 
personal property of other contractors working for City, including damage related to 
Contractor’s failure to adequately secure the Work or any Worksite.  
 

(1)  Subject to City’s approval, Contractor will provide and install safeguards to 
protect the Work, the Project site, City’s real or personal property, and the real or 
personal property of adjacent or nearby property owners. 

 
(2)  City’s wastewater systems may not be interrupted. If the Work disrupts 
existing sewer facilities, Contractor must immediately notify City and establish a 
plan, subject to City’s approval, to convey the sewage in closed conduits back 
into the sanitary sewer system. Sewage must not be permitted to flow in trenches 
or be covered by backfill. 

 
(3)  Contractor must remove with due care, and store at City’s request, any 
objects or material from the Project site that City will salvage or reuse at another 
location. 

 
(4)  If directed by Engineer, Contractor must promptly repair or replace any 
property damage, as specified by the Engineer. However, acting in its sole 
discretion, City may elect to have the property damage remedied otherwise, and 
may deduct the cost to repair or replace the damaged property from payment 
otherwise due to Contractor. 

 
(B) Securing Project Site.  After completion of Work each day, Contractor must 
secure the Project site and, to the extent feasible, make the area reasonably accessible 
to the public unless City approves otherwise. All excess materials and equipment not 
protected by approved traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and open excavations 
must be protected with steel plates. Contractor and Subcontractor personnel may not 
occupy or use the Project site for any purpose during non-Work hours, except as may be 
provided in the Contract Documents or pursuant to prior written authorization from City.  
 
(C) Unforeseen Conditions.  If Contractor encounters facilities, utilities, or other 
unknown conditions not shown on or reasonably inferable from the Drawings or apparent 
from inspection of the Project site, Contractor must immediately notify the City and 
promptly submit a Request for Information to the Engineer. Contractor must avoid taking 
any action which could cause damage to the facilities or utilities pending further direction 
from the Engineer. The Engineer’s written response will be final and binding on 
Contractor. If the Engineer’s subsequent direction to Contractor affects Contractor’s cost 
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or time to perform the Work, Contractor may submit a Change Order request as set forth 
in Article 6 above.  
 
(D) Support; Adjacent Properties.  Contractor must provide, install, and maintain 
all shoring, bracing, and underpinning necessary to provide support to City’s property and 
adjacent properties and improvements thereon. Contractor must provide notifications to 
adjacent property owners as may be required by law. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment required for 
the Work must be new, free from defects, and of the best grade for the intended purpose, 
and furnished in sufficient quantities to ensure the proper and expeditious performance of 
the Work. Contractor must employ measures to preserve the specified quality and fitness 
of the materials and equipment. Unless otherwise specified, all materials and equipment 
required for the Work are deemed to include all components required for complete 
installation and intended operation, and must be installed in accordance with the 
manufacturer’s recommendations or instructions. Contractor is responsible for all 
shipping, handling, and storage costs associated with the materials and equipment 
required for the Work. Contractor is responsible for providing security and protecting the 
Work and all of the required materials, supplies, tools and equipment at Contractor’s sole 
cost until City has formally accepted the Project as set forth in Section 11.1 below. 
Contractor will not assign, sell, mortgage, or hypothecate any materials or equipment for 
the Project, or remove any materials or equipment that have been installed or delivered. 
 
(B) City-Provided.  If the Work includes installation of materials or equipment to be 
provided by City, Contractor is solely responsible for the proper examination, handling, 
storage, and installation in accordance with the Contract Documents.  Contractor must 
promptly notify City of any defects discovered in City-provided materials or equipment. 
Contractor is solely responsible for any loss of or damage to such items which occurs 
while the items are in Contractor’s custody and control, the cost of which may be offset 
from the Contract Price and deducted from any payment(s) due to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole expense, obtain any 
authorization or license required for use of patented or copyright protected materials, 
equipment, devices or processes that are incorporated into the Work. Contractor’s 
indemnity obligations in Article 4 apply to any claimed violation of intellectual property 
rights in violation of this provision.  
 

7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or thing 
(collectively, “item”) or service by specific brand or trade name, followed by the words “or 
equal,” is intended only to indicate the quality and type of item or service desired, and 
Contractor may request use of any equal item or service.   
 
(B) Request for Substitution.  A post-award request for substitution of an item or 
service must be submitted in writing to the Engineer for approval in advance, within the 
applicable time period provided in the Contract Documents. If no time period is specified, 
the substitution request may be submitted any time within 35 days after the date of award 
of the Contract, or sufficiently in advance of the time needed to avoid delay of the Work, 
whichever is earlier.  
 
(C) Substantiation.  Any available data substantiating the proposed substitute as an 
equal item or service must be submitted with the written request for substitution. 
Contractor’s failure to timely provide all necessary substantiation, including any required 
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test results as soon as they are available, is grounds for rejection of the proposed 
substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of proving the equality 
of the proposed substitution at Contractor’s sole cost. City has sole discretion to 
determine whether a proposed substitution is equal, and City’s determination is final.  
   
(E) Approval or Rejection.  If the proposed substitution is approved, Contractor is 
solely responsible for any additional costs or time associated with the substituted item or 
service. If the proposed substitution is rejected, Contractor must, without delay, install the 
item or use the service as specified by City.  
 
(F) Contractor’s Obligations.  City’s approval of a proposed substitution will not 
relieve Contractor from any of its obligations under the Contract Documents. In the event 
Contractor makes an unauthorized substitution, Contractor will be solely responsible for 
all resulting cost impacts, including the cost of removal and replacement and the impact 
to other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the Work are 
subject to inspection and testing by City at all times and locations during construction 
and/or fabrication and at any Worksite, including at shops and yards as well as at the 
Project site. All manufacturers’ application or installation instructions must be provided to 
the Inspector at least ten days prior to the first such application or installation. Contractor 
must, at all times, make the Work available for inspection.   
 
(B) Scheduling and Notification.  Contractor must cooperate with City in 
coordinating the inspections and testing. Contractor must submit samples of materials, 
and schedule all tests required by the Contract Documents in time to avoid any delay to 
the progress of the Work. Contractor must notify the Engineer no later than noon of the 
Working Day before any inspection or testing, and must provide timely notice to the other 
necessary parties as specified in the Contract Documents. If Contractor schedules an 
inspection or test beyond regular Work hours, or on a Saturday, Sunday, or recognized 
City holiday, Contractor must notify the Engineer at least two Working Days in advance 
for approval. If approved, Contractor must reimburse City for the cost of the overtime 
inspection or testing. Such costs, including the City’s hourly costs for required personnel, 
may be deducted from payments otherwise due to Contractor. 
 
(C) Responsibility for Costs.  City will bear the initial cost of inspection and testing 
to be performed by independent testing consultants retained by City, subject to the 
following exceptions:   
 

(1)  Contractor will be responsible for the costs of any subsequent tests which 
are required to substantiate compliance with the Contract Documents, and any 
associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s hourly rates, for 
inspection time lost because the Work is not ready or Contractor fails to appear 
for a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing is covered or 
concealed by Contractor prior to the inspection or testing, Contractor will bear the 
cost of making that portion of the Work available for the inspection or testing 
required by the Contract Documents, and any associated repair or remediation 
costs. 
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(4)  Contractor is responsible for properly shoring all compaction test sites 
deeper than five feet below grade, as required under Section 7.15 below. 
 
(5)  Any Work or material that is defective or fails to comply with the requirements 
of the Contract Documents must be promptly repaired, removed, replaced, or 
corrected by Contractor, at Contractor’s sole expense, even if that Work or 
material was previously inspected or included in a progress payment. 
 

(D) Contractor’s Obligations.  Contractor is solely responsible for any delay 
occasioned by remediation of defective or noncompliant Work or material. Inspection of 
the Work does not in any way relieve Contractor of its obligations to perform the Work as 
specified. Any Work done without the required inspection(s) will also be subject to 
rejection by City.  
 
(E) Distant Locations.  If required off-site testing or inspection must be conducted 
at a location more than 100 miles from the Project site, Contractor is solely responsible 
for the additional travel costs required for testing and/or inspection at such locations.  
 
 (F) Final Inspection.  The provisions of this Section 7.8 apply to final inspection 
under Article 11, Completion and Warranty Provisions. 
 

7.9 Worksite Conditions and Maintenance.  Contractor must at all times, on a 24-hour 
basis and at its sole cost, maintain the Project site and staging and storage areas in 
clean and neat condition and in compliance with all regulatory requirements for air quality 
and dust control. Contractor must also, on a daily basis and at its sole cost, remove and 
properly dispose of the debris and waste materials from the Project site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or other air 
contaminants into the atmosphere in violation of any applicable law, regulation or rule.   

 
(B) Dust and Debris.  Contractor must minimize and confine dust and debris 
resulting from the Work. Contractor must abate dust nuisance by cleaning, sweeping, and 
immediately sprinkling with water excavated areas of dirt or other materials prone to 
cause dust, and within one hour after the Engineer notifies Contractor that an airborne 
nuisance exists. The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If the Engineer determines that the dust control is not 
adequate, City may have the work done by others and deduct the cost from the Contract 
Price. Contractor will immediately remove any excess excavated material from the 
Worksite and any dirt deposited on public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must clean the area 
and remove all debris and waste along with the construction equipment, tools, machinery, 
and surplus materials.  

 
(1)  Except as otherwise specified, all excess Project materials, and the materials 
removed from existing improvements on the Project site with no salvage value or 
intended reuse by City, will be Contractor’s property. 

 
(2)  Hauling trucks and other vehicles leaving the Project site must be cleaned of 
exterior mud or dirt before traveling on City streets. Materials and loose debris 
must be delivered and loaded to prevent dropping materials or debris. Contractor 
must immediately remove spillage from hauling on any publicly traveled way. 
Streets affected by Work on the Project must be kept clean by street sweeping.  
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(D) Disposal.  Contractor must dispose of all Project debris and waste materials in a 
safe and legal manner. Contractor may not burn or bury waste materials on the Project 
site. Contractor will not allow any dirt, refuse, excavated material, surplus concrete or 
mortar, or any associated washings, to be disposed of onto streets, into manholes or into 
City’s storm drain system.  

 
(E) Completion.  At the completion of the Work, Contractor must remove from the 
Worksite all of its equipment, tools, surplus materials, waste materials and debris, 
presenting a clean and neat appearance. Before demobilizing from the Worksite, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or finished as 
applicable, and that all marks, stains, paint splatters, and the like have been properly 
removed from the completed Work and the surrounding areas. Contractor must ensure 
that all parts of the construction are properly joined with the previously existing and 
adjacent improvements and conditions. Contractor must provide all cutting, fitting and 
patching needed to accomplish that requirement. Contractor must also repair or replace 
all existing improvements that are damaged or removed during the Work, both on and off 
the Project site, including curbs, sidewalks, driveways, fences, signs, utilities, street 
surfaces and structures. Repairs and replacements must be at least equal to the 
previously existing improvements, and the condition, finish and dimensions must match 
the previously existing improvements. 
 
(F) Non-Compliance.  If Contractor fails to comply with its maintenance and cleanup 
obligations or any City clean up order, City may, acting in its sole discretion, elect to 
suspend the Work until the condition(s) is corrected with no increase in the Contract Time 
or Contract Price, or undertake appropriate cleanup measures without further notice and 
the cost will be deducted from any amounts due or to become due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to City three copies each of all 
instructions and manuals required by the Contract Documents, unless otherwise 
specified. These must be complete as to drawings, details, parts lists, performance data, 
and other information that may be required for City to easily maintain and service the 
materials and equipment installed for this Project.   

 
(A) Submittal Requirements.  All manufacturers’ application or installation 
instructions must be provided to City at least ten days prior to the first such application.  
The instructions and manuals, along with any required guarantees, must be delivered to 
City for review.   
 
(B) Training.  Contractor or its Subcontractors must instruct City’s personnel in the 
operation and maintenance of any complex equipment as a condition precedent to Final 
Completion, if required in the Contract Documents. 

 
7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and maintain at the 

Project site a detailed, complete and accurate as-built set of Drawings which will be used 
solely for the purpose of recording changes made in any portion of the original Drawings 
in order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as changes occur, on a 
daily basis if necessary. Progress payments may be delayed, in whole or in part, until the 
as-built drawings are brought up to date to the satisfaction of City. Actual locations to 
scale must be identified on the as-built drawings for all runs of mechanical and electrical 
work, including all site utilities installed underground, in walls, floors, or otherwise 
concealed. Deviations from the original Drawings must be shown in detail. The exact 
location of all main runs, whether piping, conduit, ductwork or drain lines, must be shown 
by dimension and elevation. The location of all buried pipelines, appurtenances, or other 
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improvements must be represented by coordinates and by the horizontal distance from 
visible above-ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the Work are 
depicted in the as-built drawings and must deliver the complete set of as-built drawings to 
the Engineer for review and approval as a condition precedent to Final Completion and 
Final Payment. 

 
7.12 Existing Utilities.  As required by Government Code section 4215, if, during the 

performance of the Work, Contractor discovers utility facilities not identified by City in the 
Contract Documents, Contractor must immediately provide written notice to City and the 
utility. City assumes responsibility for the timely removal, relocation, or protection of 
existing main or trunkline utility facilities located on the Project site if those utilities are not 
identified in the Contract Documents. Contractor will be compensated in accordance with 
the provisions of the Contract Documents for the costs of locating, repairing damage not 
due to Contractor’s failure to exercise reasonable care, and removing or relocating utility 
facilities not indicated in the Drawings or Specifications with reasonable accuracy, and for 
equipment on the Project necessarily idled during such work. Contractor will not be 
assessed liquidated damages for delay in completion of the Work, to the extent the delay 
was caused by City’s failure to provide for removal or relocation of the utility facilities. 

 
7.13 Notice of Excavation.  Contractor must comply with all applicable operator requirements 

in Government Code sections 4216 through 4216.5. Government Code section 4216.2 
requires that, except in an emergency, Contractor must contact the appropriate regional 
notification center, or Underground Services Alert, at least two working days but not more 
than 14 calendar days before starting any excavation if the excavation will be conducted 
in an area that is known, or reasonably should be known, to contain subsurface 
installations, and, if practical, Contractor must delineate with white paint or other suitable 
markings the area to be excavated. Contractor may not begin excavation until it has 
obtained and submitted to Engineer an inquiry identification number from Underground 
Services Alert. 

 
7.14 Trenching and Excavations of Four Feet or More.  As required by Public Contract 

Code section 7104, if the Work includes digging trenches or other excavations that 
extend deeper than four feet below the surface, the provisions in this Section apply to the 
Work and the Project. 
  
(A) Duty to Notify.  Contractor must promptly, and before the following conditions 
are disturbed, provide written notice to City if Contractor finds any of the following 
conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, as defined in 
section 25117 of the Health and Safety Code, that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with the provisions of 
existing law; 

 
(2)  Subsurface or latent physical conditions at the Worksite differing from those 
indicated by information about the Worksite made available to bidders prior to the 
deadline for submitting bids; or  

 
(3)  Unknown physical conditions at the Worksite of any unusual nature, 
materially different from those ordinarily encountered and generally recognized 
as inherent in work of the character required by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions and if City finds 
that the conditions materially differ or involve hazardous waste, and cause a decrease or 
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increase in Contractor’s cost of, or the time required for, performance of any part of the 
Work, City will issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between City and Contractor 
regarding any of the conditions specified in subsection (A) above, Contractor will not be 
excused from completing the Work within the Contract Time, but must proceed with all 
Work to be performed under the Contract. Contractor will retain any and all rights 
provided either by the Contract or by law which pertain to the resolution of disputes 
between Contractor and City.  

7.15 Trenching of Five Feet or More.  As required by Labor Code section 6705, if the 
Contract Price exceeds $25,000 and the Work includes the excavation of any trench or 
trenches of five feet or more in depth, a detailed plan must be submitted to City for 
acceptance in advance of the excavation. The detailed plan must show the design of 
shoring, bracing, sloping, or other provisions to be made for worker protection from the 
hazard of caving ground during the excavation. If the plan varies from the shoring system 
standards, it must be prepared by a California registered civil or structural engineer. Use 
of a shoring, sloping, or protective system less effective than that required by the 
Construction Safety Orders is prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, City will pay connection 

charges and meter costs for new permanent utilities required by the Contract Documents, 
if any. Contractor must notify City sufficiently in advance of the time needed to request 
service from each utility provider so that connections and services are initiated in 
accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark provided by the 

Engineer. Unless otherwise specified in the Contract Documents, Contractor must 
provide all lines and grades required to execute the Work. Contractor must also provide, 
preserve, and replace if necessary, all construction stakes required for the Project. All 
stakes or marks must be set by a California licensed surveyor or a California registered 
civil engineer. Contractor must notify the Engineer of any discrepancies found between 
Contractor’s staking and grading and information provided by the Contract Documents. 
Upon completion, all Work must conform to the lines, elevations, and grades shown in 
the Plans. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all persons performing 
Work at the Project site are required to immediately notify the Project Manager, upon 
discovery of any potential historic or archeological items, including historic or prehistoric 
ruins, a burial ground, archaeological or vertebrate paleontological site, including 
fossilized footprints or other archeological, paleontological or historical feature on the 
Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential Historic or 
Archeological Items, Work must be stopped within an 85-foot radius of the find and may 
not resume until authorized in writing by City. If required by City, Contractor must assist in 
protecting or recovering the Historic or Archeological Items, with any such assistance to 
be compensated as Extra Work on a time and materials basis under Article 6, Contract 
Modification. Any suspension of Work required due to discovery of Historic or 
Archeological Items will be treated as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course or its tributary 

inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful materials.  
Contractor must prevent the release of any hazardous material or hazardous waste into 
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the soil or groundwater, and prevent the unlawful discharge of pollutants into City’s storm 
drain system and watercourses as required below. Contractor and its Subcontractors 
must at all times in the performance of the Work comply with all applicable federal, state, 
and local laws and regulations concerning pollution of waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable conditions of 
the State Water Resources Control Board National Pollutant Discharge Elimination 
System General Permit for Waste Discharge Requirements for Discharges of Stormwater 
Runoff Associated with Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the Stormwater 
Permit is on file in City’s principal administrative offices, and Contractor must comply with 
it without adjustment of the Contract Price or the Contract Time. Contractor must timely 
and completely submit required reports and monitoring information required by the 
conditions of the Stormwater Permit. Contractor also must comply with all other 
applicable state, municipal or regional laws, ordinances, rules or regulations governing 
discharge of stormwater, including applicable municipal stormwater management 
programs.  

  
7.20 Noise Control.  Contractor must comply with all applicable noise control laws, 

ordinances, regulations and rules. Noise control requirements apply to all equipment 
used for the Work or related to the Work, including trucks, transit mixers or transient 
equipment that may or may not be owned by Contractor.  

 
 

Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, Contractor must 
prepare and submit to the Project Manager a schedule of values apportioned to the 
various divisions and phases of the Work, including mobilization and demobilization. If a 
Bid Schedule was submitted with Contractor’s bid, the amounts must be consistent with 
the Bid Schedule. Each line item contained in the schedule of values must be assigned a 
value such that the total of all items equals the Contract Price. The items must be 
sufficiently detailed to enable accurate evaluation of the percentage of completion 
claimed in each application for payment, and the assigned value consistent with any 
itemized or unit pricing submitted with Contractor’s bid. 

 
 (A) Measurements for Unit Price Work.  Materials and items of Work to be paid for 

on the basis of unit pricing will be measured according to the methods stipulated in the 
Contract Documents.  

 
(B) Deleted or Reduced Work. Contractor will not be compensated for Work that 
City has deleted or reduced in scope, except for any labor, material or equipment costs 
for such Work that Contractor reasonably incurred before Contractor learned that the 
Work could be deleted or reduced. Contractor will only be compensated for those actual, 
direct and documented costs incurred, and will not be entitled to any mark up for 
overhead or lost profits. 

 
8.2 Progress Payments.  Following the last day of each month, or as otherwise required by 

the Special Conditions or Specifications, Contractor will submit to the Project Manager a 
monthly application for payment for Work performed during the preceding month based 
on the estimated value of the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be itemized to 
include labor, materials, and equipment incorporated into the Work, and materials and 
equipment delivered to the Worksite, as well as authorized and approved Change 
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Orders. Each pay application must be supported by Contractor’s Bid Schedule or 
schedule of values and any other substantiating data required by the Contract 
Documents.   
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed amount due 
within 30 days after Contractor has submitted a complete and accurate payment 
application, subject to Public Contract Code section 20104.50. City will deduct a 
percentage from each progress payment as retention, as set forth in Section 8.5, below, 
and may withhold additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject the amount requested in 

a payment application, including application for Final Payment, in whole or in part, if the 
amount requested is disputed or unsubstantiated. Contractor will be notified in writing of 
the basis for the modification to the amount requested. City may also deduct or withhold 
from payment otherwise due based upon any of the circumstances and amounts listed 
below. Sums withheld from payment otherwise due will be released when the basis for 
that withholding has been remedied and no longer exists. 

 
(A) For Contractor’s unexcused failure to perform the Work as required by the 
Contract Documents, including correction or completion of punch list items, City may 
withhold or deduct an amount based on the City’s estimated cost to correct or complete 
the Work; 
 
(B) For loss or damage caused by Contractor or its Subcontractors arising out of or 
relating to performance of the Work or any failure to protect the Worksite, City may 
deduct an amount based on the estimated cost to repair or replace; 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers when payment is 
due, City may withhold an amount equal to the total of past due payments; 
 
(D) For Contractor’s failure to timely correct rejected, nonconforming, or defective 
Work, City may withhold or deduct an amount based on the City’s estimated cost to 
correct or complete the Work; 
 
(E) For any unreleased stop notice, City may withhold 125% of the amount claimed; 
 
(F) For Contractor’s failure to submit any required schedule or schedule update in 
the manner and within the time specified in the Contract Documents, City may withhold or 
deduct an amount equal to five percent of the total amount requested; 
 
(G) For Contractor’s failure to maintain or submit as-built documents in the manner 
and within the time specified in the Contract Documents, City may withhold or deduct an 
amount based on the City’s cost to prepare the as-builts; 
 
(H) For Work performed without approved Shop Drawings, when approved Shop 
Drawings are required before proceeding with the Work, City may deduct an amount 
based on the estimated costs to correct unsatisfactory Work or diminution in value; 
 
(I) For fines assessed under the Labor Code, as required by law; or 
 
(J) For any other costs or charges that may be withheld, deducted from, or offset 
against payments due, as provided in the Contract Documents, including liquidated 
damages. 
  

8.4 Early Occupancy.  Neither City’s payment of progress payments nor its partial or full use 
or occupancy of the Project constitutes acceptance of any part of the Work. 



 

 

Solano ADA Curb Ramps Project 2020 Form GENERAL CONDITIONS 
C20-65  Page 57 

 
8.5 Retention.  City will retain five percent of the amount due on each progress payment, or 

the percentage stated in the Notice Inviting Bids, whichever is greater, as retention to 
ensure full and satisfactory performance of the Work.   

 
(A) Substitution of Securities.  As provided by Public Contract Code section 
22300, Contractor may request in writing that it be allowed, at its sole expense, to 
substitute securities for the retention withheld by City. Any escrow agreement entered 
into pursuant to this provision must fully comply with Public Contract Code section 22300, 
and will be subject to approval as to form by City’s legal counsel.  
 
(B) Release of Undisputed Retention.  All undisputed retention, less any amounts 
that may be assessed as liquidated damages, retained for stop notices, or otherwise 
withheld under Section 8.3 or Section 8.6, will be released as Final Payment to 
Contractor no sooner than 35 days following recordation of the notice of completion, and 
no later than 60 days following acceptance of the Project by City’s governing body or 
authorized designee pursuant to Section 11.1(C) below, or, if the Project has not been 
accepted, no later than 60 days after the Project is otherwise considered complete under 
Public Contract Code section 7107(c). 

 
8.6 Setoff.  City is entitled to set off any amounts due from Contractor against any payments 

due to Contractor. City’s entitlement to setoff includes progress payments as well as Final 
Payment and unreleased retention. 

 
8.7 Payment to Subcontractors and Suppliers.  Each month, Contractor must promptly 

pay each Subcontractor and supplier the value of the portion of labor, materials, and 
equipment incorporated into the Work or delivered to the Worksite by the Subcontractor 
or supplier during the preceding month. Such payments must be made in accordance 
with the requirements of the law, and those of the Contract Documents and applicable 
subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Pursuant to Civil Code section 9358, City will 
withhold 125% of the amount claimed by an unreleased stop notice, a portion of which 
may be retained by City for the costs incurred in handling the stop notice claim, including 
attorneys’ fees and costs, as authorized by law. 
 
(B)   Joint Checks.  City reserves the right to issue joint checks made payable to 
Contractor and its Subcontractors or suppliers. As a condition to release of payment by a 
joint check, the joint check payees may be required to execute a joint check agreement in 
a form provided or approved by City. The joint check payees will be jointly and severally 
responsible for the allocation and disbursement of funds paid by joint check. Payment by 
joint check will not be construed to create a contractual relationship between City and a 
Subcontractor or supplier of any tier beyond the scope of the joint check agreement. 

 
8.8 Final Payment.  Contractor’s application for Final Payment must comply with the 

requirements for submitting an application for a progress payment as stated in Section 
8.2, above. Corrections to previous progress payments, including adjustments to 
estimated quantities for unit priced items, may be included in the Final Payment. The 
date of Final Payment is deemed to be effective on the date that City acts to release 
undisputed retention as final payment to Contractor, or otherwise provides written notice 
to Contractor of Final Payment. If the amount due from Contractor to City exceeds the 
amount of Final Payment, City retains the right to recover the balance from Contractor or 
its sureties. 

 
8.9 Release of Claims.  City may, at any time, require that payment of the undisputed 

portion of any progress payment or Final Payment be contingent upon Contractor 
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furnishing City with a written waiver and release of all claims against City arising from or 
related to the portion of Work covered by those undisputed amounts subject to the 
limitations of Public Contract Code section 7100. Any disputed amounts may be 
specifically excluded from the release.  

 
8.10 Warranty of Title.  Contractor warrants that title to all work, materials, or equipment 

incorporated into the Work and included in a request for payment will pass over to City 
free of any claims, liens, or encumbrances upon payment to Contractor. 

 
 

Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or present employee 
engaged in the Work on grounds of race, color, ancestry, national origin, ethnicity, 
religion, sex, sexual orientation, age, disability, or marital status is strictly prohibited.  
Contractor and its Subcontractors are required to comply with all applicable federal and 
California laws, including the California Fair Employment and Housing Act (Government 
Code sections 12900 et seq.), Government Code section 11135, and Labor Code 
sections 1735, 1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Under Labor Code section 1810, eight hours of labor constitute 
a legal day’s work under this Contract.   
 
(B) Penalty.  Under Labor Code section 1813, Contractor will forfeit to City as a 
penalty, the sum of $25.00 for each day during which a worker employed by Contractor 
or any Subcontractor is required or permitted to work more than eight hours in any one 
calendar day or more than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code section 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the requirements 
governing employment and payment of apprentices, as set forth in Labor Code section 
1777.5, which is fully incorporated by reference. 
 
(D) Notices.  Under Labor Code section 1771.4, Contractor is required to post all job 
site notices prescribed by law or regulation. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract that is covered 
under Labor Code section 1720 or 1720.9, including cleanup at the Project site, must be 
paid at a rate not less than the prevailing wage as defined in sections 1771 and 1774 of 
the Labor Code. The prevailing wage rates are on file with the City and available online at 
http://www.dir.ca.gov/dlsr. Contractor must post a copy of the applicable prevailing rates 
at the Worksite.    

 
(A) Penalties.  Under Labor Code section 1775, Contractor and any Subcontractor 
will forfeit to City as a penalty up to $200.00 for each calendar day, or portion a day, for 
each worker paid less than the applicable prevailing wage rate. Contractor must also pay 
each worker the difference between the applicable prevailing wage rate and the amount 
actually paid to that worker. 
 
(B) Federal Requirements.  If this Project is subject to federal prevailing wage 
requirements in addition to California prevailing wage requirements, Contractor and its 
Subcontractors are required to pay the higher of the current applicable prevailing wage 
rates under federal law, available online at 
http://www.access.gpo.gov/davisbacon/ca.html.   

http://www.dir.ca.gov/dlsr
http://www.access.gpo.gov/davisbacon/ca.html
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9.4 Payroll Records.  Contractor must comply with the provisions of Labor Code sections 

1776 and 1812 and all implementing regulations, which are fully incorporated by this 
reference, including requirements for electronic submission of payroll records to the DIR.  
This project requires the use of LCPtracker for payroll submission and eDocuments. All 
Contractors/subcontractors will be required to file payrolls accordingly. No hard copy 
payrolls will be accepted. 

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, address, social 
security number, work classification, straight time and overtime hours worked each day 
and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed in connection with the Work. Each payroll record must 
contain or be verified by a written declaration that it is made under penalty of perjury, 
stating both of the following: 

 
(1)  The information contained in the payroll record is true and correct; and 

 
(2)  Contractor or the Subcontractor has complied with the requirements of Labor 
Code sections 1771, 1811, and 1815 for any Work performed by its employees 
on the Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record must be 
made available for inspection or furnished to the employee or his or her authorized 
representative on request, to City, to the Division of Labor Standards Enforcement, to the 
Division of Apprenticeship Standards of the DIR, and as further required by the Labor 
Code. 
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code section 1776, 
Contractor or Subcontractor has ten days in which to comply with requirements of this 
section. If Contractor or Subcontractor fails to do so within the ten day period, Contractor 
or Subcontractor will forfeit a penalty of $100.00 per day, or portion a day, for each 
worker for whom compliance is required, until strict compliance is achieved. Upon 
request by the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement, these penalties will be withheld from progress payments then due. 
 

9.5 Labor Compliance.  Under Labor Code section 1771.4, the Contract for this Project is 
subject to compliance monitoring and enforcement by the DIR. See Exhibits A, B and C 
for additional requirements regarding Article 9.  

 
 

Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors are fully 
responsible for safety precautions and programs, and for the safety of persons and 
property in the performance of the Work. Contractor and its Subcontractors must at all 
times comply with all applicable safety laws, rules and regulations and seek to avoid 
injury, loss, or damage to persons or property by taking reasonable steps to protect its 
employees and other persons at the Worksite, materials and equipment stored on or off 
site, and property at or adjacent to the Worksite. 

 
(A) Reporting Requirements.  Contractor must immediately provide a written report 
to City of all recordable accidents and injuries occurring at the Worksite. If Contractor is 
required to file an accident report with a government agency, Contractor will provide a 
copy of the report to City. 
 



 

 

Solano ADA Curb Ramps Project 2020 Form GENERAL CONDITIONS 
C20-65  Page 60 

(B) Legal Compliance.  Contractor’s safety program must comply with the 
applicable legal and regulatory requirements. Contractor must provide City with copies of 
all notices required by law or regulation. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by Contractor arising 
from the Work which is not insured under property insurance must be promptly remedied 
by Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of the Work or 
Worksite is unsafe, City may, without assuming responsibility for Contractor’s safety 
program, require Contractor or its Subcontractor to cease performance of the Work or to 
take corrective measures to City’s satisfaction. If Contractor fails to promptly take the 
required corrective measures, City may perform them and deduct the cost from the 
Contract Price. Contractor agrees it is not entitled to submit a Claim for damages, for an 
increase in Contract Price, or for a change in Contract Time based on Contractor’s 
compliance with City’s request for corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified in the Contract Documents, this 

Contract does not include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials. If Contractor encounters materials on the Worksite that Contractor 
reasonably believes to be asbestos or other Hazardous Materials, and the asbestos or 
other Hazardous Materials have not been rendered harmless, Contractor may continue 
Work in unaffected areas reasonably believed to be safe, but must immediately cease 
work on the area affected and report the condition to City. No asbestos, asbestos-
containing products or other Hazardous Materials may be used in performance of the 
Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with section 5194 of Title 

8 of the California Code of Regulations, including by providing information to Contractor’s 
employees about any hazardous chemicals to which they may be exposed in the course 
of the Work. A hazard communication program and other forms of warning and training 
about such exposure must be used. Contractor must also maintain Material Safety Data 
Sheets (“MSDS”) at the Worksite, as required by law, for materials or substances used or 
consumed in the performance of the Work. The MSDS will be accessible and available to 
Contractor’s employees, Subcontractors, and City.  

 
(A)   Contractor Obligations.  Contractor is solely responsible for the proper 
delivery, handling, use, storage, removal, and disposal of all materials brought to the 
Worksite and/or used in the performance of the Work. Contractor must notify the 
Engineer if a specified product or material cannot be used safely. 
 
(B) Labeling.  Contractor must ensure proper labeling on any material brought onto 
the Worksite so that any persons working with or in the vicinity of the material may be 
informed as to the identity of the material, any potential hazards, and requirements for 
proper handling, protections, and disposal.  

 
10.4  Hazardous Condition.  Contractor is solely responsible for determining whether a 

hazardous condition exists or is created during the course of the Work, involving a risk of 
bodily harm to any person or risk of damage to any property. If a hazardous condition 
exists or is created, Contractor must take all precautions necessary to address the 
condition and ensure that the Work progresses safely under the circumstances. 
Hazardous conditions may result from, but are not limited to, use of specified materials or 
equipment, the Work location, the Worksite condition, the method of construction, or the 
way any Work must be performed. 
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Article 11 - Completion and Warranty Provisions 

11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this Contract is 
fully performed, Contractor must provide written notification to City requesting final 
inspection. The Engineer will schedule the date and time for final inspection, which must 
include Contractor’s primary representative for this Project and its superintendent. Based 
on that inspection, City will prepare a punch list of items that are incomplete, incorrectly 
installed, or not operating as required by the Contract Documents. The punch list may 
include City’s estimated cost to complete each punch list item if Contractor fails to do so 
within the specified time. The omission of any such item from this punch list will not 
relieve Contractor from fulfilling all requirements of the Contract Documents. City will 
deliver the punch list to Contractor and will specify the time by which all of the punch list 
items must be completed or corrected.   
 
(B) Requirements for Final Completion.  Final Completion will be achieved upon 
completion or correction of all punch list items, as verified by City inspection, and upon 
satisfaction of all other Contract requirements, including any commissioning required 
under the Contract Documents and submission of all final submittals, including a warranty 
bond as required under Section 4.4, instructions and manuals as required under Section 
7.10, and as-built drawings as required under Section 7.11, all to City’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon City Council action 
during a public meeting to accept the Project, or if the Engineer is authorized to accept 
the Project, the Project will be considered accepted upon the date of the Engineer’s 
issuance of a written notice of acceptance. The City may elect, acting in its sole 
discretion, to accept the Project as complete subject to exceptions for punch list items 
that are not completed within the time specified in the punch list. 
 
(D) Final Payment.  Final Payment and release of retention, less any sums withheld 
pursuant to the provisions of the Contract Documents, will not be made sooner than 35 
days after recordation of the notice of completion. If Contractor fails to complete all of the 
punch list items within the specified time, City may withhold up to 150% of City’s 
estimated cost to complete each of the remaining items from Final Payment.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will be new 
unless otherwise specified, of good quality, in conformance with the Contract Documents, 
and free from defective workmanship and materials. Contractor further warrants that the 
Work will be free from material defects not intrinsic in the design or materials required in 
the Contract Documents. At City’s request, Contractor must furnish satisfactory evidence 
of the quality and type of materials and equipment furnished. Contractor’s warranty does 
not extend to damage caused by normal wear and tear, or improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work for a period of 
one year from the date of Project acceptance (the “Warranty Period”), except when a 
longer guarantee is provided by a supplier or manufacturer or is required by the 
Specifications or Special Conditions. Contractor must obtain from its Subcontractors, 
suppliers and manufacturers any special or extended warranties required by the Contract 
Documents.   
 
(C) Warranty Documents.  As a condition precedent to acceptance, Contractor 
must supply City with all warranty and guarantee documents relevant to equipment and 
materials incorporated into the Work and guaranteed by their suppliers or manufacturers.   
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(D) Subcontractors.  The warranty obligations in the Contract Documents apply to 
Work performed by Contractor and its Subcontractors, and Contractor agrees to be co-
guarantor of such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to Contractor of any 
defect in the Work discovered during the Warranty Period, Contractor or its responsible 
Subcontractor must promptly correct the defective Work at its own cost. Contractor’s 
obligation to correct defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which Contractor was 
notified prior to expiration of the Warranty Period.   
 
(F) City’s Remedies.  If Contractor or its responsible Subcontractor fails to correct 
defective Work within ten days following notice by City, or sooner if required by the 
circumstances, City may correct the defects to conform with the Contract Documents at 
Contractor’s sole expense. Contractor must reimburse City for its costs in accordance 
with subsection (H), below.  
 
(G) Emergency Repairs.   In cases of emergency where any delay in correcting 
defective Work could cause harm, loss or damage, City may immediately correct the 
defects to conform with the Contract Documents at Contractor’s sole expense. Contractor 
or its surety must reimburse City for its costs in accordance with subsection (H), below. 
 
(H) Reimbursement.  Contractor must reimburse City for its costs to repair under 
subsections (F) or (G), above, within 30 days following City’s submission of a demand(s) 
for payment pursuant to this provision. If City is required to initiate legal action to compel 
Contractor’s compliance with this provision, and City is the prevailing party in such action, 
Contractor and its surety are solely responsible for all of City’s attorney’s fees and legal 
costs expended to enforce Contractor’s warranty obligations herein in addition to any and 
all costs City incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or make use of the 
Project, or any portions of the Project, prior to Final Completion if City has determined 
that the Project or portion of it is in a condition suitable for the proposed occupation or 
use, and that it is in its best interest to occupy or make use of the Project, or any portions 
of it, prior to Final Completion. City will notify Contractor in writing of its intent to occupy 
or make use of the Project or any portions of the Project, pursuant to this provision.  

 
(A) Non-Waiver.  Occupation or use prior to Final Completion will not operate as 
acceptance of the Work or any portion of it, nor will it operate as a waiver of any of City’s 
rights or Contractor’s duties pursuant to these Contract Documents, and will not affect 
nor bear on the determination of the time of substantial completion with respect to any 
statute of repose pertaining to the time for filing an action for construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of maintenance and 
repairs due to normal wear and tear with respect to those portions of the Project that are 
being occupied or used before Final Completion. The Contract Price or the Contract Time 
may be adjusted pursuant to the applicable provisions of these Contract Documents if, 
and only to the extent that, any occupation or use under this Section actually adds to 
Contractor’s cost or time to complete the Work within the Contract Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial completion” with 

respect to any statute of repose pertaining to the time for filing an action for construction 
defect, “substantial completion” is deemed to mean the last date that Contractor or any 
Subcontractor performs Work on the Project prior to City acceptance of the Project, 
except for warranty work performed under this Article.  
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Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for any Claim 
arising from or related to the Contract or performance of the Work. 

 
(A) Definition.  “Claim” means a separate demand by Contractor, submitted in 
writing by registered or certified mail with return receipt requested, for change in the 
Contract Time, including a time extension or relief from liquidated damages, or a change 
in the Contract Price, that has previously been submitted to City in accordance with the 
requirements of the Contract Documents, and which has been rejected or disputed by 
City, in whole or in part.  
 
(B) Limitations.  A Claim may only include the portion of a previously rejected 
demand that remains in dispute between Contractor and City. With the exception of any 
dispute regarding the amount of money actually paid to Contractor as Final Payment, 
Contractor is not entitled to submit a Claim demanding a change in the Contract Time or 
the Contract Price, which has not previously been submitted to City in full compliance 
with Article 5 and Article 6, and subsequently rejected in whole or in part by City. 

 
(C) Scope of Article.  This Article is intended to provide the exclusive procedures for 
submission and resolution of Claims of any amount, and applies in addition to the 
provisions of Public Contract Code section 9204 and sections 20104 et seq., which are 
incorporated by reference herein. 
 
(D) No Work Delay.  Notwithstanding the submission of a Claim or any other dispute 
between the parties related to the Project or the Contract Documents, Contractor must 
perform the Work and may not delay or cease Work pending resolution of the Claim or 
other dispute, but must continue to diligently prosecute the performance and timely 
completion of the Work, including the Work pertaining to the Claim or other dispute. 

 
12.2 Claims Submission.  The following requirements apply to any Claim subject to this 

Article: 
 

(A)   Substantiation.  The Claim must be submitted to City in writing, clearly 
identified as a “Claim” submitted pursuant to this Article 12, and must include all of the 
documents necessary to substantiate the Claim including the Change Order request that 
was rejected in whole or in part, and a copy of City’s written rejection that is in dispute. 
The Claim must clearly identify and describe the dispute, including relevant references to 
applicable portions of the Contract Documents, and a chronology of relevant events. Any 
Claim for additional payment must include a complete, itemized breakdown of all labor, 
materials, taxes, insurance, and subcontract, or other costs. Substantiating 
documentation such as payroll records, receipts, invoices, or the like, must be submitted 
in support of each claimed cost. Any Claim for an extension of time or delay costs must 
be substantiated with a schedule analysis and narrative depicting and explaining claimed 
time impacts. 
 
(B) Claim Format.  A Claim must be submitted in the following format: 
 

(1)  General introduction, specifically identifying the submission as a “Claim” 
submitted under this Article 12. 
 
(2)  Relevant background information, including identification of the specific 
demand at issue, and the date of City's rejection of that demand. 
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(3)  Detailed explanation of the issue(s) in dispute. For multiple issues, 
separately number and identify each issue and include the following for each 
separate issue: 

 
a.  The background of the issue, including references to relevant 
provisions of the Contract Documents; 
 
b.  A succinct statement of the matter in dispute, including Contractor’s 
position and the basis for that position; 
 
c.   A chronology of relevant events; 
 
d.  The identification and attachment of all supporting documents (see 
subsection (A), above, on Substantiation); and 
 
e.  Use of a separate page for each issue. 
 

(4)  Summary of issues and damages. 
 
(5)  The following certification, executed by Contractor’s authorized 
representative: 

 
“The undersigned Contractor certifies under penalty of perjury that its statements 
and representations in this Claim are true and correct. Contractor warrants that 
this Claim is comprehensive and complete as to the matters in dispute, and 
agrees that any costs, expenses, or delay claim not included herein are deemed 
waived. Contractor understands that submission of a Claim which has no basis in 
fact or which Contractor knows to be false may violate the False Claims Act 
(Government Code Section 12650 et seq.).” 

 
(C) Submission Deadlines.   
 

(1)  A Claim must be submitted within 15 days following the date that City notified 
Contractor in writing that a request for a change in the Contract Time or Contract 
Price, duly submitted in compliance with Article 5 and Article 6, has been rejected 
in whole or in part.  
 
(2)  With the exception of any dispute regarding the amount of Final Payment, 
any Claim must be filed on or before the date of Final Payment, or will be 
deemed waived.  
 
(3)  A Claim disputing the amount of Final Payment must be submitted within 15 
days of the effective date of Final Payment, under Section 8.8, above.   
 
(4)  Strict compliance with these Claim submission deadlines is necessary to 
ensure that any dispute may be mitigated as soon as possible, and to facilitate 
cost-efficient administration of the Project. Any Claim that is not submitted 
within the specified deadlines will be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within 45 days of receipt of the Claim with a written 

statement identifying which portion(s) of the Claim are disputed, unless the 45-day period 
is extended by mutual agreement of City and Contractor or as otherwise allowed under 
Public Contract Code section 9204. However, if City determines that the Claim is not 
adequately documented, City may first request in writing, within 30 days of receipt of the 
Claim, any additional documentation supporting the Claim or relating to defenses to the 
Claim that City may have against the Claim.   
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(A) Additional Information.  If additional information is thereafter required, it may be 
requested and provided upon mutual agreement of City and Contractor. 
 
(B) Non-Waiver.  Any failure by City to respond within the times specified above 
may not be construed as acceptance of the Claim in whole or in part, or as a waiver of 
any provision of these Contract Documents. 

 
12.4 Meet and Confer.  If Contractor disputes City’s written response, or City fails to respond 

within the specified time, within 15 days of receipt of City’s response, or within 15 days of 
City’s failure to respond within the applicable 45-day time period under Section 12.3, 
respectively, Contractor may notify City of the dispute in writing sent by registered or 
certified mail, return receipt requested, and demand an informal conference to meet and 
confer for settlement of the issues in dispute. If Contractor fails to dispute City’s response 
in writing within the specified time, Contractor’s Claim will be deemed waived. 
 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet and confer, 
City will schedule the meet and confer conference to be held within 30 days, or later if 
needed to ensure the mutual availability of each of the individuals that each party 
requires to represent its interests at the meet and confer conference.   
 
(B) Location for Meet and Confer.  The meet and confer conference will be 
scheduled at a location at or near City’s principal office.   
 
(C) Written Statement After Meet and Confer.  Within ten working days after the 
meet and confer has concluded, City will issue a written statement identifying which 
portion(s) of the Claim remain in dispute, if any. 
 
(D) Submission to Mediation.  If the Claim or any portion remains in dispute 
following the meet and confer conference, within ten working days after the City issues 
the written statement identifying any portion(s) of the Claim remaining in dispute, the 
Contractor may identify in writing disputed portion(s) of the Claim, which will be submitted 
for mediation, as set forth below.  

 
12.5 Mediation and Government Code Claims. 

 
(A) Mediation.  Within ten working days after the City issues the written statement 
identifying any portion(s) of the Claim remaining in dispute following the meet and confer, 
City and Contractor will mutually agree to a mediator, as provided under Public Contract 
Code section 9204. Mediation will be scheduled to ensure the mutual availability of the 
selected mediator and all of the individuals that each party requires to represent its 
interests. If there are multiple Claims in dispute, the parties may agree to schedule the 
mediation to address all outstanding Claims at the same time. The parties will share the 
costs of mediation equally, except costs incurred by each party for its representation by 
legal counsel or any other consultants. 
 
(B) Government Code Claims. 
 

(1)  Timely presentment of a Government Code Claim is a condition precedent to 
filing any legal action based on or arising from the Contract. 

 
(2)  The time for filing a Government Code Claim will be tolled from the time 
Contractor submits its written Claim pursuant to Section 12.2, above, until the 
time that Claim is denied in whole or in part at the conclusion of the meet and 
confer process, including any period of time used by the meet and confer 
process. However, if the Claim is submitted to mediation, the time for filing a 
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Government Code Claim will be tolled until conclusion of the mediation, including 
any continuations, if the Claim is not fully resolved by mutual agreement of the 
parties during the mediation or any continuation of the mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this Article is 

intended nor will be construed to change the time periods for filing tort-based 
Government Code Claims. 

 
12.7 Arbitration.  It is expressly agreed, under California Code of Civil Procedure section 

1296, that in any arbitration to resolve a dispute relating to this Contract, the arbitrator’s 
award must be supported by law and substantial evidence.  

 
12.8 Damages.  Contractor bears the burden of proving entitlement to and the amount of any 

claimed damages. Contractor is not entitled to damages calculated on a total cost basis, 
but must prove actual damages. Contractor is not entitled to consequential damages, 
including home office overhead or any form of overhead not directly incurred at the 
Worksite; lost profits; loss of productivity; lost opportunity to work on other projects; 
diminished bonding capacity; increased cost of financing for the Project; extended capital 
costs; non-availability of labor, material or equipment due to delays; or any other indirect 
loss arising from the Contract. The Eichleay Formula or similar formula may not be used 
for any recovery under the Contract. 

 
12.9 Other Disputes.  The procedures in this Article 12 will apply to any and all disputes or 

legal actions, in addition to Claims, arising from or related to this Contract, unless and 
only to the extent that compliance with a procedural requirement is expressly and 
specifically waived by City. Nothing in this Article is intended to delay suspension or 
termination under Article 13. 

 
 

Article 13 - Suspension and Termination 

13.1 Suspension for Cause.  In addition to all other remedies available to City, if Contractor 
fails to perform or correct work in accordance with the Contract Documents, City may 
immediately order the Work, or any portion of it, suspended until the cause for the 
suspension has been eliminated to City’s satisfaction.   

 
(A) Failure to Comply.  Contractor will not be entitled to an increase in Contract 
Time or Contract Price for a suspension occasioned by Contractor’s failure to comply with 
the Contract Documents.   
 
(B) No Duty to Suspend.  City’s right to suspend the Work will not give rise to a duty 
to suspend the Work, and City’s failure to suspend the Work will not constitute a defense 
to Contractor’s failure to comply with the requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  City reserves the right to suspend, delay, or interrupt the 
performance of the Work in whole or in part, for a period of time determined to be 
appropriate for City’s convenience, and not due to any act or omission by Contractor or 
its Subcontractors. Upon notice by City pursuant to this provision, Contractor must 
immediately suspend, delay, or interrupt the Work and secure the Project site as directed 
by City except for taking measures to protect completed or in progress Work as directed 
in the suspension notice. The Contract Price and the Contract Time will be equitably 
adjusted by Change Order to reflect the cost and delay impact occasioned by such 
suspension for convenience. However, the time for completing the Project will only be 
extended if the suspension causes or will cause delay in Final Completion. 
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13.3 Termination for Default.  Contractor may be deemed in default for a material breach of 
or inability to perform the Contract, including Contractor’s refusal or failure to supply 
sufficient skilled workers, proper materials, or equipment to perform the Work within the 
Contract Time; refusal or failure to make prompt payment to its employees, 
Subcontractors, or suppliers or to correct rejected work; disregard of laws, regulations, 
ordinances, rules, or orders of any public agency with jurisdiction over the Project; lack of 
financial capacity to complete the Work within the Contract Time; or responsibility for any 
other material breach of the Contract requirements. 

  
(A) Notice.  Upon City’s determination that Contractor is in default, City may provide 
Contractor and its surety written notice of default and intent to terminate the Contract.   
 
(B) Termination.  Within seven calendar days after notice of intent to terminate for 
default has been given, unless the default is cured or arrangements to cure the default 
have been made and memorialized in writing, to City’s satisfaction, City may terminate 
the Contract by written notice to Contractor with a copy to Contractor’s surety.   
 
(C) Waiver.  Time being of the essence in the performance of the Work, if 
Contractor’s surety fails to arrange for completion of the Work in accordance with the 
Performance Bond, within seven calendar days from the date of the notice of termination, 
Contractor’s surety will be deemed to have waived its right to complete the Work under 
the Contract, and City may immediately make arrangements for the completion of the 
Work through use of its own forces, by hiring a replacement contractor, or by any other 
means that City determines advisable under the circumstances. Contractor and its surety 
will be jointly and severally liable for any additional cost incurred by City to complete the 
Work following termination. In addition, City will have the right to use any materials, 
supplies, and equipment belonging to Contractor and located at the Worksite for the 
purposes of completing the remaining Work. 
 
(D) Wrongful Termination.  If a court of competent jurisdiction or an arbitrator later 
determines that the termination for default was wrongful, the termination will be deemed 
to be a termination for convenience, and Contractor’s damages will be strictly limited to 
the compensation provided for termination for convenience under Section 13.4, below. 
Contractor waives any claim for any other damages for wrongful termination including 
consequential damages, lost opportunity costs or lost profits. 

 
13.4 Termination for Convenience.  City reserves the right to terminate all or part of the 

Contract for convenience upon written notice to Contractor. Upon receipt of such notice, 
Contractor must: immediately stop the Work, including under any terms or conditions that 
may be specified in the notice; comply with City’s instructions to protect the completed 
Work and materials; and use its best efforts to minimize further costs. Subject to City’s 
directions in the notice, Contractor must not place further orders or enter into new 
subcontracts for materials, equipment, services or facilities, except as may be necessary 
to complete any portion of the Work that is not terminated. Contractor must also promptly 
cancel all existing subcontracts that relate to performance of the discontinued Work. 

 
(A) Compensation to Contractor.  In the event of City’s termination for 
convenience, Contractor waives any claim for damages, including for loss of anticipated 
profits from the Project. The following will constitute full and fair compensation to 
Contractor, and Contractor will not be entitled to any additional claim or compensation: 

 
(1)  Completed Work.  The value of its Work satisfactorily performed to date, 
based on Contractor’s schedule of values and unpaid costs for items delivered to 
the Project site that were fabricated for incorporation in the Work; 
 
(2)  Demobilization.  Actual and substantiated demobilization costs; and  
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(3)  Markup.  Five percent of the total value of the Work performed as of the date 
of notice of termination or five percent of the value of the Work yet to be 
completed, whichever is less, which is deemed to cover all overhead and profit to 
date. 

 
13.5 Effect of Any Contract Termination.  Upon any termination pursuant to this Article, City 

may enter upon and take possession of the Project and the Work. City may also take 
possession of, for the sole purpose of completing the Work, all of Contractor’s tools, 
equipment and appliances, and all materials on the Worksite or stored off the Worksite 
that will be incorporated in the Work. Regardless of any Contract termination, 
Contractor’s obligations for portions of the Work already performed will continue and the 
provisions of the Contract Documents will remain in effect as to any claim, indemnity 
obligation, warranties, guarantees, submittals of as-built drawings, instructions, or 
manuals, or other such rights and obligations arising prior to the termination date. 

 
 

Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public Contract Code section 
7103.5, Contractor and its Subcontractors agree to assign to City all rights, title, and 
interest in and to all causes of action it may have under section 4 of the Clayton Act (15 
U.S.C. section 15) or under the Cartwright Act (Chapter 2 (commencing with section 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services, or materials pursuant to the Contract or any subcontract.  
This assignment will be effective at the time City tenders Final Payment to Contractor, 
without further acknowledgement by the parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be inserted in the 

Contract Documents is deemed to be inserted, and the Contract Documents will be 
construed and enforced as though such provision has been included. If it is discovered 
that through mistake or otherwise that any required provision was not inserted, or not 
correctly inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  City’s waiver of a breach, failure of any condition, or any right or remedy 

contained in or granted by the provisions of the Contract Documents will not be effective 
unless it is in writing and signed by City. City’s waiver of any breach, failure, right, or 
remedy will not be deemed a waiver of any other breach, failure, right, or remedy, 
whether or not similar, nor will any waiver constitute a continuing waiver unless specified 
in writing by City. 

 
14.4 Titles, Headings, and Groupings.  The titles and headings used and the groupings of 

provisions in the Contract Documents are for convenience only and may not be used in 
the construction or interpretation of the Contract Documents or relied upon for any other 
purpose.   

 
14.5 Statutory and Regulatory References.  With respect to any amendments to any 

statutes or regulations referenced in these Contract Documents, the reference is deemed 
to be the version in effect on the date that that bids were due. 

 
 
 
 

END OF GENERAL CONDITIONS 
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Special Conditions 

 
1. Authorized Work Days and Hours. 
 

1.1 Authorized Work Days.  Except as expressly authorized in writing by City, 
Contractor is limited to performing Work on the Project on the following days of 
the week, excluding holidays observed by City: 
Monday to Friday 

 
1.2 Authorized Work Hours.  Except as expressly authorized in writing by City, 

Contractor is limited to performing Work on the Project during the following 
hours: 
8:00 AM to 5:00 PM, Monday to Friday 

 
 
2. Pre-Construction Conference.  City will designate a date and time for a pre-
construction conference with Contractor following Contract execution. Project administration 
procedures and coordination between City and Contractor will be discussed, and Contractor must 
present City with the following information or documents at the meeting for City’s review and 
acceptance before the Work commences: 

 
2.1 Name, 24-hour contact information, and qualifications of the proposed on-site 

superintendent; 
 
2.2 List of all key Project personnel and their complete contact information, including 

email addresses and telephone numbers during regular hours and after hours; 
 
2.3 Staging plans that identify the sequence of the Work, including any phases and 

alternative sequences or phases, with the goal of minimizing the impacts on 
residents, businesses and other operations in the Project vicinity; 

 
2.4 Traffic control plans associated with the staging plans that are signed and 

stamped by a licensed traffic engineer; 
 
2.5 Draft baseline schedule for the Work as required under Section 5.2, to be 

finalized within ten days after City issues the Notice to Proceed; 

 
2.6 Schedule with list of Project submittals that require City review, and list of the 

proposed material suppliers, including but not limited to: 
  
 (A) Project Schedule 
 (B) Traffic Control and Pedestrian Access Plan 
 (C) Detectable Warning Surface Submittal 
 (D) Concrete Mix Design Submittal  
 (E) Aggregate Base Rock Submittal 
 
2.7 Plan for coordination with affected utility owner(s) and compliance with any 

related permit requirements; 
 
2.8 Water Pollution Control Program as specified in the Technical Specifications; and 
 
2.9 Traffic Control and Pedestrian Access Plan as specified in the Technical 

Specifications. 
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3. Insurance Requirements.  The insurance requirements under Section 4.3 of the 
General Conditions are modified for this Contract, as set forth below. Except as expressly stated 
below, all other provisions in Section 4.3 are unchanged and remain in full force and effect. 
 

3.1 Commercial General Liability (“CGL”) Insurance.  The CGL insurance 
policy limits set forth in subsection 4.3(A)(1) of the General Conditions 
are modified for this Contract to require at least $2,000,000 per 
occurrence and at least $4,000,000 general aggregate.  

 
3.2 Builders Risk Insurance Waived.  The builder’s risk insurance policy 

requirement set forth in subsection 4.3(A)(5) of the General Conditions is 
hereby waived and does not apply to this Contract. 

 
 
4. Weather Delays.  This provision is intended to supplement the requirements of General 
Conditions Section 5.2 on Schedule Requirements and Section 5.3 on Delays and Extensions of 
Contract Time. 
 

4.1 “Weather Delay Day.”  A “Weather Delay Day” is a Working Day during which 
Contractor and its forces, including Subcontractors, are unable to perform more 
than 40% of the critical path Work scheduled for that day due to adverse weather 
conditions which impair the ability to safely or effectively perform the scheduled 
critical path Work that day. Adverse weather conditions may include rain, 
saturated soil, and Worksite clean up required due to adverse weather. 
Determination of what constitutes critical path Work scheduled for that day will be 
based on the most current, City-approved schedule. 

 
4.2 Normal Weather Delay Days.  Based on historic records for the Project location, 

Contractor’s schedule should assume the following number of normal Weather 
Delay Days for each month: 
 

Month  # Normal Weather 
Delay Days 

January  11 
February 10 
March  10 
April  6 
May   3 
June  1 
July  0 
August  1 
September 1 
October  4 
November 7 
December 10 

 
4.3 Extension of Time.  Contractor will be entitled to a non-compensable extension 

of the Contract Time for each Weather Delay Day in excess of the normal 
Weather Delay Days within a given month, as set forth in Section 4.2 above, 
subject to the following limitations: 

 
(A) Contractor must fully comply with the applicable procedures in Article 5 
and 6 of the General Conditions regarding requests to modify the Contract Time. 
 
(B) Normal Weather Delay Days which do not occur during a given month do 
not carry over to another month. 



 

 

Solano ADA Curb Ramps Project 2020 Form SPECIAL CONDITIONS 
C20-65  Page 71 

 
(C) Contractor will not be entitled to an extension of time for a Weather 
Delay Day to the extent Contractor is responsible for concurrent delay on that 
day. 

 
 
5. Close Out Requirements.  Contractor’s close out requirements include the following, if 

applicable: 
 
5.1 Contractor must replace, with thermoplastic, any existing striping within and 

adjacent to the Project site that is damaged during the Work. Partially damaged 
striping must be replaced in its entirety.  
 

5.2 Contractor must replace any survey monuments that are damaged or removed 
during the Work, with a Record of Survey filed by a licensed land surveyor as 
required by California law. 
 

5.3 Before removing any traffic control or street signs on the Project site, Contractor 
must take photographs showing their original locations. Upon completion of each 
phase of construction, Contractor must temporarily reset the signs at those 
locations. Contractor must then replace the signs permanently upon completion 
of the Work and the cost of their removal and replacement must be included in 
the Bid Proposal. 

 
 

END OF SPECIAL CONDITIONS 
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TECHNICAL SPECIFICATIONS 
 

SECTION 100 - MEASUREMENT AND PAYMENT 
 
100-1 General 

 
The bid items listed in the Bid Schedule of the proposal are not intended to be exclusive and 
comprehensive descriptions of all the work categories and scope necessary to complete the 
project. As such, the Contractor shall determine, segregate and include in his pricing for each bid 
item the cost for furnishing and installing all labor, materials, tools, equipment and other 
incidentals necessary to complete all of the contract work involved in the project, as described by 
the Contract Documents, complete in place. 

Unless otherwise noted, estimated quantities on the bid schedule are believed to be accurate; 
however, the Contractor should self-verify the quantities as it relates to ordering sufficient material 
and scheduling work. Actual field measured quantities, complete in place, not the quantities listed 
in the bid schedule, will govern final payment. 

 
100-2 Base Bid Contract Pay Items 

 
Payment for all work performed under this contract shall be as defined in Section 100 of these 
Technical Specifications. The Engineer will pay for items of work completed by the Contractor 
including: 

 
Bid Item No. 1: “Mobilization” shall be measured and paid by lump sum. The contract unit price 
paid for this item shall include full compensation for all labor, materials, tools, equipment, and 
incidentals required to mobilize materials and equipment as shown on the Plans, as specified in 
these Technical Specifications, and as directed by the Engineer and no additional payment will 
be made therefor. The Contract lump sum price for Mobilization should not exceed five percent 
(5%) of the total base bid contract price. Any amount bid on the bid schedule in excess of five 
percent (5%) shall be withheld from payment until the completion of project, to be paid as part of 
the final payment. See Mobilization (Section 200-1). 

 
Bid Item No. 2: “Traffic Control” shall be measured and paid by lump sum and paid on a 
percentage of completion of other items of work. The contract unit price paid for this item shall 
include full compensation for all labor, materials, tools, equipment, and incidentals required to 
prepare traffic control plans, manage traffic, provide temporary pedestrian access, temporary 
traffic stripe and pavement marking as shown on the Plans, as specified in these Technical 
Specifications, and as directed by the Engineer and no additional payment will be made therefor. 
See Traffic Control (Section 200-2). 

 
Bid Item No. 3: “Water Pollution Control Plan” shall be measured and paid by lump sum and paid 
on a percentage of completion of other items of work. The contract unit price paid for this item 
shall include full compensation for all labor, materials, tools, equipment, and incidentals required 
to develop, prepare, obtain approval of, revise and amend the Water Pollution Control Program, 
and for doing all work involved in installing, constructing, removing, and disposing of water 

pollution control practices as shown on the WPCP and Plans, as specified in these Technical 
Specifications, and as directed by the Engineer and no additional payment will be made therefor. 
See Water Pollution Control Plan (Section 200-3). 
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Bid Item No. 4: “Remove existing concrete” shall be measured and paid by square foot. The 
contract unit price paid for this item shall include full compensation for all labor, materials, tools, 
equipment, and incidentals required to layout, saw cut, remove existing curb and gutter, curb 
ramp and sidewalk, excavate and legally dispose of removed materials as shown on the Plans, 
as specified in these Technical Specifications, the City of Albany Standard Specifications, and 
as directed by the Engineer and no additional payment will be made therefor. See Existing 
Facilities (Section 200-4). 
 
Existing concrete to be removed shall be completely removed and disposed of in conformance 
with the provisions in Section 15-1.03B, “Removing Concrete,” of the Caltrans Standard 
Specifications and these Special Provisions, as shown on the plans, and as directed by the 
Engineer/Inspector.   
 
Sawcuts shall be made on the nearest joint or score line.  Sawcuts must go entirely through 
concrete.  Cut concrete shall be removed without damaging the concrete that is to remain in 
place, or any other structures or improvements adjacent to the cut concrete.  Damage to 
concrete or any adjacent existing structure or improvement, which is to remain in place, shall be 
repaired to a condition satisfactory to the Engineer/Inspector.  Repairing or removing and 
replacing structures, improvements, and/or the concrete to remain in place, that are damaged 
outside the limits of concrete to be replaced, shall be at the Contractor's expense and will not be 
measured nor paid for. 
 
Sawcut line on the pavement in front of gutter lip, including gutter for curb ramps, shall be at 
least 12 inches beyond the concrete edge to allow for construction of forms and six (6) inches 
deep.  This area shall be restored with a minimum 8-inch depth HMA plug, in conformance with 
the materials and compaction methods specified for HMA Pavement in these Special 
Provisions.  Payment for restoration of this portion of pavement shall be included in the unit 
costs for adjacent curb and gutter and gutter lip at curb ramp.  
 
Where no joint exists between concrete to be removed and concrete to remain in place, the 
concrete shall be cut on a neat line to a minimum depth of four (4) inches with a power-driven 
saw before the concrete is removed.   
 
Bid Item No. 5: “Remove existing drain box” shall be measured and paid by each. The contract 
unit price paid for this item shall include full compensation for all labor, materials, tools, 
equipment, and incidentals required to layout, remove existing drain box, excavate, and legally 
dispose of removed materials as shown on the Plans, as specified in these Technical 
Specifications, the City of Albany Standard Specifications, and as directed by the Engineer and 
no additional payment will be made therefor. See Existing Facilities (Section 200-4). 

 

Bid Item No. 6: “Remove existing drain pipe” shall be measured and paid by lineal foot. The 
contract unit price paid for this item shall include full compensation for all labor, materials, tools, 
equipment, and incidentals required to layout, remove existing drain pipe, excavate, and legally 
dispose of removed materials as shown on the Plans, as specified in these Technical 
Specifications, the City of Albany Standard Specifications, and as directed by the Engineer and 
no additional payment will be made therefor. See Existing Facilities (Section 200-4). 
 
This work shall consist of removing cross drain culvert pipes, structures, steel plates, and 
junction boxes, protection of existing storm drain related facilities to remain in place, and 
modifications to existing storm drain features as shown on the Plans or as directed by the City 
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and as specified in these Special Provisions. Trench excavation, backfill and shaped bedding 
shall conform to the provisions in the Plans. 
 
Bid Item No. 7 “Remove and replace planter wall” shall be measured and paid by lineal foot. 
The contract unit price paid for this item shall include full compensation for all labor, materials, 
tools, equipment, and incidentals required to layout, saw cut, remove existing curb and gutter, 
curb ramp and sidewalk, excavate and legally dispose of removed materials, scarify, backfill, 
place and compact class 2 aggregate base, install formwork, and constructing 12” planter wall as 
shown on the Plans, as specified in these Technical Specifications, the City of Albany Standard 
Specifications, and as directed by the Engineer and no additional payment will be made 
therefor. See Existing Facilities (Section 200-4). 

 
Bid Item No. 8: “Construct standard 6” curb and gutter” shall be measured and paid by lineal 
foot. The contract unit price paid for this item shall include full compensation for all labor, 
materials, tools, equipment, and incidentals required to layout, scarify, backfill, place and 
compact class 2 aggregate base, install formwork, constructing 6” concrete curb and gutter, and 
place asphalt plug as shown on the Plans, as specified in these Technical Specifications, the 
City of Albany Standard Specifications, and as directed by the Engineer and no additional 
payment will be made therefor. See Concrete Improvement (Section 200-9). 

 
Bid Item No. 9: “Construct concrete sidewalk” shall be measured and paid by square foot. The 
contract unit price paid for this item shall include full compensation for all labor, materials, tools, 
equipment, and incidentals required to layout, remove existing drain inlet, clay pipe, excavate, 
legal dispose of removed materials, scarify, backfill, place and compact class 2 aggregate base, 
install formwork, constructing Type C inlet, grate, and repair existing culvert opening and conform, 
as shown on the Plans, as specified in these Technical Specifications, the City of Albany 
Standard Specifications, and as directed by the Engineer and no additional payment will be 
made therefor. See Concrete Improvement (Section 200-9). 

 
Existing subgrade surface shall be re-graded (if necessary) and re-compacted to conform to the 
grades shown on the Plans.  The subgrade shall be excavated to a sufficient depth to allow the 
placement of the four (4)-inch bed of aggregate base below the concrete to be installed.  
Excavation shall be performed in such a manner as to provide an undisturbed sub base.  In the 
event of over excavation, the over excavation shall be backfilled and compacted to a relative 
density of ninety-five percent (95%) at the Contractor's expense.       
 
Curb ramps shall be four (4) inches thick.  A six- (6) inch class 2 aggregate base bed shall be 
installed under new curb ramps.  Class 2 aggregate base shall conform to Section 27 of the 
General Conditions of these Special Provisions. 
 
No concrete shall be placed until the Engineer/Inspector has inspected and approved forms and 
subgrade.  Concrete is subject to rejection if not approved by the Engineer. 
 
All new concrete curb ramps constructed adjacent to existing concrete curb or sidewalk shall be 
doweled to the existing concrete.  The dowels shall be #4 rebar, 18 inches long at 18 inches 
maximum spacing. 
 
Concrete mixture design and proportions shall be approved by the Engineer/Inspector. 
 
Maximum slump of fresh concrete to be permitted shall be four (4) inches.  Slump shall be 
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determined by ASTM C 143 (Slump Cone).  Placement and consolidation of concrete shall be in 
accordance with Section 73 of the Caltrans Standard Specifications.   
 
Joints between existing and new concrete (except existing cold joints) shall be sawcut with a 
diamond saw in a neat, true and straight line.   
 
Weakened plane joints at least 1-1/2 inches deep shall be placed to match joints in existing 
concrete pavement.  If the pavement is not concrete, weakened plane joints at least 1-1/2 inches 
deep shall be placed at ten (10) feet on center. 
 
New work shall match existing in finish, score pattern, and color, or as shown on the Plans, or as 
directed by the Engineer/Inspector.  The Engineer/Inspector reserves the right to change the 
colored concrete specification without any additional compensation to the Contractor. 
 
Final Grade of the concrete work shall conform to the adjacent existing concrete grade.  
 
The layout, profile, and alignment of the gutter pan flowline shall be conducted concurrently so 
that ADA requirements are met, stormwater drainage patterns maintain a positive flow in the 
gutter flowline, and sumps are avoided in the gutter flowline. 
 
Concrete shall be placed and sawed in such a manner as to complete all placement by 2:00 p.m. 
the same day unless authorized by the Engineer/Inspector.  The Contractor shall protect the 
concrete from being defaced during the curing period.  Any defaced concrete shall be repaired or 
replaced by the Contractor at the Contractor’s expense.  The City may reject any work that is 
defaced.  The Contractor shall of dispose demolition debris offsite at the end of each day.  
 
The Contractor shall be responsible for adjusting to new finish grades, all utility boxes, public or 
private.  The Contractor shall coordinate with affected agencies as necessary. 
 
Sprinkler systems damaged by the Contractor shall be repaired to the Engineer’s satisfaction and 
tested for functionality at the Contractor’s expense.  
 
City owned electrical facilities may be shallow in curb ramp areas.  The Contractor shall protect 
such facilities during construction.  Damage to such facilities and required repairs to return 
functionality shall be at the Contractor’s expense. 

 
Bid Item No. 10: “Construct Curb Ramp (Case A)” shall be measured and paid by each. The 
contract unit price paid for this item shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in constructing 
curb ramp, complete in place, including but not limited to field layout, excavation, formwork, 
adjusting forms for grades, concrete and aggregate base for retaining curbs, prefabricated 
detectable warning surface (cast in place), and adjusting utility features and boxes (e.g. water 
valve box, street light or other electrical box, sign posts, etc.), finishing and curing, and placing 
asphalt plug at conform as shown on the Plans, as specified in these Technical Specifications, 
the City of Albany Standard Specifications, and as directed by the Engineer and no additional 
payment will be made therefor. See Concrete Improvement (Section 200-9). 

 
The Contractor shall provide a safe path of travel for pedestrians when replacing curb ramps or 
sidewalks.  Curb ramps shall be replaced within a maximum of three (3) days from demolition of 
the existing improvements. 
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At intersections only two (2) curb ramps at a time shall be removed and replaced.  These two (2) 
curb ramps shall be the ones located across from each other.  Curb ramps on one street across 
from each other shall be removed and replaced at different times to allow for a safe path of travel 
for pedestrians.  The sequencing of removal and replacement of curb ramps shall be addressed 
in the traffic control plans. Pedestrians shall be able to access all blocks along Solano during this 
time. 
 
The curb return replacement shall be shown on the project schedule and three-week look-ahead 
schedule and weekly updates shall be given during the weekly construction meeting. 

 
Bid Item No. 11: “Construct Curb Ramp (Case G)” shall be measured and paid by each. The 
contract unit price paid for this item shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in constructing 
curb ramp, complete in place, including but not limited to field layout, excavation, formwork, 
adjusting forms for grades, concrete and aggregate base for retaining curbs, prefabricated 
detectable warning surface (cast in place), and adjusting utility features and boxes (e.g. water 
valve box, street light or other electrical box, sign posts, etc.), finishing and curing, and placing 
asphalt plug at conform as shown on the Plans, as specified in these Technical Specifications, 
the City of Albany Standard Specifications, and as directed by the Engineer and no additional 
payment will be made therefor. See Concrete Improvement (Section 200-9). 

 
The Contractor shall provide a safe path of travel for pedestrians when replacing curb ramps or 
sidewalks.  Curb ramps shall be replaced within a maximum of three (3) days from demolition of 
the existing improvements. 
 
At intersections only two (2) curb ramps at a time shall be removed and replaced.  These two (2) 
curb ramps shall be the ones located diagonally from each other.  Curb ramps on one street 
across from each other shall be removed and replaced at different times to allow for a safe path 
of travel for pedestrians.  The sequencing of removal and replacement of curb ramps shall be 
addressed in the traffic control plans. 
 
The curb return replacement shall be shown on the project schedule and three-week look-ahead 
schedule and weekly updates shall be given during the weekly construction meeting. 

 
Bid Item No. 12: “Remove and replace 12” white thermoplastic striping” shall be measured and 
paid by the linear foot as determined from field measurement. The contract unit price paid for this 
item shall include full compensation for all labor, materials, tools, equipment, and incidentals 
required to provide a written work plan for the removal, storage, and disposal of thermoplastic as 
shown on the Plans, as specified in these Technical Specifications, and as directed by the 
Engineer and no additional payment will be made therefor. See Thermoplastic Pavement Stripe 
& Markings (Section 200-10). 

 
Bid Item No. 13: "Install Christy Drain Box BX09" shall be separately measured and paid in a 
unit of each as determined from field measurement. The contract unit price paid for this item 
shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing valve pots and replacing with 
Christy Drain BX09 boxes, including, but not limited to, referencing existing facility, excavation, 
removal and legal disposal of old drain boxes, connecting riser rings; furnishing temporary lids 
and covers; placement of temporary and permanent concrete around the adjusted facility; re-
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setting to new grades following the top layer of concrete paving, obtaining documentation from 
utility companies accepting the work, and all other work as shown on the Plans, as specified in 
these Technical Specifications, in accordance with utility company requirements and as directed 
by the Engineer, and no additional compensation shall be allowed therefore. See Utility Box 
Installation & Replacement (Section 200-8). 

 

Bid Item No. 14: "Install Christy Drain Box B24" shall be separately measured and paid in a unit 
of each as determined from field measurement. The contract unit price paid for this item shall 
include full compensation for all labor, materials, tools, equipment and incidentals to complete 
the work necessary to construct Christy Drain B24 boxes, including, but not limited to, 
referencing existing facility, re-setting to new grades following the top layer of concrete paving, 
obtaining documentation from utility companies accepting the work, and all other work as shown 
on the Plans, as specified in these Technical Specifications, in accordance with utility company 
requirements and as directed by the Engineer, and no additional compensation shall be allowed 
therefore. See Utility Box Installation & Replacement (Section 200-8). 

 
Bid Item No. 15: "Install Christy Drain Inlet V09" shall be separately measured and paid in a 
unit of each as determined from field measurement. The contract unit price paid for this item 
shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing valve pots and replacing with 
Christy Drain V09 inlets, including, but not limited to, referencing existing facility, excavation, 
removal and legal disposal of old drain boxes, connecting riser rings; furnishing temporary lids 
and covers; placement of temporary and permanent concrete around the adjusted facility; re-
setting to new grades following the top layer of concrete paving, obtaining documentation from 
utility companies accepting the work, and all other work as shown on the Plans, as specified in 
these Technical Specifications, in accordance with utility company requirements and as directed 
by the Engineer, and no additional compensation shall be allowed therefore. See Utility Box 
Installation & Replacement (Section 200-8). 

 
Bid Item No. 16: “Install 4”x12” steel SD under sidewalk drain” shall be measured and paid by 
lineal foot. The contract unit price paid for this item shall include full compensation for all labor, 
materials, tools, equipment, and incidentals required to layout, excavate, trench and removed 
materials as shown on the Plans, as specified in these Technical Specifications, the City of 
Albany Standard Specifications, and as directed by the Engineer and no additional payment will 
be made therefor. 
 
This work shall consist of constructing cross drain culvert pipes as shown on the Plans or as 
directed by the City and as specified in these Special Provisions. 
 
Trench excavation, backfill and shaped bedding shall conform to the provisions in the Plans. 
 
Bid Item No. 17: “Install 12” SD pipe” shall be measured and paid by lineal foot. The contract 
unit price paid for this item shall include full compensation for all labor, materials, tools, 
equipment, and incidentals required to layout, excavate, trench and removed materials as 
shown on the Plans, as specified in these Technical Specifications, the City of Albany Standard 
Specifications, and as directed by the Engineer and no additional payment will be made 
therefor. 
 
This work shall consist of constructing cross drain culvert pipes as shown on the Plans or as 
directed by the City and as specified in these Special Provisions. Trench excavation, backfill and 



TS-7 

 

 

shaped bedding shall conform to the provisions in the Plans. 
Bid Item No. 18: "Replace 6” round utility box and cover" shall be separately measured and 
paid in a unit of each as determined from field measurement. The contract unit price paid for this 
item shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing lids, including, but not limited to, 
referencing existing facility, excavation, removal and legal disposal of old drain boxes, 
connecting riser rings; furnishing temporary lids and covers; re-setting to new grades following 
the top layer of new concrete paving, obtaining documentation from utility companies accepting 
the work, and all other work as shown on the Plans, as specified in these Technical 
Specifications, in accordance with utility company requirements and as directed by the 
Engineer, and no additional compensation shall be allowed therefore. 
 
Bid Item No. 19: "Replace 12” x 18” utility box and cover" shall be separately measured and 
paid in a unit of each as determined from field measurement. The contract unit price paid for this 
item shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing lids, including, but not limited to, 
referencing existing facility, excavation, removal and legal disposal of old drain boxes, 
connecting riser rings; furnishing temporary lids and covers; re-setting to new grades following 
the top layer of new concrete paving, obtaining documentation from utility companies accepting 
the work, and all other work as shown on the Plans, as specified in these Technical 
Specifications, in accordance with utility company requirements and as directed by the 
Engineer, and no additional compensation shall be allowed therefore. 
 
Bid Item No. 20: "Replace 24” x 36” utility box and cover" shall be separately measured and 
paid in a unit of each as determined from field measurement. The contract unit price paid for this 
item shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing lids, including, but not limited to, 
referencing existing facility, excavation, removal and legal disposal of old drain boxes, 
connecting riser rings; furnishing temporary lids and covers; re-setting to new grades following 
the top layer of new concrete paving, obtaining documentation from utility companies accepting 
the work, and all other work as shown on the Plans, as specified in these Technical 
Specifications, in accordance with utility company requirements and as directed by the 
Engineer, and no additional compensation shall be allowed therefore. 
 
Bid Item No. 21: "Replace 36” x 60” utility box and metal lid" shall be separately measured and 
paid in a unit of each as determined from field measurement. The contract unit price paid for this 
item shall include full compensation for all labor, materials, tools, equipment and incidentals to 
complete the work necessary to completely replace the existing lids, including, but not limited to, 
referencing existing facility, excavation, removal and legal disposal of old utility boxes, 
connecting riser rings; furnishing temporary lids and covers; re-setting to new grades following 
the top layer of new concrete paving, obtaining documentation from utility companies accepting 
the work, and all other work as shown on the Plans, as specified in these Technical 
Specifications, in accordance with utility company requirements and as directed by the 
Engineer, and no additional compensation shall be allowed therefore. 
 
Bid Item No. 22: "Replace tree well cover" shall be separately measured and paid in a unit of 
each as determined from field measurement. The contract unit price paid for this item shall 
include full compensation for all labor, materials, tools, equipment and incidentals to complete 
the work necessary to completely replace the existing tree well cover, including, but not limited 
to, referencing existing facility, excavation, removal and legal disposal of old tree well covers; 
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furnishing temporary lids and covers; re-setting to new grades following the top layer of new 
concrete paving, and all other work as shown on the Plans, as specified in these Technical 
Specifications, in accordance with utility company requirements and as directed by the 
Engineer, and no additional compensation shall be allowed therefore. 

 

Bid Item No. 23: “Relocate bench” shall be measured and paid by each as determined from 
field measurement. The contract unit price paid for this item shall include full compensation for 
all labor, materials, tools, equipment, and incidentals required to relocate the existing bench on 
new anchor foundation, as shown on the Plans, as specified in these Technical Specifications, 
and as directed by the Engineer and no additional payment will be made therefor. 

 
100-3 Other Items of Work 

 
If a work element is not specifically described in Section 200 and it is required in these Technical 
Specifications, it shall be considered as included in the Contract prices paid for the various 
payment items listed in this section and no additional compensation will be allowed. 

 

100-4 Work Performed in Excess of Stated Quantity 
 
These Technical Specifications provide for payment of certain items of an unpredictable nature. 
These contingent bid items are noted with an asterisk (*) on the bid sheet. The provisions of 
Section 9.1.06B and 9-1.06C of the State Standard Specification shall not apply for these bid 
items. No adjustment of unit prices will be made for increase or decrease of the quantities of these 
items. 

 

The quantity of these items set forth on the bid sheet represents no actual estimate and is nominal 
only. This quantity may be greatly increased or decreased or reduced to zero. The increased or 
reduction of this quantity as compared with those set forth on the bid sheet will not constitute a 
basis for claim by the Contractor for extra payment or damages. 
 

Payment for the actual work performed based upon the prices bid for the items of work involved 
will be considered full compensation to the Contractor for the work. 

 
The Engineer may increase, decrease, or eliminate this item of work. If this occurs, the Engineer 
shall allow no unit price adjustment or additional compensation.
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SECTION 200 - TECHNICAL SPECIFICATIONS 
 
200-1 Mobilization 

 
Mobilization shall conform to the provisions in Section 9.16D, "Mobilization," of the State Standard 
Specifications and these Technical Specifications. 

 

In general, mobilization shall consist of the work associated with obtaining permits, insurance, 
and bonds, and the moving onto the site of materials, supplies, restroom facilities, and equipment 
as required for the proper performance and completion of the work. This also includes the 
Contractor’s demobilization from the site including removal of materials and equipment. 

 
200-1.01 Laydown Area 

 
The Contractor shall not maintain staging, equipment parking, or materials within the project limits. 
The Contractor shall obtain a site for use as a Construction Staging Area near the project. This 
area should be of sufficient size to store the contractor’s equipment, materials and other items 
necessary for completing the project. The City has made no provision for a Construction Staging 
Area. 
 
The staging area(s) shall be maintained throughout the duration of the project such that it is not 
construed as visual blight in the opinion of the Engineer/Inspector.  All adjoining streets, 
sidewalks and gutters shall be swept free of construction materials tracked onto them at the end 
of each day.  Failure to do so will result in City forces cleaning the area at the Contractor’s 
expense.  The City of Albany labor rate to be used shall be $150 per hour per person. 

 

The cost to comply with the provisions of this section shall be included in the various item of work 
and no additional compensation will be offered therefor. 
 
Sanitary restroom facilities shall be provided and maintained by the Contractor.  The 
Contractor’s proposed locations for restroom facilities shall be reviewed with the 
Engineer/Inspector prior to delivery of the restroom facility.  If the Contractor and/or 
subcontractors are working at multiple sites simultaneously, then a restroom facility will be 
required at each site.  Failure to provide sanitary restroom facilities is grounds for suspension of 
work.  Contractor shall note that the count of working days will continue.  

 

200-1.02 Contact Information 
 
The Contractor shall assign a Project Superintendent who has the complete authority to make 
decisions on behalf of the Contractor. The Project Superintendent shall be on the job at all times 
during the construction and shall be available and on call 24 hours a day for the duration of the 
project. The Contractor shall provide the Engineer and to the Albany Police Department a 24-hour 
contact number for the Project Superintendent. This number shall not direct calls to a recorder or 
other message taking service. 

 
The cost to comply with the provisions of this section shall be included in the various item of work 
and no additional compensation will be offered therefor. 

 

200-1.03  Public Notices 
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Fourteen (14) calendar days prior to beginning any work on the project, the Contractor shall 
deliver written notice to all adjoining residents, businesses, tenants and other applicable parties 
listed below. Notice shall be given for general construction activity in an area as well as specific 
activities that will, in any way, inconvenience residents/property owners/tenants or affect their 
operations or access to their property. Such notices shall include the expected date for start of 
construction, a general description of the construction activity to take place, expected duration, 
and the name, address, and contact number of the Contractor’s Project Superintendent and of 
the City’s Project Engineer. 

 
A follow up notice shall be distributed two (2) calendar days prior to the start of construction 
activity. Copies of all notices shall be provided to the Engineer for approval five working days prior 
to the desired distribution dates. 

 
The Contractor shall also contact and coordinate the work with the following parties. Ten days 
notification shall be given to these parties prior to beginning any work: 

 
1) Albany Unified School District (510) 558-3750 
2) Waste Management of Alameda County (510) 613-8710  
3) US Post Office (800) 275-8777 
4) AC Transit (510) 891-4777 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-1.04 Measurement and Payment 
 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 

 
200-2 Traffic Control 

 
The Contractor shall comply with the provisions of Section 7-1.04, “Public Safety”, and Section 
12, “Temporary Traffic Control” of the SSS, and the following: 

 

The Contractor shall not implement a traffic control system until public noticing is completed, 
obtain an encroachment permit from the City of Albany and obtained approved of the traffic control 
plans from the Engineer. For the purpose of this section, traffic pertains to truck and motor 
vehicles, pedestrians, bicyclists, and public transit operations. 

 
200-2.01 Traffic Control Plan Submittal 

 
As previously described in the Submittals section of these Special Provisions, the Contractor shall 
submit a detailed plan describing how you propose to manage traffic while performing the work. 
This Plan shall be coordinated and approved by the following: 

 
1) The Engineer 

2) City of Albany 

The Plan shall detail: 



TS-11 

 

 

1) Your sequence and type of work to be performed and duration. 
2) Your proposed traffic handling through the work zone 
3) Accessible pedestrian routing plan through the work zone 

4) Your proposed plan to allow access to residents and tenants within the work zone 
 
The traffic control plans shall not be general, but specific to the project and of sufficient detail for 
the Engineer to understand your method of traffic and pedestrian management. Your plans shall 
be consistent with the latest California edition of the Manual of Uniform Traffic Control Devices. 

 

The Engineer will NOT issue the Notice to Proceed until the Traffic Control and Pedestrian 
Access Plan is approved. 

 

200-2.02 Traffic Control System 
 
The Contractor shall implement the traffic control system as approved by the Engineer. If 
warranted by field conditions, the Contractor shall adjust the system as directed by the Engineer. 
The Contractor shall provide and implement all traffic handling devices and equipment as 
required. 

 

If any component in the traffic control system is displaced, or ceases to operate or function as 
specified, from any cause, during the progress of the work, the Contractor shall immediately repair 
the component to its original condition or replace the component and shall restore the component 
to its original location. 

 
At the end of each workday, the Contractor shall open all streets for access and remove traffic 
control devices except for those providing advanced warning near work zones. Traffic control 
devices shall not be stored within public streets. 

 

The Contractor shall allow traffic flow in two directions at all times providing two travel lanes of at 
least 10 feet each. When this is not possible, the Contractor shall provide flaggers to control traffic. 
The cost for flaggers is the Contractor’s responsibility. 

 
All excavations shall be backfilled or covered with steel trench plates suitable for traffic loading, 
at the end of each day’s work. Trench plates shall be securely anchored in place and have 
temporary asphalt ramps all around. No open excavation of any depth will be permitted to remain 
overnight. 

 
The Contractor shall provide access to all driveways within the work zone at all times. 

200-2.03 Temporary Pedestrian Access 

All weather and accessible access for pedestrians shall be provided at all times in and through 
the construction area. When a sidewalk or curb ramp is removed, the area should be fenced 
and signage provided to direct pedestrians to an alternate route. Pedestrians shall be routed to 
temporary crossing points as approved by the Engineer. However, the route shall not exceed 
one block. 

 

The Contractor shall note that the City of Albany has a large population of people with visual 
impairment, which requires additional protection and warnings near work zones. 
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The Contractor, at the end of each day, shall provide pedestrian and vehicle crossings at all 
street intersections.  If the project is left open overnight, it shall be graded in such a way that 
pedestrians and vehicles can safely pass through the project.  Temporary concrete, asphalt, or 
wood ramps shall be installed and maintained at all locations where existing ramps have been 
temporarily removed. 

 

In locations where the sidewalk is removed and entrances to private property are obstructed, the 
Contractor shall provide a temporary sidewalk fabricated from wood or asphalt. The temporary 
sidewalk shall comply with the Americans with Disabilities Act. A temporary access plan shall be 
submitted to the Engineer for review and approval 10 days prior to removal of the sidewalk. 

 
200-2.04 Temporary Pavement Delineation 

 
When the Contractor removes striping or markings, he or she shall immediately place temporary 
delineation prior to opening the traveled way to public traffic. 

 
Surfaces on which temporary pavement delineation is to be applied shall be cleaned of all dirt 
and loose material and shall be dry when the pavement delineation is applied. The Contractor 
shall perform all work necessary to establish satisfactory alignment for temporary pavement 
delineation. Temporary pavement delineation that is damaged from any cause during the 
progress of the work shall be immediately repaired or replaced by the Contractor at their expense. 

 
The Contractor shall not use paint on pavement that is to remain in place. In this case, the 
Contractor shall use Temporary Traffic Stripe and Pavement Marking Tape. Tape shall be applied 
to a clean dry surface and rolled slowly with a rubber-tired vehicle or roller to ensure complete 
contact with the pavement surface in accordance with the manufacturer’s recommendations. 
Tape shall not be applied over existing stripes or markings. Completed stripes shall be straight 
on tangent alignments and shall be on a true arc on curved alignments. 

 
Temporary pavement markers may be used to simulate the striping shown on the approved traffic 
control plans. The use of temporary pavement markers shall conform to the typical details for 
pavement markers and traffic lines shown in the State Standard Plans and as determined by the 
Engineer. 

 
When no longer required for the direction of public traffic, as determined by the Engineer, the 
temporary traffic stripe and pavement marking tape and temporary pavement markers, applied to 
existing pavement, the top layer of new pavements or any other paved surface where the 
previously placed pavement delineation conflicts with the new traffic pattern, shall be removed 
and disposed and all lines and marks used to establish the alignment for the temporary traffic 
stripes, pavement markings and temporary pavement markers shall be removed from the 
pavement. 

 

200-2.05 Measurement and Payment 
 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 

 
200-3 Water Pollution Control Plan 

 

The Contractor shall prepare a Water Pollution Control Plan (WPCP) that pertains to the project 
in accordance with Section 13-2 of the State Standard Specifications for review and approval by 
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the Engineer. The Contractor shall be responsible for installing and maintaining storm water 
control devices noted in the WPCP for the project’s duration in accordance with Section 13 of the 
Standard Specifications. The Contractor shall modify the installed pollution control devices as 
directed by the Engineer. When the project is complete, the Contractor shall remove and legally 
dispose all water pollution control devices. 

 
The Contractor shall prepare and submit three (3) copies of the WPCP to the Engineer at or 
before the pre-construction meeting. The Engineer will have 3 days to review the WPCP. If 
revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit 
the WPCP within 2 days of receipt of the Engineer's comments. The Engineer will have 2 days to 
review the revisions. Upon the Engineer's approval of the WPCP, three (3) additional copies of 
the WPCP incorporating the required changes shall be submitted to the Engineer. Minor changes 
or clarifications to the initial submittal may be made and attached as amendments to the WPCP. 
In order to allow construction activities to proceed, the Engineer may conditionally approve the 
WPCP while minor revisions or amendments are being completed. Engineer shall not issue Notice 
To Proceed until WPCP is approved. 

 
Unless otherwise directed by the Engineer or specified in these Technical Specifications, the 
Contractor's responsibility for WPCP implementation shall continue throughout any temporary 
suspension of work ordered in conformance with the provisions in Section 13-2.03, 
"Construction," of the State Standard Specifications. Requirements for installation, construction, 
inspection, maintenance, removal, and disposal of control measures shall be as described in the 
approved WPCP. 

 
When no longer required for the purpose, as determined by the Engineer, temporary drainage 
inlet protection facilities and other features shall be removed. Removed facilities shall become 
the property of the Contractor and shall be disposed of outside the highway right of way and as 
specified in these Technical Specifications. 

 
200-3.01 Construction Best Management Practices (BMPs) 

 
Construction projects are required to implement construction BMPs as indicated in the Plans. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-3.02 Measurement and Payment 
 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 

 
200-4 Existing Facilities 

 

The contractor’s attention is directed to Section 15 of the SSS. 
 
Items to be removed shall be removed and legally disposed of and shall conform to these 
Technical Specifications. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 
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200-4.01 Utility Adjustments 
 

This work shall consist of adjusting to grade City or public utility owned facilities such as manholes, 
valves, and pull box covers, lids and frames. No facility shall be adjusted to grade until the 
adjacent pavement or surfacing has been completed. 

 
The Plans may not show the locations of all utilities that may require adjustment. The Contractor 
shall review field conditions and record the location of all facilities requiring adjustment. The list 
shall be reviewed with the Engineer. The Contractor shall note that some utilities may be buried 
under asphalt; these will also require adjustment. 

 
Adjustments include modifying the utility structure below the grinding plane and raising to the 
finished grade, including all excavation (including removing and reconstructing concrete anchor 
block, if such exists), backfill, and temporary and permanent repair to the surrounding concrete 
surface. 

 
200-4.02 Manhole Adjustments 

 
This work includes all City owned sanitary sewer or storm drain manholes to grade. All work shall 
be in accordance with City Standard Detail. 

 

Adjustment of manholes shall be performed subsequent to the completion of paving. The top of 
the manhole cover shall be protected from asphalt concrete during paving operations by means 
of heavy plywood covers, steel plate covers or by other methods approved by the Engineer. 

 
Materials used to accomplish the adjustments shall be at least equal in quality to those in the 
original structure. Cast iron adjusting rings shall not be used to accomplish the adjustment. 

 

Manhole covers shall be adjusted without disturbing the precast concrete cone. 
 
For manholes in concrete sidewalk or driveway area, the manhole shall be reused and adjusted 
to final grade. The existing structure shall be replaced if it can no longer be reused. 

 
200-4.03 Valve Adjustments 

 
As directed by the Engineer and with approval from the utility owners (Pacific Gas and Electric 
and East Bay Municipal Utility District), the Contractor shall adjust to grade the valve cover, 
replace the riser, modify related appurtenances. 

 
Contractor shall replace existing EBMUD water valve pots and covers with new G-5 frames and 
covers, which will be supplied by EBMUD. Contractor will be required to request & obtain the 
G-5 frames or adjustment grade rings from EBMUD and install per EBMUD’s Valve Pot Detail 
(no concrete collar). 

 
Contractor shall provide written notice to the appropriate EBMUD Service Yard, at least two (2) 
weeks in advance of start of work. Notification shall include all relevant project information 
including locations, size, scope and schedule of affected EBMUD facilities. 

 

Contact EAST AREA EBMUD at (510) 287-7182; Fax (925) 930-8832. 
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200-4.04 Concrete Removal 
 
Contractor shall repair vertical curb, curbs and gutter, driveway approach and curb ramps in the 
locations as shown in the Plan and as directed by the Engineer. 

 

The Contractor shall mark the demolition limits for review by the Engineer prior to removal. The 
Contractor shall provide the Engineer 48 hours of notice prior to commencing saw cutting. Limits 
of demolition shall be at existing joints. Where no joint exists between concrete to be removed 
and concrete to remain in place, the concrete shall be cut on a neat line with a power-driven saw 
before the concrete is removed. 

The Contractor shall saw cut at the limits of demolition as described in these Technical 
Specifications. The limit of demolition may include the adjacent asphalt, which shall be removed 
to facilitate the installation of concrete. The Contractor shall determine the limit of asphalt removal. 

 
The Contractor shall remove and dispose of all concrete and asphalt as described in the Technical 
Specifications. The Engineer has no record as to the thickness of the existing concrete. The 
Contractor shall use extreme care to protect adjacent facilities during concrete removal. 

 

The cost to comply with the provisions of this section shall be included in the applicable other 
items of work and no additional compensation will be offered therefor. 

 

200-4.05 Private Property Improvements 
 
During construction of curb ramps, sidewalk improvements, or new curbs and gutters, the 
Contractor may need to adjust irrigation systems, landscaping, fences, walls, and related 
improvements located on private property. The Contractor shall complete this work to the 
satisfaction of the Engineer and property owner. All work shall comply with industry standard 
practices. 

 
200-4.06 Striping and Raised Pavement Marker Removal 

 
Prior to milling, the Contractor shall remove all existing thermoplastic striping, thermoplastic 
markings, paint, and raised pavement markers within the limits of work. When removing striping 
and markings, the Contractor shall use equipment to minimize damage to the pavement’s surface. 
Removal by sandblasting will not be allowed. 

 
Submit a lead compliance plan under Section 7-1.02K (6)(j)(ii) "Lead Compliance Plan," of the 
State Standard Specifications. Waste residue from removal of thermoplastic and painted traffic 
stripe and pavement marking is a non–hazardous waste residue and contains lead in average 
concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste residue does 
not contain heavy metals in concentrations that exceed thresholds established by the Health and 
Safety Code and 22 CA Code of Regs and is not regulated under the Federal Resource 
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq. 

 

When removing the raised pavement markers, the Contractor shall remove excessive adhesive 
left on pavement caused from the removal of raised pavement markers. If excessive pavement 
damage occurs from the removal of raised pavement markers, the damage shall be repaired by 
filling with patching material. Removal shall be done to the satisfaction of the Engineer. 

 
Markers and stripes which are removed shall be replaced with temporary markers, stripes and 
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markings prior to opening the roadway to vehicular or pedestrian traffic and as specified in these 
Technical Specifications. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-4.07 Preserving Existing Survey Control Points 
 
As required by the State of California, the Contractor shall preserve all existing benchmarks, 
survey control points, reference points, and other permanent points within the project limits 
hereinafter referred to as Points. All Points may not be shown in the Plans. If the Contractor 
believes there is a Point that may be disrupted, they shall contact the Engineer immediately. 

 

Any of the Points that are damaged shall be replaced by the Contractor at no cost to the Engineer 
and the City. This will require referencing of the Point, staking the Point, installing the Point, and 
filing a record of survey with Alameda County. Where required, this work shall be completed by a 
State of California licensed Land Surveyor. 

 
200-4.08         Measurement and Payment 

 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 

 

200-5 Earthwork 
 
This work shall be performed in accordance with Section 19, “Earthwork,” of State Standard 
Specifications, these Technical Specifications and as directed by the Engineer. No stockpiles 
shall be placed in close proximity to residential areas and school area. 

 
In the area where pavements are damaged by tree roots, excavation shall be made to remove 
tree roots. Depressions shall be backfilled to 95%. 

 
After removal of the existing asphalt pavement or concrete and in other locations required by the 
Plans, the Contractor shall excavate aggregate base, native materials, or other substances of 
whatever nature to the required subgrade depth as shown on the Plans or as directed by the 
Engineer. 

 
Where a portion of the existing surfacing is to be removed, the outline of the area to be removed 
shall be cut on a neat line with a power-driven saw to a minimum depth of 2 inches before 
removing the surfacing and as specified in these Technical Specifications. 

 
Excavation shall be accomplished with properly selected equipment, which has been approved 
by the Engineer and in such manner that the stability of the subgrade is maintained to the greatest 
extent possible and to prevent damage to underground utilities. 

 

The prepared subgrade shall not be permitted to dry and/or crack prior to placement of the next 
covering layer. 

 
All surplus and/or unsatisfactory excavated material shall become the property of the Contractor 
and shall be disposed of outside the roadway right of way and as specified in these Technical 
Specifications. 
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Following the removal of the materials to the selected depth, the subgrade soils shall be scarified 
and as specified in these Technical Specifications. The final subgrade shall be prepared in 
accordance with Section 19-1.03C, “Grade Tolerance” of the State Standard Specifications. 

The road or existing concrete surface to remain in place shall not be damaged in any way. Care 
shall be exercised to avoid damage to manholes and other covers (whether shown or not shown 
on the plans) and adjacent gutters. Utilities and underground pipelines, which are to remain in 
place shall be worked around and protected from damage or interruption of service. All 
improvements damaged by construction shall be replaced at the Contractor’s expense. It shall be 
the contractor’s responsibility to ascertain the location of all utilities, including manholes, valves 
and monuments. 

 

Footings which may be affected by any excavation shall be underpinned or otherwise protected 
against settlement and shall be protected against lateral movement. Fills or other surcharge loads 
shall not be placed adjacent to any building or structure unless such building or structure is 
capable of withstanding the additional loads caused by such fill or surcharge. 

 
The Contractor shall provide no less than 48 hour notice to the Engineer, in writing of the need 
for compaction testing of the subgrade. 

 

When directed by the Engineer, the Contractor shall excavate removed material. The limits of 
excavation of removed materials will be measured by the Engineer’s staff when required for the 
calculation of quantities. The Contractor shall submit all requests for these surveys to the 
Engineer, in writing, on the City’s “Construction Survey Request” form. Requests shall be 
submitted a minimum of two (2) working days in advance of the required surveys. The Contractor 
shall provide the Engineer with such assistance as may be required. No payment will be made 
for the cost to the Contractor for any work delay occasioned by making necessary measurements, 
or by inspection. The volume of additionally excavated material will be paid as the unit price. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-5.01 Subgrade Preparation 
 
This work shall consist of the scarification and re-compaction of native soil underneath the asphalt 
paving or concrete curb & gutter and vertical curb as shown on the Plans or as directed by the 
Engineer. 

 
Upon excavation to subgrade depth in locations to receive hot mix asphalt or concrete, the soil 
shall be scarified to a minimum depth of 6 inches, moisture conditioned to within 2 percentage 
points of optimum moisture content, and compacted to a minimum relative compaction of 90 
percent relative compaction to the maximum dry density as determined in the laboratory according 
to ASTM D1557. 

 

The Contractor shall protect from damage all existing improvements, drainage facilities sanitary 
sewage facilities, water facilities, traffic signal facilities, landscaped areas, trees and shrubbery 
that are not required to be removed during construction. Any existing improvements, drainage 
facilities, sanitary sewage facilities, water facilities, traffic signal facilities, landscaped areas, etc., 
damaged as a result of the Contractor’s construction activities shall be replaced by the Contractor 
at no cost to the City. 
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Shallow utilities may be located within the scarification area. The Contractor shall identify these 
utilities and protect during scarification. 

 
It is the Contractor’s responsibility to plan the preparation of the subgrade with respect to weather 
conditions. If poor weather creates excessive moisture in the subgrade or the inability to meet 
minimum compaction standards, the Contractor shall implement alternative methods as approved 
by the Engineer to continue subgrade preparation in accordance with these Technical 
Specifications. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-5.02 Disposal of Materials 
 
The City has not made arrangements for disposal of material. All excess and removed material 
shall be disposed of by the Contractor in a legal manner. 

 

It shall be the responsibility of the Contractor to conduct tests to determine the level of 
contaminants present in the soil to be exported. Soil samples should be collected by a reputable 
testing firm and submitted to a state certified laboratory and analyzed for total petroleum 
hydrocarbons in the diesel (TPHd) and motor oil (TPHmo) ranges (EPA Test Method 8015), 17 
California Assessment Manual (CAM) metals (EPA Test Method 6000/7000), organochlorine 
pesticides (EPA Test Method 8081), and polychlorinated biphenyls (PCBs) (EPA Test Method 
8082), polynuclear aromatic hydrocarbons (PAHs) (EPA Test Method 8270SIM), and any other 
tests required by the receiver of the soil. 

 
The Contractor shall assume that all soil has levels of contamination that exceeds environmental 
screening levels listed by the California Regional Water Quality Control Board for residential land 
use or commercial/industrial land use, but is non-regulated and non-hazardous. All material shall 
be disposed legally. 

 

Disposal of contaminated soil or contaminated groundwater which is encountered in the Work 
that has levels of contaminants sufficient to be considered a regulated hazardous waste will be 
as defined in Section 14-11 “Hazardous Waste and Contamination” of the SSS and as specified 
in these Technical Specifications. 

 
The Contractor shall schedule disposal of materials such that weather does not impair access to 
the disposal facility. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-6 Saw Cutting 
 
When asphalt or concrete pavement is to be removed adjacent to paving that is to remain, the 
Contractor shall saw cut at the limit. Saw cutting shall be vertical and neatly edged and all the 
way through pavement to the sub grade. The sawing method shall consist of cutting a groove 
through the pavement with a power-driven saw or equivalent to a minimum depth of 2 inches 
before removing the surfacing. 
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The Contractor shall provide a vacuum to remove water and debris during the saw cutting 
process. The Contractor shall mark the saw cut locations with temporary paint. 

 
The Engineer shall review the saw cut locations prior to cutting. The Contractor shall adjust the 
limits as required by the Engineer. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-7 Aggregate Base 
 
This work includes placement of aggregate base as shown in the Plans, described in these 
Technical Specifications, and directed by the Engineer. The work shall conform to Section 26, 
“Aggregate Base” in the SSS and these Technical Specifications. 

 

Aggregate base shall be class 2 aggregate base. 
 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-8 Utility Box Installation & Replacement  
 
The Contractor shall complete utility box replacement in the locations shown on the Plans, as 
specified in these Technical Specifications, and as directed by the Engineer. All work in this 
section shall be done in accordance with Section 71, “Existing Drainage Facilities” of the SSS. 

 

Existing utility boxes, including clay pipe and grate, shall be completely removed. Existing culvert 
opening shall be repaired per Section 71-3, “Rehabilitate Drainage Structures” of the SSS. 
 
New utility boxes  

 

200-12.1 Measurement and Payment 
 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 

 
200-9 Concrete Improvement 

 
The Contractor shall complete concrete curb and gutter, vertical curb, driveway approach and 
curb ramps in the locations as shown on the Plans, as specified in these Technical Specifications, 
and as directed by the Engineer. All work in this section shall be done in accordance with Section 
73, “Concrete Curbs and Sidewalks” of the SSS, except as modified in these Technical 
Specifications. All concrete work shall be completed to the satisfaction of the Engineer. 

 

Prior to commencing work, the Contractor shall submit source and mix design for concrete 
conforming to the requirements of Section 73-1.02 of the SSS. Cementitious Materials shall 
comply with Caltrans Standard 90-1.102B and may include approved supplementary 
cementitious material or blended cement. 

 
200-13.01 Subgrade and Base Preparation 
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After removal of the existing concrete, the Contractor shall excavate and prepare the subgrade 
as described in Section 200-4 of these Technical Specifications. The Contractor shall use extreme 
caution when excavating near tree roots and shall notify the City arborist if roots greater than 1 
inch are encountered. 

 
The Contractor shall place and compact class 2 aggregate base conforming to Section 26 of the 
State Standard Specifications to 95% relative compaction conforming to ASTM D1557. 

 
The Contractor shall take extra caution in areas where there are existing sewer laterals under 
the existing sidewalk at the new curb ramp locations. The Contractor shall repair any damaged 
sewer laterals at no additional cost to the project. 

 

200-13.02 Concrete Placement 
 
The Contractor shall install formwork and receive approval from the Engineer prior to ordering 
concrete. The Contractor shall have sufficient personnel on site to manage the placement of the 
concrete. 

 

The concrete shall be cured by the curing compound method. The curing compound shall be 
curing compound (6) as specified in SSS Section 90-1.03B(3), "Curing Compound Method”. The 
curing compound shall be applied in such a manner that will provide a complete coating of all 
exposed faces of the concrete surface. 

 

200-13.03 Curb and Gutter / Vertical Curb 
 
The Contractor shall establish positive drainage for repair of all curbs and gutters and vertical 
curb located adjacent to sidewalks and driveways. The Contractor shall carefully saw cut along 
the joint separating the curb from the sidewalk. 

 
200-13.04 Concrete Curb Ramps and Driveway 

 
The Contractor shall construct concrete driveway and curb ramps as detailed in the City Standard 
Details and as specified on the plans. The Contractor shall fill out and submit a complete Curb 
Ramp Field Inspection Form for each ramp constructed. 

 

The Contractor shall replace removed concrete with the final improvements within three (3) 
Calendar Days. 

 

200-13.05 Surface Restoration 
 
The Contractor shall grade the adjacent areas to conform to the existing conditions. This may 
include placing fill. The Contractor shall restore private property improvements as described in 
these Technical Specifications. For conform grading within the public right of way, the Contractor 
shall place mulch once grading is complete. 

 
200-13.06 Measurement and Payment 

 
See Section 100-2 for a description of how the Engineer will measure and pay this item. 
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200-10 Thermoplastic Pavement Stripe & Markings 
 

The Contractor shall complete striping in accordance with Section 84 of the State Standard 
Specifications. All proposed pavement stripes and markings shall be thermoplastic unless noted 
otherwise and shall comply with the MUTCD, latest version. 

 
Prior to complete the striping, the Contractor shall mark with temporary paint the locations of all 
stripes, and markings, commonly referred to as, “cat tracking.” The Contractor shall provide the 
Engineer 48 hours to review the preliminary layout and shall not begin installation until receiving 
the Engineer’s approval. 

 
For surfaces that are to receive markings, the Contractor, to the satisfaction of the Engineer, shall 
thoroughly clean said surfaces, ensuring they are free from loose materials and are dry. The 
Contractor shall defer installation of striping for the curing period of street receiving a hot mix 
asphalt paving as required by the State Standard Specifications. 

 
The Contractor shall complete the following at no additional cost to the City: 

 
1) Replace any damage to existing or newly placed traffic striping due to the failure of the 

Contractor to protect the work. 
2) Correct any striping or marking errors identified by the Engineer 

 
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements 
in State Standard Specification PTH-02ALKYD. 

 

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the 
requirements in ASTM Designation: D 6359-99. White thermoplastic traffic stripes and pavement 
markings shall have a minimum initial retroreflectivity of 250 mcd m-2 lx-1. Yellow thermoplastic 
traffic stripes and pavement markings shall have a minimum initial retroreflectivity of 150 mcd m- 
2 lx-1. 

 

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end 
the transition from the existing striping pattern into or from the new striping pattern a sufficient 
distance to ensure continuity of the striping pattern. 

 
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as 
specified below. The minimum application rate is based on a solid stripe of 4 inches in width. 

 

Minimum Stripe 
Thickness 

(inch) 

Minimum Application 
Rate 
(lb/ft) 

0.079 0.27 

0.098 0.34 

 
Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag 
marks, stretch marks, and debris. 

 

200-14.01 Measurement and Payment 
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See Section 100-2 for a description of how the Engineer will measure and pay this item. 
 
200-11 Tree Protection 

 
200-16.01 Existing Trees 

 

The project may include work adjacent to existing mature trees where the canopy of the trees 
extends over or interferes with the work. It shall be the responsibility of the Contractor to conduct 
construction operations around said tree canopies such that the work is accomplished without 
damaging or injuring trees or tree limbs in any way. Where called for on the plans, place storm 
fence or other approved protective barriers around trees to be saved. 

 
The contractor may be permitted to trim said trees in order to facilitate construction operations 
after approval by the City Arborist, however, the Contractor shall possess a C-27 license, a C-61 
license, and the trimming shall be performed by a Certified Arborist. All trimming of trees shall be 
performed in accordance with “Pruning Standards,” published by the Western Chapter of the 
International Society of Arboriculture. 

 

The following guidelines shall be followed whenever tree roots with a diameter of two inches or 
greater are encountered during the Contractors trenching or grading activities: 

 
1) Upon uncovering, immediately cover the root with a board or burlap and keep moist until 

#2 below can be performed. 
 

2) Cut the damaged root clean with a saw and backfill the exposed root area with soil as 
soon as the work has been completed. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200.16.02 Root Pruning 
 
Tree roots greater than 2” in diameter and less than 12” below ground level shall not be cut without 
approval of the City Arborist. Roots shall be cut cleanly, as far from the trunk of the tree as 
possible. Grinding cut roots shall be to a depth of 18". Root grinding shall be performed using a 
Vermeer Root Cutting Machine. Alternate equipment or techniques must be approved by the 
Engineer. Root pruning shall be completed prior to base or subgrade preparation or to any 
excavation adjacent to the tree.  
 
Excavation in an area where roots are present shall not cause the tearing or ripping of tree roots. 
Roots must first be cleanly severed prior to continuing with the excavation, or tunneled around to 
prevent damage to the root. Tree roots shall not remain exposed to drying out. Root ends shall 
be covered with soil or burlap and kept moist until the final backfill or grade is established. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200.16.03 Tree Pruning 
 
Tree pruning, when called for on the plans and approved by the City Arborist, shall be performed 
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to balance the crown and eliminate hazards. The main work performed shall be to reduce the sail 
effect through thinning, reducing end weights, shortening long heavy limbs, removing deadwood, 
weak limbs and sucker growth. Limbs shall be pruned back to an appropriate lateral branch. 
All final cuts shall be made at the outer edge of the branch collar per City Details. The pruning 
work shall be performed in a safe and proper manner, adhering to CAL-OSHA and ANSI 
Standards. 

 

The Contractor shall be responsible for the preservation of all public and private property. Pruning 
includes the cutting of limbs, cleanup, removal and disposal of cuttings and debris. Diseased 
cuttings must be properly disposed of. Work shall be performed by a two-man crew with one 
climber, one ground person, a dumping chipper truck and chipper, and any other necessary saws, 
lines, tools and safety equipment. The work area shall have appropriate cones and signs for safe 
pedestrian and vehicle traffic. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 

 

200-12 Detectable Warning Surface 
 
At the locations shown on the Plans, existing ramps shall have a detectable warning surface 
installed. The Detectable Warning Surface shall be in conformance with Section 73-1.02B 
“Detectable Warning Surface” of the SSS. 

 
Surfaces which are to receive adhesive detectable warning surfaces shall be thoroughly cleaned, 
free from loose materials and dry. Such areas shall be prepared by the Contractor as described 
in the manufacturer’s specifications and to the satisfaction of the Engineer. If the existing surface 
is cracked, have voids, or other defects that prevents proper adhesion, the Contractor shall grout 
or grind the surface. 

 

For curb ramp construction, detectable warning surfaces (DWS) shall be a cast in place style of 
truncated domes. No surface-applied matting systems (i.e. glued and screwed) style of DWS shall 
be allowed on new curb ramp construction. Color of the detectable warning surface shall be 
determined by the Engineer. 

 

The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor 
 

200-13 Site Clean Up 
 
The Contractor shall clean up the site in accordance with Section 22, “Finishing Roadway” of the 
State Standard Specifications. 

 

On completion of the work, the Contractor shall clean all portions of the project area. This work 
includes removing all debris, street sweeping, clearing Underground Service Alert marks, and 
power washing sidewalks. 

 
The cost to comply with the provisions of this section shall be included in the other applicable 
items of work and no additional compensation will be offered therefor. 



This project is subject to the requirements of Section 1720 et seq. of the California Labor Code requiring 
the payment of prevailing wages, the training of apprentices and compliance with other applicable 
requirements. Contractors and all subcontractors who perform work on the project are required to 
comply with these requirements.  Prevailing wages apply to all projects over $1,000 which are defined as 
a “public work” by the State of California. This includes: construction, demolition, repair, alteration, 
maintenance and the installation of photovoltaic systems under a Power Purchase Agreement when 
certain conditions are met under Labor Code Section 1720.6. This include service and warranty work on 
public buildings and structures. 
 

1. The applicable California prevailing wage rate can be found at www.dir.ca.gov and are on file with the 
Agency’s principal office, which shall be available to any interested party upon request.  The contractor 
is also required to have a copy of the applicable wage determination posted and/or available at each 
jobsite.  

 
2. Specifically, contractors are reminded of the need for compliance with Labor Code Section 1774-1775 

(the payment of prevailing wages and documentation of such), Section 1776 (the keeping and submission 
of accurate certified payrolls) and 1777.5 in the employment of apprentices on public works projects. 
Further, overtime must be paid for work in excess of 8 hours per day or 40 hours per week pursuant to 
Labor Code Section 1811-1813. 

 

3. Special prevailing wage rates generally apply to work performed on weekends, holidays and for certain 
shift work.  Depending on the location of the project and the amount of travel incurred by workers on 
the project, certain travel and subsistence payments may also be required. Contractors and 
subcontractors are on notice that information about such special rates, holidays, premium pay, shift work 
and travel and subsistence requirements can be found at www.dir.ca.gov . 

 

4. Only bona fide apprentices actively enrolled in a California Division of Apprenticeship Standards approved 
program may be employed on the project as an apprentice and receive the applicable apprenticeship 
prevailing wage rates. Apprentices who are not properly supervised and employed in the appropriate 
ratio shall be paid the full journeyman wages for the classification of work performed. 
 

5. The public entity for which work is being performed or the California Department of Industrial Relations 
may impose penalties upon contractors and subcontractors for failure to comply with prevailing wage 
requirements. These penalties are up to $200 per day per worker for each wage violations identified; 
$100 per day per worker for failure to provide the required paperwork and documentation requested 
within a 10-day window; and $25 per day per worker for any overtime violation. 

 
6. As a condition to receiving progress payments, final payment and payment of retention on any and all 

projects on which the payment of prevailing wages is required, the contractor agrees to present to the 
Agency, along with its request for payment, all applicable and necessary certified payrolls (for itself and 
all applicable subcontractors) for the time period covering such payment request. The term “certified 
payroll” shall include all required documentation to comply with the mandates set forth in Labor Code 
Section 1720 et seq, as well as any additional documentation requested by the Agency or its designee 
including, but not limited to: certified payroll, fringe benefit statements and backup documentation such 
as monthly benefit statements, employee timecards, copies of wage statements and cancelled checks, 
proof of training contributions (CAC2 if applicable), and apprenticeship forms such as DAS-140 and DAS-
142. 

 

7. In addition to submitting the certified payrolls and related documentation to the Agency, the contractor 
and all subcontractors shall be required to submit certified payroll and related documents electronically 
to the California Department of Industrial Relations. Failure to submit payrolls to the DIR when mandated 
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by the project parameters shall also result in the withholding of progress, retention and final payment. 
Certified payroll information for this project shall be submitted electronically through LCPtracker.  No 
hard copy payrolls will be accepted. 

 

8. No contractor or subcontractor may be listed on a bid proposal for a public works project unless 
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 [with 
limited exceptions from this requirement for bid purposes only under Labor Code section 1771.1(a)]. 
 

9. No contractor or subcontractor may be awarded a contract for public work on a public works project, 
unless registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5. 
Contractors MUST be a registered “public works contractor” with the DIR AT THE TIME OF BID. Where 
the prime contract is less than $15,000 for maintenance work or less than $25,000 for construction 
alternation, demolition or repair work, registration is not required. 

 
10. All contractors/subcontractors and related construction services subject to prevailing wage, including but 

not limited to: trucking, surveying and inspection work must be registered with the Department of 
Industrial Relations as a “public works contractor”. Those you fail to register and maintain their status as 
a public works contractor shall not be permitted to perform work on the project. 

 

11. This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. 

 

12. The Agency shall withhold any portion of a payment; including the entire payment amount, until certified 
payroll forms and related documentation are properly submitted, reviewed and found to be in full 
compliance.  In the event that certified payroll forms do not comply with the requirements of Labor Code 
Section 1720 et seq., the Agency may continue to hold sufficient funds to cover estimated wages and 
penalties under the contract.  
 

13. The Agency has hired Contractor Compliance and Monitoring, Inc. (CCMI) to audit the certified payroll 
and ensure that all labor compliance requirements have been met.  The contractor shall cooperate with 
CCMI’s requests for payroll and related labor compliance documents. 



Davis Bacon Provisions: 
 
 (1) Minimum wages. (i) All laborers and mechanics employed or working upon the site of the 
work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the 
construction or development of the project), will be paid unconditionally and not less often than 
once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment computed at rates not less than those contained in 
the wage determination of the Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may be alleged to exist between the 
contractor and such laborers and mechanics.  
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; 
also, regular contributions made or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without regard to skill, except as 
provided in Sec. 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time 
actually worked therein: Provided, that the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. The wage determination  
(including any additional classification and wage rates conformed under paragraph (a)(1)(ii) of 
this section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  
 
(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when 
the following criteria have been met:  
(1) The work to be performed by the classification requested is not performed by a classification 
in the wage determination; and (2) The classification is utilized in the area by the construction 
industry; and  
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination.  
 
(B) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, U.S. Department of Labor, Washington, DC 
20210. The Administrator, or an authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day period that additional time is 
necessary.  
 

EXHIBIT B



(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 
their representatives, and the contracting officer do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator for determination. The 
Administrator, or an authorized representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day 
period that additional time is necessary.  
 
(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the 
classification.  
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination or shall pay another bona fide 
fringe benefit or an hourly cash equivalent thereof.  
(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, 
That the Secretary of Labor has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for the meeting of obligations 
under the plan or program.  
 
(2) Withholding. The City of Albany shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or 
any other federally- assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, 
and helpers, employed by the contractor or any subcontractor the full amount of wages required 
by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or development of the 
project), all or part of the wages required by the contract, the (Agency) may, after written notice 
to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee of funds until such violations 
have ceased.  
 
(3) Payrolls and basic records. (i) Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a period of three years 
thereafter for all laborers and mechanics working at the site of the work (or under the United 
States Housing Act of 1937, or under the Housing Act of 1949, in the construction or 
development of the project). Such records shall contain the name, address, and social security 
number of each such worker, his or her correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the 
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 



plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and record which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs.  
 
(ii)(A) The contractor shall submit weekly for each week in which any contract work is performed 
a copy of all payrolls to the (write in name of appropriate federal agency) if the agency is a party 
to the contract, but if the agency is not such a party, the contractor will submit the payrolls to the 
applicant, sponsor, or owner, as the case may be, for transmission to the (write in name of 
agency). The payrolls submitted shall set out accurately and completely all of the information 
required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only 
need to include an individually identifying number for each employee (e.g. the last four digits of 
the employee's social security number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH-347 is available for this purpose from the 
Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its 
successor site. The prime contractor is responsible for the submission of copies of payrolls by 
all subcontractors. Contractors and subcontractors shall maintain the full social security number 
and current address of each covered worker, and shall provide them upon request to the (write 
in name of appropriate federal agency) if the agency is a party to the contract, but if the agency 
is not such a party, the contractor will submit them to the applicant, sponsor, or owner, as the 
case may be, for transmission to the (write in name of agency), the contractor, or the Wage and 
Hour Division of the Department of Labor for purposes of an investigation or audit of compliance 
with prevailing wage requirements. It is not a violation of this section for a prime contractor to 
require a subcontractor to provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to the sponsoring government agency 
(or the applicant, sponsor, or owner).  
 
(B) Each payroll submitted shall be accompanied by a ``Statement of  
Compliance,'' signed by the contractor or subcontractor or his or her agent who pays or 
supervises the payment of the persons employed under the contract and shall certify the 
following:  
 
(1) That the payroll for the payroll period contains the information required to be provided under 
Sec. 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained 
under Sec. 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and 
complete;  
(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions have been made either directly or 
indirectly from the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3;  
 
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract.  



 
(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the ``Statement of 
Compliance'' required by paragraph (a)(3)(ii)(B) of this section.  
 
(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code.  
 
(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of 
this section available for inspection, copying, or transcription by authorized representatives of 
the (write the name of the agency) or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them available, the Federal agency 
may, after written notice to the contractor, sponsor, applicant, or owner, take such action as may 
be necessary to cause the suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such records 
available may be grounds for debarment action pursuant to 29 CFR 5.12.  
 
(4) Apprentices and trainees— 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 
a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her 
first 90 days of probationary employment as an apprentice in such an apprenticeship program, 
who is not individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary employment as an apprentice. The allowable 
ratio of apprentices to journeymen on the job site in any craft classification shall not be greater 
than the ratio permitted to the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed. Where a contractor is performing construction on a project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's 
registered program shall be observed. Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed as a 
percentage of the journeymen hourly rate specified in the applicable wage determination. 
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination. In the 
event the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved.  



 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The 
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be paid at not 
less than the rate specified in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate specified in the applicable wage 
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid 
the full amount of fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship program associated with 
the corresponding journeyman wage rate on the wage determination which provides for less 
than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who 
is not registered and participating in a training plan approved by the Employment and Training 
Administration shall be paid not less than the applicable wage rate on the wage determination 
for the classification of work actually performed. In addition, any trainee performing work on the 
job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed. In the 
event the Employment and Training Administration withdraws approval of a training program, 
the contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.  
 
(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR part 30.  
 
(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract.  
 
(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the (write in the name of 
the Federal agency) may by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts.  
The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5.  
(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor 
as provided in 29 CFR 5.12.  
 
(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations 
of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein 
incorporated by reference in this contract.  
 
(9) Disputes concerning labor standards. Disputes arising out of the  
labor standards provisions of this contract shall not be subject to the general disputes clause of 
this contract. Such disputes shall be resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the meaning of this 
clause include disputes between the contractor (or any of its subcontractors) and the contracting 
agency, the U.S. Department of Labor, or the employees or their representatives.  



 
(10) Certification of eligibility. (i) By entering into this contract, the contractor certifies that neither 
it (nor he or she) nor any person or firm who has an interest in the contractor's firm is a person 
or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).  
 
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  
 
(iii) The penalty for making false statements is prescribed in the  
U.S. Criminal Code, 18 U.S.C. 1001.  
 
(b) Contract Work Hours and Safety Standards Act. The Agency Head shall cause or require the 
contracting officer to insert the following clauses set forth in paragraphs (b)(1), (2), (3), and (4) 
of this section in full in any contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety  
Standards Act. These clauses shall be inserted in addition to the clauses required by Sec. 
5.5(a) or 4.6 of part 4 of this title. As used in this paragraph, the terms laborers and mechanics 
include watchmen and guards.  
 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such work to work in excess of forty hours in such workweek unless such laborer or 
mechanic receives compensation at a rate not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in such workweek.  
 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect to each individual laborer or 
mechanic, including watchmen and guards, employed in violation of the clause set forth in 
paragraph (b)(1) of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of 
this section.  
 
(3) Withholding for unpaid wages and liquidated damages. The City of Albany shall upon its own 
action or upon written request of an authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys payable on account of work performed by 
the contractor or subcontractor under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor 
for unpaid wages and liquidated damages as provided in the clause set forth in paragraph (b)(2) 
of this section.  
 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
set forth in paragraph (b)(1) through (4) of this section and also a clause requiring the 



subcontractors to include these clauses in any lower tier subcontracts. The prime contractor 
shall be responsible for compliance by any subcontractor or lower tier subcontractor with the 
clauses set forth in paragraphs (b)(1) through (4) of this section. 
  
(c) In addition to the clauses contained in paragraph (b), in any contract subject only to the 
Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in Sec. 
5.1, the Agency Head shall cause or require the contracting officer to insert a clause requiring 
that the contractor or subcontractor shall maintain payrolls and basic payroll records during the 
course of the work and shall preserve them for a period of three years from the completion of 
the contract for all laborers and mechanics, including guards and watchmen, working on the 
contract. Such records shall contain the name and address of each such employee, social 
security number, correct classifications, hourly rates of wages paid, daily and weekly number of 
hours worked, deductions made, and actual wages paid. Further, the Agency Head shall cause 
or require the contracting officer to insert in any such contract a clause providing that the 
records to be maintained under this paragraph shall be made available by the contractor or 
subcontractor for inspection, copying, or transcription by authorized representatives of the (write 
the name of agency) and the Department of Labor, and the contractor or subcontractor will 
permit such representatives to interview employees during working hours on the job.  
 
  



"General Decision Number: CA20200018 07/24/2020 
 
Superseded General Decision Number: CA20190018 
 
State: California 
 
Construction Types: Building, Heavy (Heavy and Dredging) and  
Highway 
 
 
Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings,  
Madera, Mariposa, Merced, Monterey, San Benito, San Francisco,  
San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and  
Tuolumne Counties in California. 
 
 
BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 
not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015.  If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2020.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on 
the contract does not appear on this wage determination, the 
contractor must pay workers in that classification at least the 
wage rate determined through the conformance process set forth 
in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate,if it is 
higher than the conformed wage rate).  The EO minimum wage rate 
will be adjusted annually.  Please note that this EO applies to 
the above-mentioned types of contracts entered into by the 
federal government that are subject to the Davis-Bacon Act 
itself, but it does not apply to contracts subject only to the 
Davis-Bacon Related Acts, including those set forth at 29 CFR 
5.1(a)(2)-(60). Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0              01/03/2020 
          1              01/10/2020 
          2              01/24/2020 
          3              01/31/2020 
          4              02/07/2020 
          5              03/06/2020 

EXHIBIT C - DAVIS BACON WAGE RATES



          6              03/13/2020 
          7              04/17/2020 
          8              06/05/2020 
          9              06/19/2020 
          10             06/26/2020 
          11             07/03/2020 
          12             07/10/2020 
          13             07/17/2020 
          14             07/24/2020 
 
 ASBE0016-004 01/01/2019 
 
AREA 1: CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, 
MONTEREY, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS & 
TOULMNE COUNTIES 
 
AREA 2: ALAMEDA, CONTRA COSTA, SAN FRANSICO, SAN MATEO & SANTA 
CLARA COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal    
worker/hazardous material    
handler (Includes    
preparation, wetting,    
stripping, removal,    
scrapping, vacuuming, bagging    
and disposing of all    
insulation materials from    
mechanical systems, whether    
they contain asbestos or not)   
     Area 1......................$ 28.20             9.27 
     Area 2......................$ 36.53             9.27 
---------------------------------------------------------------- 
 ASBE0016-008 01/01/2020 
 
AREA 1: ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN 
FRANSICO, SAN MATEO, SANTA CLARA, & SANTA CRUZ 
 
AREA 2: CALAVERAS, COLUSA, FRESNO, KINGS, MADERA, MARIPOSA, 
MERCED, SAN JOAQUIN, STANISLAU, & TUOLUMNE 
 
 
                                  Rates          Fringes 
 
Asbestos Workers/Insulator    
(Includes the application of    
all insulating materials,    
Protective Coverings,    
Coatings, and Finishes to all    
types of mechanical systems)   
     Area 1......................$ 71.16            23.39 



     Area 2......................$ 54.26            23.39 
---------------------------------------------------------------- 
 BOIL0549-001 10/01/2016 
 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 
CLARA COUNTIES 
 
AREA 2: REMAINING COUNTIES 
 
 
                                  Rates          Fringes 
 
BOILERMAKER   
     Area 1......................$ 43.28            37.91 
     Area 2......................$ 39.68            35.71 
---------------------------------------------------------------- 
 BRCA0003-001 08/01/2019 
 
                                  Rates          Fringes 
 
MARBLE FINISHER..................$ 35.41            16.45 
---------------------------------------------------------------- 
 BRCA0003-003 08/01/2019 
 
                                  Rates          Fringes 
 
MARBLE MASON.....................$ 49.42            27.86 
---------------------------------------------------------------- 
 BRCA0003-005 05/01/2019 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     ( 1) Fresno, Kings,  
     Madera, Mariposa, Merced....$ 41.88            22.19 
     ( 7) San Francisco, San  
     Mateo.......................$ 42.34            25.83 
     ( 8) Alameda, Contra  
     Costa, San Benito, Santa  
     Clara.......................$ 44.16            21.71 
     ( 9) Calaveras, San  
     Joaquin, Stanislaus,  
     Toulumne....................$ 39.66            20.76 
     (16) Monterey, Santa Cruz...$ 39.51            23.49 
---------------------------------------------------------------- 
 BRCA0003-008 07/01/2019 
 
                                  Rates          Fringes 
 
TERRAZZO FINISHER................$ 37.58            17.33 
TERRAZZO WORKER/SETTER...........$ 48.53            26.84 
---------------------------------------------------------------- 
 BRCA0003-011 04/01/2019 



 
AREA 1: Alameda, Contra Costa, Monterey, San Benito, San 
Francisco, San Mateo, Santa Clara, Santa Cruz 
 
AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne 
 
AREA 3: Fresno, Kings, Madera, Mariposa, Merced 
 
 
                                  Rates          Fringes 
 
TILE FINISHER   
     Area 1......................$ 29.94            16.38 
     Area 2......................$ 25.60            14.30 
     Area 3......................$ 26.58            15.65 
Tile Layer   
     Area 1......................$ 49.90            19.16 
     Area 2......................$ 42.67            16.81 
     Area 3......................$ 40.27            18.58 
---------------------------------------------------------------- 
 CARP0022-001 07/01/2020 
 
San Francisco County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 52.65            30.82 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 52.80            30.82 
     Journeyman Carpenter........$ 52.65            30.82 
     Millwright..................$ 52.75            32.41 
---------------------------------------------------------------- 
 CARP0034-001 07/01/2020 
 
                                  Rates          Fringes 
 
Diver   
     Assistant Tender, ROV  
     Tender/Technician...........$ 51.90            34.02 
     Diver standby...............$ 58.09            34.02 
     Diver Tender................$ 57.09            34.02 
     Diver wet...................$ 101.42           34.02 
     Manifold Operator (mixed  
     gas)........................$ 62.09            34.02 
     Manifold Operator (Standby).$ 57.09            34.02 
 
DEPTH PAY (Surface Diving):   
050 to 100 ft    $2.00 per foot    



101 to 150 ft    $3.00 per foot    
151 to 220 ft    $4.00 per foot 
221 ft.-deeper   $5.00 per foot 
 
SATURATION DIVING: 
  The standby rate shall apply until saturation starts.  The 
  saturation diving rate applies when divers are under 
  pressure continuously until work task and decompression are 
  complete. The diver rate shall be paid for all saturation 
  hours. 
 
DIVING IN ENCLOSURES: 
  Where it is necessary for Divers to enter pipes or tunnels, 
  or other enclosures where there is no vertical ascent, the 
  following premium shall be paid:  Distance traveled from 
  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is 
  necessary for a diver to enter any pipe, tunnel or other 
  enclosure less than 48"" in height, the premium will be 
  $1.00 per foot. 
 
WORK IN COMBINATION OF CLASSIFICATIONS: 
  Employees working in any combination of classifications 
  within the diving crew (except dive supervisor) in a shift 
  are paid in the classification with the highest rate for 
  that shift. 
 
---------------------------------------------------------------- 
 CARP0034-003 07/01/2020 
 
                                  Rates          Fringes 
 
Piledriver.......................$ 52.90            34.02 
---------------------------------------------------------------- 
 CARP0035-007 07/01/2019 
 
AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 
Clara counties 
 
AREA 2: Monterey, San Benito, Santa Cruz Counties 
 
AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San 
Joaquin, Stanislaus, Tuolumne Counties 
 
 
                                  Rates          Fringes 
 
Modular Furniture Installer   
     Area 1 
      Installer I................$ 27.46            22.14 
      Installer II...............$ 22.18            20.42 
      Lead Installer.............$ 30.91            22.64 
      Master Installer...........$ 35.13            22.64 
     Area 2 



      Installer I................$ 24.81            22.14 
      Installer II...............$ 20.01            20.42 
      Lead Installer.............$ 27.78            22.64 
      Master Installer...........$ 31.41            22.64 
     Area 3 
      Installer I................$ 23.86            22.14 
      Installer II...............$ 19.24            20.42 
      Lead Installer.............$ 26.66            22.64 
      Master Installer...........$ 30.08            22.64 
---------------------------------------------------------------- 
 CARP0035-008 08/01/2019 
 
AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa 
Clara counties 
 
AREA 2: Monterey, San Benito, Santa Cruz Counties 
 
AREA 3: San Joaquin 
 
AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, 
Stanislaus, Tuolumne Counties 
 
 
                                  Rates          Fringes 
 
Drywall Installers/Lathers:   
     Area 1......................$ 50.50            30.64 
     Area 2......................$ 44.62            30.64 
     Area 3......................$ 41.02            29.15 
     Area 4......................$ 43.77            30.64 
Drywall Stocker/Scrapper   
     Area 1......................$ 25.25            17.86 
     Area 2......................$ 22.31            17.86 
     Area 3......................$ 20.51            16.88 
     Area 4......................$ 21.89            17.86 
---------------------------------------------------------------- 
 CARP0152-001 07/01/2019 
 
Contra Costa County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 50.65            30.20 
     Journeyman Carpenter........$ 50.50            30.20 
     Millwright..................$ 50.60            31.79 
---------------------------------------------------------------- 



 CARP0152-002 07/01/2019 
 
San Joaquin County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 44.77            30.20 
     Journeyman Carpenter........$ 44.62            30.20 
     Millwright..................$ 47.12            31.79 
---------------------------------------------------------------- 
 CARP0152-004 07/01/2019 
 
Calaveras, Mariposa, Merced, Stanislaus and Tuolumne Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 43.42            30.20 
     Journeyman Carpenter........$ 43.27            30.20 
     Millwright..................$ 45.77            31.79 
---------------------------------------------------------------- 
 CARP0217-001 07/01/2019 
 
San Mateo County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 50.65            30.20 
     Journeyman Carpenter........$ 50.50            30.20 
     Millwright..................$ 50.60            31.79 
---------------------------------------------------------------- 
 CARP0405-001 07/01/2019 
 



Santa Clara County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 50.65            30.20 
     Journeyman Carpenter........$ 50.50            30.20 
     Millwright..................$ 50.60            31.79 
---------------------------------------------------------------- 
 CARP0405-002 07/01/2019 
 
San Benito County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 44.68            30.20 
     Journeyman Carpenter........$ 44.62            30.20 
     Millwright..................$ 47.12            31.79 
---------------------------------------------------------------- 
 CARP0505-001 07/01/2019 
 
Santa Cruz County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 44.77            30.20 
     Journeyman Carpenter........$ 44.62            30.20 
     Millwright..................$ 47.12            31.79 
---------------------------------------------------------------- 
 CARP0605-001 07/01/2019 
 
Monterey County 
 



                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 44.77            30.20 
     Journeyman Carpenter........$ 44.62            30.20 
     Millwright..................$ 47.12            31.79 
---------------------------------------------------------------- 
 CARP0701-001 07/01/2019 
 
Fresno and Madera Counties 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 43.42            30.20 
     Journeyman Carpenter........$ 43.27            30.20 
     Millwright..................$ 45.77            31.79 
---------------------------------------------------------------- 
 CARP0713-001 07/01/2019 
 
Alameda County 
 
                                  Rates          Fringes 
 
Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 50.50            30.20 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 50.65            30.20 
     Journeyman Carpenter........$ 50.50            30.20 
     Millwright..................$ 50.60            31.79 
---------------------------------------------------------------- 
 CARP1109-001 07/01/2020 
 
Kings County 
 
                                  Rates          Fringes 
 



Carpenters   
     Bridge Builder/Highway  
     Carpenter...................$ 52.65            30.82 
     Hardwood Floorlayer,  
     Shingler, Power Saw  
     Operator, Steel Scaffold &  
     Steel Shoring Erector, Saw  
     Filer.......................$ 45.57            30.82 
     Journeyman Carpenter........$ 45.42            30.82 
     Millwright..................$ 47.92            32.41 
---------------------------------------------------------------- 
 ELEC0006-004 12/01/2018 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 40.52         3%+19.05 
     Technician..................$ 46.60         3%+19.05 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0006-007 06/01/2020 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 78.00         3%+35.96 
---------------------------------------------------------------- 
 ELEC0100-002 03/01/2020 



 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 39.75            24.09 
---------------------------------------------------------------- 
 ELEC0100-005 12/01/2019 
 
FRESNO, KINGS, MADERA 
 
                                  Rates          Fringes 
 
Communications System   
     Installer...................$ 35.25            20.86 
     Technician..................$ 40.54            21.02 
 
SCOPE OF WORK   
  Includes the installation testing, service and maintenance, 
  of the following systems which utilize the transmission 
  and/or transference of voice, sound, vision and digital for 
  commercial, education, security and entertainment purposes 
  for the following: TV monitoring and surveillance, 
  background-foreground music, intercom and telephone 
  interconnect, inventory control systems, microwave 
  transmission, multi-media, multiplex, nurse call system, 
  radio page, school intercom and sound, burglar alarms, and 
  low voltage master clock systems. 
 
  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS 
  Background foreground music, Intercom and telephone 
  interconnect systems, Telephone systems Nurse call systems, 
  Radio page systems, School intercom and sound systems, 
  Burglar alarm systems, Low voltage, master clock systems, 
  Multi-media/multiplex systems, Sound and musical 
  entertainment systems, RF systems, Antennas and Wave Guide, 
 
B. FIRE ALARM SYSTEMS Installation, wire pulling and testing   
 
  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and 
  surveillance systems  Video security systems, Video 
  entertainment systems, Video educational systems, Microwave 
  transmission systems, CATV and CCTV 
 
  D. SECURITY SYSTEMS Perimeter security systems Vibration 
  sensor systems Card access systems Access control systems, 
  Sonar/infrared monitoring equipment 
 
  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE 
  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO 
  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and 
  Data Acquisition)  PCM (Pulse Code Modulation) Inventory 
  Control Systems, Digital Data Systems  Broadband and 



  Baseband and Carriers Point of Sale Systems, VSAT Data 
  Systems  Data Communication Systems  RF and Remote Control 
  Systems, Fiber Optic Data Systems 
 
  WORK EXCLUDED Raceway systems are not covered (excluding 
  Ladder-Rack for the purpose of the above listed systems). 
  Chases and/or nipples (not to exceed 10 feet) may be 
  installed on open wiring systems. Energy management 
  systems.  SCADA (Supervisory Control and Data Acquisition) 
  when not intrinsic to the above listed systems (in the 
  scope).  Fire alarm systems when installed in raceways 
  (including wire and cable pulling) shall be performed at 
  the electrician wage rate, when either of the following two 
  (2) conditions apply: 
  1.  The project involves new or major remodel building trades 
  construction. 
  2.  The conductors for the fire alarm system are installed in 
  conduit. 
 
---------------------------------------------------------------- 
 ELEC0234-001 12/23/2019 
 
MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Zone A......................$ 51.47            26.64 
     Zone B......................$ 56.62            26.80 
 
  Zone A: All of Santa Cruz, Monterey, and San Benito Counties 
  within 25 air miles of Highway 1 and Dolan Road in Moss 
  Landing, and an area extending 5 miles east and west of 
  Highway 101 South to the San Luis Obispo County Line 
 
Zone B: Any area outside of Zone A 
 
---------------------------------------------------------------- 
 ELEC0234-003 12/01/2018 
 
MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 40.02            19.75 
     Technician..................$ 46.02            19.75 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 



  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0302-001 02/25/2019 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 60.48            26.06 
ELECTRICIAN......................$ 53.76            25.86 
---------------------------------------------------------------- 
 ELEC0302-003 12/01/2018 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 38.42            19.70 
     Technician..................$ 44.18            19.88 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 



  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0332-001 06/01/2019 
 
SANTA CLARA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 78.60           38.564 
ELECTRICIAN......................$ 68.52           38.256 
 
  FOOTNOTES: Work under compressed air or where gas masks are 
  required, orwork on ladders, scaffolds, stacks, ""Bosun's 
  chairs,"" or other structures and where the workers are not 
  protected by permanent guard rails at a distance of 40 to 
  60 ft. from the ground or supporting structures: to be paid 
  one and one-half times the straight-time rate of pay. 
  Work on structures of 60 ft. or over (as described above): 
  to be paid twice the straight-time rate of pay. 
 
---------------------------------------------------------------- 
 ELEC0332-003 12/01/2019 
 
SANTA CLARA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 42.93            21.08 
     Technician..................$ 49.37            21.28 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 



  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0595-001 06/01/2020 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 69.00         3%+38.52 
ELECTRICIAN......................$ 60.00         3%+38.52 
---------------------------------------------------------------- 
 ELEC0595-002 06/01/2020 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 48.00      7.75%+25.33 
ELECTRICIAN   
     (1) Tunnel work.............$ 42.00      7.75%+25.33 
     (2)  All other work.........$ 40.00      7.75%+25.33 
---------------------------------------------------------------- 
 ELEC0595-006 12/01/2019 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
Sound & Communications   
     Installer...................$ 42.93         3%+20.22 
     Technician..................$ 53.66         3%+20.22 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 



  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0595-008 12/01/2019 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
Communications System   
     Installer...................$ 35.25         3%+20.22 
     Technician..................$ 44.06         3%+20.22 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:  Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0617-001 06/01/2020 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 66.00            39.77 
---------------------------------------------------------------- 
 ELEC0617-003 12/01/2019 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 



Sound & Communications   
     Installer...................$ 42.93            21.09 
     Technician..................$ 49.37            21.28 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 
  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:   Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
 ELEC0684-001 06/01/2020 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 41.00         3%+24.58 
 
CABLE SPLICER = 110% of Journeyman Electrician 
---------------------------------------------------------------- 
 ELEC0684-004 12/01/2019 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
Communications System   
     Installer...................$ 35.25            20.86 
     Technician..................$ 40.54            21.02 
 
  SCOPE OF WORK:  Including any data system whose only function 
  is to transmit or  receive information; excluding all other 
  data systems or  multiple systems which include control 
  function or power supply;  inclusion or exclusion of 
  terminations and testings of  conductors determined by 
  their function; excluding fire alarm  work when installed 



  in raceways (including wire and cable  pulling) and when 
  performed on new or major remodel building  projects or 
  jobs for which the conductors for the fire alarm system are 
  installed in conduit; excluding installation of raceway 
  systems, line voltage work, industrial work, life-safety 
  systems (all buildings having floors located more than 75' 
  above the lowest floor level having building access); 
  excluding energy management systems. 
 
  FOOTNOTE:  Fire alarm work when installed in raceways 
  (including wire and cable pulling), on projects which 
  involve new or major remodel building construction, for 
  which the conductors for the fire alarm system are 
  installed in the conduit, shall be performed by the inside 
  electrician. 
 
---------------------------------------------------------------- 
* ELEC1245-001 06/01/2020 
 
                                  Rates          Fringes 
 
LINE CONSTRUCTION   
     (1) Lineman; Cable splicer..$ 59.14            20.78 
     (2) Equipment specialist  
     (operates crawler  
     tractors, commercial motor  
     vehicles, backhoes,  
     trenchers, cranes (50 tons  
     and below), overhead &  
     underground distribution  
     line   equipment)...........$ 47.24            19.59 
     (3) Groundman...............$ 36.12            19.19 
     (4) Powderman...............$ 51.87            18.79 
 
  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and day after Thanksgiving, Christmas Day 
 
---------------------------------------------------------------- 
 ELEV0008-001 01/01/2020 
 
                                  Rates          Fringes 
 
ELEVATOR MECHANIC................$ 69.78       34.765+a+b 
 
FOOTNOTE: 
  a. PAID VACATION:  Employer contributes 8% of regular hourly 
  rate as vacation pay credit for employees with more than 5 
  years of service, and 6% for 6 months to 5 years of service. 
  b. PAID HOLIDAYS: New Years Day, Memorial Day, Independence 
  Day, Labor Day, Veterans Day, Thanksgiving Day, Friday 
  after Thanksgiving, and Christmas Day. 
 



---------------------------------------------------------------- 
 ENGI0003-001 06/24/2019 
 
""AREA 1"" WAGE RATES ARE LISTED BELOW  
 
""AREA 2"" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1 
RATES. 
 
SEE AREA DEFINITIONS BELOW 
 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(AREA 1:)   
     GROUP 1.....................$ 49.02            30.74 
     GROUP 2.....................$ 47.49            30.74 
     GROUP 3.....................$ 46.01            30.74 
     GROUP 4.....................$ 44.63            30.74 
     GROUP 5.....................$ 43.36            30.74 
     GROUP 6.....................$ 42.04            30.74 
     GROUP 7.....................$ 40.90            30.74 
     GROUP 8.....................$ 39.76            30.74 
     GROUP 8-A...................$ 37.55            30.74 
OPERATOR:  Power Equipment    
(Cranes and Attachments -    
AREA 1:)   
     GROUP 1 
      Cranes.....................$ 50.65            30.74 
      Oiler......................$ 36.63            30.39 
      Truck crane oiler..........$ 43.55            30.74 
     GROUP 2 
      Cranes.....................$ 48.14            30.74 
      Oiler......................$ 36.36            30.39 
      Truck crane oiler..........$ 43.33            30.74 
     GROUP 3 
      Cranes.....................$ 46.40            30.74 
      Hydraulic..................$ 38.32            30.39 
      Oiler......................$ 36.14            30.39 
      Truck Crane Oiler..........$ 43.06            30.74 
     GROUP 4 
      Cranes.....................$ 43.36            30.74 
OPERATOR:  Power Equipment    
(Piledriving - AREA 1:)   
     GROUP 1 
      Lifting devices............$ 45.89            30.39 
      Oiler......................$ 36.63            30.39 
      Truck crane oiler..........$ 39.20            30.39 
     GROUP 2 
      Lifting devices............$ 44.07            30.39 
      Oiler......................$ 36.36            30.39 
      Truck Crane Oiler..........$ 38.98            30.39 
     GROUP 3 



      Lifting devices............$ 42.39            30.39 
      Oiler......................$ 36.14            30.39 
      Truck Crane Oiler..........$ 38.71            30.39 
     GROUP 4 
      Lifting devices............$ 40.62            30.39 
     GROUP 5 
      Lifting devices............$ 39.32            30.39 
     GROUP 6 
      Lifting devices............$ 37.98            30.39 
OPERATOR:  Power Equipment    
(Steel Erection - AREA 1:)   
     GROUP 1 
      Cranes.....................$ 46.30            30.39 
      Oiler......................$ 36.63            30.39 
      Truck Crane Oiler..........$ 39.20            30.39 
     GROUP 2 
      Cranes.....................$ 43.79            30.39 
      Oiler......................$ 36.36            30.39 
      Truck Crane Oiler..........$ 38.98            30.39 
     GROUP 3 
      Cranes.....................$ 42.05            30.39 
      Hydraulic..................$ 38.32            30.39 
      Oiler......................$ 36.14            30.39 
      Truck Crane Oiler..........$ 38.71            30.39 
     GROUP 4 
      Cranes.....................$ 39.01            30.39 
     GROUP 5 
      Cranes.....................$ 35.13            30.39 
OPERATOR:  Power Equipment    
(Tunnel and Underground Work    
- AREA 1:)   
     SHAFTS, STOPES, RAISES: 
      GROUP 1....................$ 40.77            30.39 
      GROUP 1-A..................$ 43.24            30.39 
      GROUP 2....................$ 39.51            30.39 
      GROUP 3....................$ 38.18            30.39 
      GROUP 4....................$ 37.04            30.39 
      GROUP 5....................$ 35.90            30.39 
     UNDERGROUND: 
      GROUP 1....................$ 40.67            30.39 
      GROUP 1-A..................$ 43.14            30.39 
      GROUP 2....................$ 39.41            30.39 
      GROUP 3....................$ 38.08            30.39 
      GROUP 4....................$ 36.94            30.39 
      GROUP 5....................$ 35.80            30.39 
 
  FOOTNOTE: Work suspended by ropes or cables, or work on a 
  Yo-Yo Cat: $.60 per hour additional. 
 
 
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS   
 
  GROUP 1: Operator of helicopter (when used in erection work); 



  Hydraulic excavator, 7 cu. yds. and over; Power shovels, 
  over 7 cu. yds. 
 
  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu. 
  yds. up to 7 cu. yds.; Licensed construction work boat 
  operator, on site; Power blade operator (finish); Power 
  shovels, over 1 cu. yd. up to and including 7 cu. yds. 
  m.r.c. 
 
  GROUP 3: Asphalt milling machine; Cable backhoe; Combination 
  backhoe and loader over 3/4 cu. yds.; Continuous flight tie 
  back machine assistant to engineer or mechanic; Crane 
  mounted continuous flight tie back machine, tonnage to 
  apply; Crane mounted drill attachment, tonnage to apply; 
  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2 
  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator; 
  Multiple engine scraper (when used as push pull); Power 
  shovels, up to and including 1 cu. yd.; Pre-stress wire 
  wrapping machine; Side boom cat, 572 or larger; Track 
  loader 4 cu. yds. and over; Wheel excavator (up to and 
  including 750 cu. yds. per hour) 
 
  GROUP 4: Asphalt plant engineer/box person; Chicago boom; 
  Combination backhoe and loader up to and including 3/4 cu. 
  yd.; Concrete batch plant (wet or dry); Dozer and/or push 
  cat; Pull- type elevating loader; Gradesetter, grade 
  checker (GPS, mechanical or otherwise); Grooving and 
  grinding machine; Heading shield operator; Heavy-duty 
  drilling equipment, Hughes, LDH, Watson 3000 or similar; 
  Heavy-duty repairperson and/or welder; Lime spreader; 
  Loader under 4 cu. yds.; Lubrication and service engineer 
  (mobile and grease rack); Mechanical finishers or spreader 
  machine (asphalt, Barber-Greene and similar); Miller 
  Formless M-9000 slope paver or similar; Portable crushing 
  and screening plants; Power blade support; Roller operator, 
  asphalt; Rubber-tired scraper, self-loading (paddle-wheels, 
  etc.); Rubber- tired earthmoving equipment (scrapers); Slip 
  form paver (concrete); Small tractor with drag; Soil 
  stabilizer (P & H or equal); Spider plow and spider puller; 
  Tubex pile rig; Unlicensed constuction work boat operator, 
  on site; Timber skidder; Track loader up to 4 yds.; 
  Tractor-drawn scraper; Tractor, compressor drill 
  combination; Welder; Woods-Mixer (and other similar Pugmill 
  equipment) 
 
  GROUP 5: Cast-in-place pipe laying machine; Combination 
  slusher and motor operator; Concrete conveyor or concrete 
  pump, truck or equipment mounted; Concrete conveyor, 
  building site; Concrete pump or pumpcrete gun; Drilling 
  equipment, Watson 2000, Texoma 700 or similar; Drilling and 
  boring machinery, horizontal (not to apply to waterliners, 
  wagon drills or jackhammers); Concrete mixer/all; Person 
  and/or material hoist; Mechanical finishers (concrete) 



  (Clary, Johnson, Bidwell Bridge Deck or similar types); 
  Mechanical burm, curb and/or curb and gutter machine, 
  concrete or asphalt); Mine or shaft hoist; Portable 
  crusher; Power jumbo operator (setting slip-forms, etc., in 
  tunnels); Screed (automatic or manual); Self-propelled 
  compactor with dozer; Tractor with boom D6 or smaller; 
  Trenching machine, maximum digging capacity over 5 ft. 
  depth; Vermeer T-600B rock cutter or similar 
 
  GROUP 6: Armor-Coater (or similar); Ballast jack tamper; 
  Boom- type backfilling machine; Assistant plant engineer; 
  Bridge and/or gantry crane; Chemical grouting machine, 
  truck-mounted; Chip spreading machine operator; Concrete 
  saw (self-propelled unit on streets, highways, airports and 
  canals); Deck engineer; Drilling equipment Texoma 600, 
  Hughes 200 Series or similar up to and including 30 ft. 
  m.r.c.; Drill doctor; Helicopter radio operator; 
  Hydro-hammer or similar; Line master; Skidsteer loader, 
  Bobcat larger than 743 series or similar (with 
  attachments); Locomotive; Lull hi-lift or similar; Oiler, 
  truck mounted equipment; Pavement breaker, truck-mounted, 
  with compressor combination; Paving fabric installation 
  and/or laying machine; Pipe bending machine (pipelines 
  only); Pipe wrapping machine (tractor propelled and 
  supported); Screed (except asphaltic concrete paving); 
  Self- propelled pipeline wrapping machine; Tractor; 
  Self-loading chipper; Concrete barrier moving machine 
 
  GROUP 7: Ballast regulator; Boom truck or dual-purpose 
  A-frame truck, non-rotating - under 15 tons; Cary lift or 
  similar; Combination slurry mixer and/or cleaner; Drilling 
  equipment, 20 ft. and under m.r.c.; Firetender (hot plant); 
  Grouting machine operator; Highline cableway signalperson; 
  Stationary belt loader (Kolman or similar); Lift slab 
  machine (Vagtborg and similar types); Maginnes internal 
  full slab vibrator; Material hoist (1 drum); Mechanical 
  trench shield; Pavement breaker with or without compressor 
  combination); Pipe cleaning machine (tractor propelled and 
  supported); Post driver; Roller (except asphalt); Chip 
  Seal; Self-propelled automatically applied concrete curing 
  mahcine (on streets, highways, airports and canals); 
  Self-propelled compactor (without dozer); Signalperson; 
  Slip-form pumps (lifting device for concrete forms); Tie 
  spacer; Tower mobile; Trenching machine, maximum digging 
  capacity up to and including 5 ft. depth; Truck- type loader 
 
  GROUP 8: Bit sharpener; Boiler tender; Box operator; 
  Brakeperson; Combination mixer and compressor 
  (shotcrete/gunite); Compressor operator; Deckhand; Fire 
  tender; Forklift (under 20 ft.); Generator; 
  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken 
  seal machine (or similar); Mixermobile; Oiler; Pump 
  operator; Refrigeration plant; Reservoir-debris tug (self- 



  propelled floating); Ross Carrier (construction site); 
  Rotomist operator; Self-propelled tape machine; Shuttlecar; 
  Self-propelled power sweeper operator (includes vacuum 
  sweeper);  Slusher operator; Surface heater; Switchperson; 
  Tar pot firetender; Tugger hoist, single drum; Vacuum 
  cooling plant; Welding machine (powered other than by 
  electricity) 
 
  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743 
  series or smaller, and similar (without attachments); Mini 
  excavator under 25 H.P. (backhoe-trencher); Tub grinder 
  wood chipper 
 
---------------------------------------------------------- 
              
     ALL CRANES AND ATTACHMENTS  
 
  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over 
  100 tons; Derrick, over 100 tons; Derrick barge 
  pedestal-mounted, over 100 tons; Self-propelled boom-type 
  lifting device, over 100 tons 
 
  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and 
  including 7 cu. yds.; Crane, over 45 tons up to and 
  including 100 tons; Derrick barge, 100 tons and under; 
  Self-propelled boom-type lifting device, over 45 tons; 
  Tower crane 
 
  GROUP 3: Clamshell and dragline up to and including 1 cu. 
  yd.; Cranes 45 tons and under; Self-propelled boom-type 
  lifting device 45 tons and under; 
 
  GROUP 4: Boom Truck or dual purpose A-frame truck, 
  non-rotating over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) over 15 tons; Truck-mounted rotating 
  telescopic boom type lifting device, Manitex or similar 
  (boom truck) - under 15 tons; 
 
----------------------------------------------------------- 
 
                 PILEDRIVERS   
 
  GROUP 1: Derrick barge pedestal mounted over 100 tons; 
  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting 
  device over 100 tons; Truck crane or crawler, land or barge 
  mounted over 100 tons 
 
  GROUP 2: Derrick barge pedestal mounted 45 tons to and 
  including 100 tons; Clamshell up to and including 7 cu. 
  yds.; Self-propelled boom-type lifting device over 45 tons; 
  Truck crane or crawler, land or barge mounted, over 45 tons 
  up to and including 100 tons; Fundex F-12 hydraulic pile rig 



 
  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self- 
  propelled boom-type lifting device 45 tons and under; 
  Skid/scow piledriver, any tonnage; Truck crane or crawler, 
  land or barge mounted 45 tons and under 
 
  GROUP 4: Assistant operator in lieu of assistant to engineer; 
  Forklift, 10 tons and over; Heavy-duty repairperson/welder 
 
GROUP 5: Deck engineer   
 
GROUP 6: Deckhand; Fire tender             
 
------------------------------------------------------------- 
 
            STEEL ERECTORS   
 
  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self- 
  propelled boom-type lifting device over 100 tons 
 
  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100 
  tons; Self-propelled boom-type lifting device over 45 tons 
  to 100 tons; Tower crane 
 
  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type 
  lifting device, 45 tons and under 
 
  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty 
  repair person/welder 
 
GROUP 5: Boom cat   
 
  -------------------------------------------------------------- 
  -- 
 
  TUNNEL AND UNDERGROUND WORK   
 
  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more 
   
 
  GROUP 1: Heading shield operator; Heavy-duty repairperson; 
  Mucking machine (rubber tired, rail or track type); Raised 
  bore operator (tunnels); Tunnel mole bore operator 
 
  GROUP 2: Combination slusher and motor operator; Concrete 
  pump or pumpcrete gun; Power jumbo operator 
 
GROUP 3: Drill doctor; Mine or shaft hoist   
 
  GROUP 4: Combination slurry mixer cleaner; Grouting Machine 
  operator; Motorman 
 
  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and 



  compressor (gunite); Compressor operator; Oiler; Pump 
  operator; Slusher operator 
----------------------------------------------------------- 
 
AREA DESCRIPTIONS: 
 
  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND 
  UNDERGROUND  [These areas do not apply to Piledrivers and 
  Steel Erectors] 
 
  AREA 1: ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, 
  MADERA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN 
  FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, SANTA CRUZ, 
  STANISLAUS, TUOLUMNE 
AREA 2 -NOTED BELOW 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
 
CALAVERAS COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
FRESNO COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
MADERA COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
MARIPOSA COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
MONTEREY COUNTY: 
Area 1: Remainder 
Area 2: Southwestern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 ENGI0003-008 07/01/2017 
 
                                  Rates          Fringes 
 
Dredging: (DREDGING:    
CLAMSHELL & DIPPER DREDGING;     
HYDRAULIC SUCTION DREDGING:)   
     AREA 1: 
      (1) Leverman...............$ 44.77            31.25 



      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 39.81            31.25 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 38.69            31.25 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 35.39            31.25 
     AREA 2: 
      (1) Leverman...............$ 46.77            31.25 
      (2) Dredge Dozer; Heavy  
      duty repairman.............$ 41.81            31.25 
      (3) Booster Pump  
      Operator; Deck    
      Engineer; Deck mate;  
      Dredge Tender; Winch  
      Operator...................$ 40.69            31.25 
      (4) Bargeman; Deckhand;  
      Fireman; Leveehand; Oiler..$ 37.39            31.25 
 
AREA DESCRIPTIONS   
 
  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 
  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2:  MODOC COUNTY 
 
  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 
  AS NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1:  Northernmost part 
Area 2:  Remainder 
 
CALAVERAS COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1:  Eastern part 
Area 2:  Remainder 
 
ELDORADO COUNTY: 
Area 1:  North Central part 
Area 2:  Remainder 
  
FRESNO COUNTY:  
Area 1: Remainder  
Area 2: Eastern part   
 



GLENN COUNTY: 
Area 1:  Eastern part 
Area 2: Remainder   
 
LASSEN COUNTY: 
  Area 1:  Western part along the Southern portion of border 
  with Shasta County 
Area 2:  Remainder 
 
MADERA COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MARIPOSA COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
MONTERREY COUNTY  
Area 1: Except Southwestern part  
Area 2: Southwestern part   
 
NEVADA COUNTY: 
  Area 1:  All but the Northern portion along the border of 
  Sierra County 
Area 2:  Remainder 
 
PLACER COUNTY: 
Area 1:  Al but the Central portion 
Area 2:  Remainder 
 
PLUMAS COUNTY: 
Area 1:  Western portion 
Area 2:  Remainder 
 
SHASTA COUNTY: 
Area 1:  All but the Northeastern corner 
Area 2:  Remainder 
 
SIERRA COUNTY: 
Area 1:  Western part 
Area 2:  Remainder 
 
SISKIYOU COUNTY: 
Area 1:  Central part 
Area 2:  Remainder 
 
SONOMA COUNTY: 
Area 1:  All but the Northwestern corner 
Area 2:  Remainder 
 
TEHAMA COUNTY: 
  Area 1:  All but the Western border with Mendocino & Trinity 
  Counties 



Area 2:  Remainder 
 
TRINITY COUNTY: 
  Area 1:  East Central part and the Northeastern border with 
  Shasta County 
Area 2:  Remainder 
 
TUOLUMNE COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part 
 
---------------------------------------------------------------- 
 ENGI0003-019 07/26/2017 
 
SEE AREA DESCRIPTIONS BELOW 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment    
(LANDSCAPE WORK ONLY)   
     GROUP 1 
      AREA 1.....................$ 34.05            28.73 
      AREA 2.....................$ 36.05            28.73 
     GROUP 2 
      AREA 1.....................$ 30.45            28.73 
      AREA 2.....................$ 32.45            28.73 
     GROUP 3 
      AREA 1.....................$ 25.84            28.73 
      AREA 2.....................$ 27.84            28.73 
 
GROUP DESCRIPTIONS: 
 
  GROUP 1:  Landscape Finish Grade Operator: All finish grade 
  work regardless of equipment used, and all equipment with a 
  rating more than 65 HP. 
 
  GROUP 2:  Landscape Operator up to 65 HP: All equipment with 
  a manufacturer's rating of 65 HP or less except equipment 
  covered by Group 1 or Group 3.  The following equipment 
  shall be included except when used for finish work as long 
  as manufacturer's rating is 65 HP or less: A-Frame and 
  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder 
  Machine, Roller, Rubber-Tired and Track Earthmoving 
  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up 
  to 65 HP. 
 
  GROUP 3: Landscae Utility Operator: Small Rubber-Tired 
  Tractor, Trencher Under 31 HP. 
 
AREA DESCRIPTIONS: 
 
  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED, 
  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN, 



  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS, 
  SUTTER, YOLO, AND YUBA COUNTIES 
 
AREA 2 - MODOC COUNTY 
 
  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS 
  NOTED BELOW: 
 
ALPINE COUNTY: 
Area 1: Northernmost part 
Area 2: Remainder 
 
CALAVERAS COUNTY:  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
COLUSA COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
DEL NORTE COUNTY: 
Area 1: Extreme Southwestern corner 
Area 2: Remainder  
 
ELDORADO COUNTY: 
Area 1: North Central part 
Area 2: Remainder 
 
FRESNO COUNTY  
Area 1: Except Eastern part  
Area 2: Eastern part   
 
GLENN COUNTY: 
Area 1: Eastern part 
Area 2: Remainder 
 
HUMBOLDT COUNTY: 
Area 1: Except Eastern and Southwestern parts 
Area 2: Remainder 
 
LAKE COUNTY: 
Area 1: Southern part 
Area 2: Remainder 
 
LASSEN COUNTY: 
  Area 1: Western part along the Southern portion of border 
  with Shasta County 
Area 2: Remainder 
 
MADERA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 



MARIPOSA COUNTY  
Area 1: Remainder  
Area 2: Eastern part   
 
MENDOCINO COUNTY: 
Area 1: Central and Southeastern parts 
Area 2: Remainder  
 
MONTEREY COUNTY  
Area 1: Remainder  
Area 2: Southwestern part 
 
NEVADA COUNTY: 
  Area 1: All but the Northern portion along the border of 
  Sierra County 
Area 2: Remainder 
 
PLACER COUNTY: 
Area 1: All but the Central portion 
Area 2: Remainder 
 
PLUMAS COUNTY: 
Area 1: Western portion 
Area 2: Remainder 
 
SHASTA COUNTY: 
Area 1: All but the Northeastern corner 
Area 2: Remainder 
 
SIERRA COUNTY: 
Area 1: Western part 
Area 2: Remainder 
 
SISKIYOU COUNTY: 
Area 1: Central part 
Area 2: Remainder 
 
SONOMA COUNTY: 
Area 1: All but the Northwestern corner 
Area 2: Reaminder 
 
TEHAMA COUNTY: 
  Area 1: All but the Western border with mendocino & Trinity 
  Counties 
Area 2: Remainder 
 
TRINITY COUNTY: 
  Area 1: East Central part and the Northeaster border with 
  Shasta County 
Area 2: Remainder 
 
TULARE COUNTY; 
Area 1: Remainder 



Area 2: Eastern part 
 
TUOLUMNE COUNTY: 
Area 1: Remainder 
Area 2: Eastern Part 
 
---------------------------------------------------------------- 
 IRON0377-001 07/01/2020 
 
ALAMEDA, CONTRA COSTA, SAN MATEO, SANTA CLARA & SAN FRANCISCO 
COUNTIES 
 
 
                                  Rates          Fringes 
 
Ironworkers:   
     Fence Erector...............$ 34.58            24.81 
     Ornamental, Reinforcing  
     and Structural..............$ 42.50            33.45 
 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
 
---------------------------------------------------------------- 
 IRON0433-005 07/01/2020 
 
REMAINING COUNTIES 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Fence Erector...............$ 34.58            24.81 
     Ornamental, Reinforcing  
     and Structural..............$ 41.00            33.45 



 
PREMIUM PAY: 
 
$6.00 additional per hour at the following locations: 
 
China Lake Naval Test Station, Chocolate Mountains Naval 
Reserve-Niland, 
Edwards AFB, Fort Irwin Military Station, Fort Irwin Training 
Center-Goldstone, San Clemente Island, San Nicholas Island, 
Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine 
Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB 
 
$4.00 additional per hour at the following locations: 
 
Army Defense Language Institute - Monterey, Fallon Air Base, 
Naval Post Graduate School - Monterey, Yermo Marine Corps 
Logistics Center 
 
$2.00 additional per hour at the following locations: 
 
Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock 
 
 
---------------------------------------------------------------- 
 LABO0067-002 06/29/2020 
 
AREA ""A"" - ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND 
SANTA CLARA COUNTIES 
 
AREA ""B""  -  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, 
MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, STANISLAUS, AND 
TUOLUMNE COUNTIES 
 
 
                                  Rates          Fringes 
 
Asbestos Removal Laborer   
     All Counties................$ 25.05            12.00 
LABORER (Lead Removal)   
     Area A......................$ 33.07            25.30 
     Area B......................$ 32.07            25.30 
 
  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial 
  site clean-up; site preparation; removal of 
  asbestos-containing materials from walls and ceilings; or 
  from pipes, boilers and mechanical systems only if they are 
  being scrapped; encapsulation, enclosure and disposal of 
  asbestos-containing materials by hand or with equipment or 
  machinery; scaffolding; fabrication of temporary wooden 
  barriers; and assembly of decontamination stations. 
 
---------------------------------------------------------------- 
 LABO0073-002 06/25/2018 



 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 29.54            23.65 
     Traffic Control Person I....$ 29.84            23.65 
     Traffic Control Person II...$ 27.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0073-003 07/01/2020 
 
SAN JOAQUIN COUNTY 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 32.84            23.71 
---------------------------------------------------------------- 
 LABO0073-005 06/25/2018 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 37.82            24.11 
     GROUP 2.....................$ 37.59            24.11 
     GROUP 3.....................$ 37.34            24.11 
     GROUP 4.....................$ 36.89            24.11 
     GROUP 5.....................$ 36.35            24.11 
     Shotcrete Specialist........$ 38.34            24.11 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 



  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0073-007 06/25/2018 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS)   
     Construction Specialist  
     Group.......................$ 30.49            23.20 
     GROUP 1.....................$ 29.79            23.20 
     GROUP 1-a...................$ 30.01            23.20 
     GROUP 1-c...................$ 29.84            23.20 
     GROUP 1-e...................$ 30.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 2.....................$ 29.64            23.20 
     GROUP 3.....................$ 29.54            23.20 
     GROUP 4.....................$ 23.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS)   
     (1) New Construction........$ 29.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 23.23            23.20 
LABORER (GUNITE)   
     GROUP 1.....................$ 29.75            22.31 
     GROUP 2.....................$ 29.25            22.31 
     GROUP 3.....................$ 28.66            22.31 
     GROUP 4.....................$ 28.54            22.31 
LABORER (WRECKING)   
     GROUP 1.....................$ 29.79            23.20 
     GROUP 2.....................$ 29.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 



  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 



  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 



  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0073-009 07/01/2018 
 
CALAVERAS AND SAN JOAQUIN COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Plaster Tender).........$ 32.02            23.00 



 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0261-003 06/25/2018 
 
SAN FRANCISCO AND SAN MATEO COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 20.54            23.65 
     Traffic Control Person I....$ 30.84            23.65 
     Traffic Control Person II...$ 28.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0261-005 06/25/2018 
 
SAN FRANCISCO AND SAN MATEO COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 37.82            24.11 
     GROUP 2.....................$ 37.59            24.11 
     GROUP 3.....................$ 37.34            24.11 
     GROUP 4.....................$ 36.89            24.11 
     GROUP 5.....................$ 36.35            24.11 
     Shotcrete Specialist........$ 38.34            24.11 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 



  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0261-009 06/25/2018 
 
SAN FRANCISCO, AND SAN MATEO COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 31.49            23.20 
     GROUP 1.....................$ 30.79            23.20 
     GROUP 1-a...................$ 31.01            23.20 
     GROUP 1-c...................$ 30.84            23.20 
     GROUP 1-e...................$ 31.34            23.20 
     GROUP 1-f...................$ 31.37            23.20 
     GROUP 2.....................$ 30.64            23.20 
     GROUP 3.....................$ 30.54            23.20 
     GROUP 4.....................$ 24.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 30.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 24.23            23.20 
LABORER (WRECKING - AREA A:)   
     GROUP 1.....................$ 30.79            23.20 
     GROUP 2.....................$ 30.64            23.20 
Laborers: (GUNITE - AREA A:)   
     GROUP 1.....................$ 30.75            22.31 
     GROUP 2.....................$ 30.25            22.31 
     GROUP 3.....................$ 29.66            22.31 
     GROUP 4.....................$ 29.54            22.31 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 



   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 



  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 



  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0261-011 05/01/2018 
 
SAN FRANCISCO AND SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
MASON TENDER, BRICK..............$ 35.37            20.70 
 
  FOOTNOTES: Underground work such as sewers, manholes, catch 
  basins, sewer pipes, telephone conduits, tunnels and cut 



  trenches: $5.00 per day additional. Work in live sewage: 
  $2.50 per day additional. 
 
---------------------------------------------------------------- 
 LABO0261-014 07/01/2017 
 
SAN FRANCISCO AND SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
PLASTER TENDER...................$ 34.70            23.11 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0270-003 06/25/2018 
 
AREA A: SANTA CLARA 
 
 AREA B: MONTEREY, SAN BENITO AND  SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person 
      Area A.....................$ 30.54            23.65 
      Area B.....................$ 29.54            23.65 
     Traffic Control Person I 
      Area A.....................$ 30.84            23.65 
      Area B.....................$ 29.84            23.65 
     Traffic Control Person II 
      Area A.....................$ 28.34            23.65 
      Area B.....................$ 27.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0270-004 06/25/2018 
 
MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 37.82            24.11 
     GROUP 2.....................$ 37.59            24.11 
     GROUP 3.....................$ 37.34            24.11 



     GROUP 4.....................$ 36.89            24.11 
     GROUP 5.....................$ 36.35            24.11 
     Shotcrete Specialist........$ 38.34            24.11 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0270-005 07/01/2020 
 
MONTEREY AND SAN BENITO COUNTIES 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 32.84            23.71 
---------------------------------------------------------------- 
 LABO0270-007 06/25/2018 
 
MONTEREY, SAN BENITO, AND SANTA CRUZ,  COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA B)   
     Construction Specialist  
     Group.......................$ 30.40            23.20 
     GROUP 1.....................$ 29.79            23.20 
     GROUP 1-a...................$ 30.01            23.20 
     GROUP 1-c...................$ 29.84            23.20 



     GROUP 1-e...................$ 30.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 2.....................$ 29.64            23.20 
     GROUP 3.....................$ 29.54            23.20 
     GROUP 4.....................$ 23.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA B)   
     (1) New Construction........$ 29.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 23.23            23.20 
LABORER (GUNITE - AREA B)   
     GROUP 1.....................$ 29.75            22.31 
     GROUP 2.....................$ 29.25            22.31 
     GROUP 3.....................$ 28.66            22.31 
     GROUP 4.....................$ 28.54            22.31 
LABORER (WRECKING - AREA B)   
     GROUP 1.....................$ 29.79            23.20 
     GROUP 2.....................$ 29.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 



  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 



  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 



GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0270-010 06/25/2018 
 
SANTA CLARA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 31.49            23.20 
     GROUP 1.....................$ 30.79            23.20 
     GROUP 1-a...................$ 31.01            23.20 
     GROUP 1-c...................$ 30.84            23.20 
     GROUP 1-e...................$ 31.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 2.....................$ 30.64            23.20 
     GROUP 3.....................$ 30.54            23.20 
     GROUP 4.....................$ 24.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 30.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 24.23            23.20 
LABORER (GUNITE - AREA A:)   
     GROUP 1.....................$ 30.75            22.31 
     GROUP 2.....................$ 30.25            22.31 
     GROUP 3.....................$ 29.66            22.31 
     GROUP 4.....................$ 29.54            22.31 
LABORER (WRECKING - AREA A:)   
     GROUP 1.....................$ 30.79            23.20 
     GROUP 2.....................$ 30.64            23.20 
 



FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 



 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 



  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0270-011 07/01/2017 
 



MONTEREY, SAN BENITO, SANTA CRUZ, SANTA CLARA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Plaster Tender).........$ 34.70            21.22 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0294-001 07/01/2020 
 
FRESNO, KINGS AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Brick)   
     Mason Tender-Brick..........$ 32.84            23.71 
---------------------------------------------------------------- 
 LABO0294-002 06/25/2018 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 29.54            23.65 
     Traffic Control Person I....$ 29.84            23.65 
     Traffic Control Person II...$ 27.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0294-005 06/25/2018 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 37.82            24.11 
     GROUP 2.....................$ 37.59            24.11 
     GROUP 3.....................$ 37.34            24.11 
     GROUP 4.....................$ 36.89            24.11 
     GROUP 5.....................$ 36.35            24.11 
     Shotcrete Specialist........$ 38.34            24.11 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 



  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0294-008 06/25/2018 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  
     Group.......................$ 30.49            23.20 
     GROUP 1.....................$ 29.79            23.20 
     GROUP 1-a...................$ 30.01            23.20 
     GROUP 1-c...................$ 29.84            23.20 
     GROUP 1-e...................$ 30.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 2.....................$ 29.64            23.20 
     GROUP 3.....................$ 29.54            23.20 
     GROUP 4.....................$ 23.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........$ 29.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 23.23            23.20 
LABORER (GUNITE - AREA B:)   
     GROUP 1.....................$ 29.75            22.31 
     GROUP 2.....................$ 29.25            22.31 



     GROUP 3.....................$ 28.66            22.31 
     GROUP 4.....................$ 28.54            22.31 
LABORER (WRECKING - AREA B:)   
     GROUP 1.....................$ 29.79            23.20 
     GROUP 2.....................$ 29.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 



  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 



  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 



  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0294-010 07/01/2018 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 
JOAQUIN, STANISLAUS & TUOLUMNE 
 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 32.02            23.00 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0294-011 07/01/2017 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Plaster Tender).........$ 31.02            22.52 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0304-002 06/25/2018 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 30.54            23.65 
     Traffic Control Person I....$ 30.84            23.65 
     Traffic Control Person II...$ 28.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO0304-003 06/26/2017 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   



     GROUP 1.....................$ 36.60            24.83 
     GROUP 2.....................$ 36.37            24.83 
     GROUP 3.....................$ 36.12            24.83 
     GROUP 4.....................$ 35.67            24.83 
     GROUP 5.....................$ 35.13            24.83 
     Shotcrete Specialist........$ 37.12            24.83 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0304-004 06/25/2018 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  
     Group.......................$ 31.49            23.20 
     GROUP 1.....................$ 30.79            23.20 
     GROUP 1-a...................$ 31.01            23.20 
     GROUP 1-c...................$ 30.84            23.20 
     GROUP 1-e...................$ 31.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 2.....................$ 30.64            23.20 
     GROUP 3.....................$ 30.54            23.20 
     GROUP 4.....................$ 24.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 



LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 30.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 24.23            23.20 
LABORER (GUNITE - AREA A:)   
     GROUP 1.....................$ 30.75            22.31 
     GROUP 2.....................$ 30.25            22.31 
     GROUP 3.....................$ 29.66            22.31 
     GROUP 4.....................$ 29.54            22.31 
LABORER (WRECKING - AREA A:)   
     GROUP 1.....................$ 30.79            23.20 
     GROUP 2.....................$ 30.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 



  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 



  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 



GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO0304-005 05/01/2018 
 
ALAMEDA COUNTY 
 
                                  Rates          Fringes 
 
Brick Tender.....................$ 35.37            20.70 
 
  FOOTNOTES: Work on jobs where heat-protective clothing is 
  required: $2.00 per hour additional. Work at grinders: $.25 
  per hour additional. Manhole work: $2.00 per day additional. 
 
---------------------------------------------------------------- 
 LABO0304-008 07/01/2017 
 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 34.70            23.11 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO0324-002 06/25/2018 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 30.54            23.65 
     Traffic Control Person I....$ 30.84            23.65 
     Traffic Control Person II...$ 28.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 



  cushions. 
 
---------------------------------------------------------------- 
 LABO0324-006 06/25/2018 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 37.82            24.11 
     GROUP 2.....................$ 37.59            24.11 
     GROUP 3.....................$ 37.34            24.11 
     GROUP 4.....................$ 36.89            24.11 
     GROUP 5.....................$ 36.35            24.11 
     Shotcrete Specialist........$ 38.34            24.11 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 
  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO0324-012 06/25/2018 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA A:)   
     Construction Specialist  



     Group.......................$ 31.49            23.20 
     GROUP 1.....................$ 30.79            23.20 
     GROUP 1-a...................$ 31.01            23.20 
     GROUP 1-c...................$ 30.84            23.20 
     GROUP 1-e...................$ 31.34            23.20 
     GROUP 1-f...................$ 30.37            23.20 
     GROUP 1-g...................$ 30.99            23.20 
     GROUP 2.....................$ 30.64            23.20 
     GROUP 3.....................$ 30.54            23.20 
     GROUP 4.....................$ 24.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULURAL & LANDSCAPE    
LABORERS - AREA A:)   
     (1) New Construction........$ 30.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 24.23            23.20 
LABORER (GUNITE - AREA A:)   
     GROUP 1.....................$ 30.75            22.31 
     GROUP 2.....................$ 30.25            22.31 
     GROUP 3.....................$ 29.66            22.31 
     GROUP 4.....................$ 29.54            22.31 
LABORER (WRECKING - AREA A:)   
     GROUP 1.....................$ 30.79            23.20 
     GROUP 2.....................$ 30.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 



  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 
  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 



  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 
  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 



  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 
 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade 
  checking in connection with pipelaying); Caulker; Bander; 
  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure 
  pipe tester; No joint pipe and stripping of same, including 
  repair of voids; Precast manhole setters, cast in place 
  manhole form setters 
 
 
---------------------------------------------------------------- 
 LABO0324-014 05/01/2018 
 
CONTRA COSTA COUNTY: 
 
                                  Rates          Fringes 
 
Brick Tender.....................$ 35.37            20.70 
 
  FOOTNOTES: Work on jobs where heat-protective clothing is 
  required: $2.00 per hour additional. Work at grinders: $.25 
  per hour additional. Manhole work: $2.00 per day additional. 
 
---------------------------------------------------------------- 
 LABO0324-018 07/01/2018 



 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 37.14            22.32 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO1130-002 06/25/2018 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (TRAFFIC CONTROL/LANE    
CLOSURE)   
     Escort Driver, Flag Person..$ 29.54            23.65 
     Traffic Control Person I....$ 29.84            23.65 
     Traffic Control Person II...$ 27.34            23.65 
 
  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash 
  cushions, construction area and roadside signage. 
 
  TRAFFIC CONTROL PERSON II: Installation and removal of 
  temporary/permanent signs, markers, delineators and crash 
  cushions. 
 
---------------------------------------------------------------- 
 LABO1130-003 06/26/2017 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
Tunnel and Shaft Laborers:   
     GROUP 1.....................$ 36.60            24.83 
     GROUP 2.....................$ 36.37            24.83 
     GROUP 3.....................$ 36.12            24.83 
     GROUP 4.....................$ 35.67            24.83 
     GROUP 5.....................$ 35.13            24.83 
     Shotcrete Specialist........$ 37.12            24.83 
 
TUNNEL AND SHAFT CLASSIFICATIONS  
 
  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete 
  nozzlemen 
 
  GROUP 2: Rodmen; Shaft work & raise (below actual or 
  excavated ground level) 
 
  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading; 
  Cherry pickermen - where car is lifted; Concrete finisher 



  in tunnel; Concrete screedman; Grout pumpman and potman; 
  Gunite & shotcrete gunman & potman; Headermen; High 
  pressure nozzleman; Miner - tunnel, including top and 
  bottom man on shaft and raise work; Nipper; Nozzleman on 
  slick line; Sandblaster - potman, Robotic Shotcrete Placer, 
  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and 
  setter; Timberman, retimberman (wood or steel or substitute 
  materials therefore); Tugger (for tunnel laborer work); 
  Cable tender; Chuck tender; Powderman - primer house 
 
  GROUP 4: Vibrator operator, pavement breaker; Bull gang - 
  muckers, trackmen; Concrete crew - includes rodding and 
  spreading, Dumpmen (any method) 
 
  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman 
 
---------------------------------------------------------------- 
 LABO1130-005 07/01/2018 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
LABORER   
     Mason Tender-Brick..........$ 31.20            22.20 
---------------------------------------------------------------- 
 LABO1130-007 06/25/2018 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE , COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (CONSTRUCTION CRAFT    
LABORERS - AREA B:)   
     Construction Specialist  
     Group.......................$ 30.49            23.20 
     GROUP 1.....................$ 29.79            23.20 
     GROUP 1-a...................$ 30.01            23.20 
     GROUP 1-c...................$ 29.84            23.20 
     GROUP 1-e...................$ 30.34            23.20 
     GROUP 1-f...................$ 29.37            23.20 
     GROUP 2.....................$ 29.64            23.20 
     GROUP 3.....................$ 29.54            23.20 
     GROUP 4.....................$ 23.23            23.20 
  See groups 1-b and 1-d under laborer classifications. 
LABORER (GARDENERS,    
HORTICULTURAL & LANDSCAPE    
LABORERS - AREA B:)   
     (1) New Construction........$ 29.54            23.20 
     (2) Establishment Warranty  
     Period......................$ 23.23            23.20 
LABORER (GUNITE - AREA B:)   
     GROUP 1.....................$ 29.75            22.31 



     GROUP 2.....................$ 29.25            22.31 
     GROUP 3.....................$ 28.66            22.31 
     GROUP 4.....................$ 28.54            22.31 
LABORER (WRECKING - AREA B:)   
     GROUP 1.....................$ 29.79            23.20 
     GROUP 2.....................$ 29.64            23.20 
 
FOOTNOTES: 
  Laborers working off or with or from bos'n chairs, swinging 
  scaffolds, belts shall receive $0.25 per hour above the 
  applicable wage rate.  This shall not apply to workers 
  entitled to receive the wage rate set forth in Group 1-a 
  below. 
 
  --------------------------------------------------------- 
   
 
LABORER CLASSIFICATIONS  
 
  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker; 
  Chainsaw; Laser beam in connection with laborers' work; 
  Cast-in- place manhole form setter; Pressure pipelayer; 
  Davis trencher - 300 or similar type (and all small 
  trenchers); Blaster; Diamond driller; Multiple unit drill; 
  Hydraulic drill 
 
  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker 
  and similar type tampers; Buggymobile; Caulker, bander, 
  pipewrapper, conduit layer, plastic pipelayer; Certified 
  hazardous waste worker including Leade Abatement; 
  Compactors of all types; Concrete and magnesite mixer, 1/2 
  yd. and under; Concrete pan work; Concrete sander; Concrete 
  saw; Cribber and/or shoring; Cut granite curb setter; 
  Dri-pak-it machine; Faller, logloader and bucker; Form 
  raiser, slip forms; Green cutter; Headerboard, Hubsetter, 
  aligner, by any method; High pressure blow pipe (1-1/2"" or 
  over, 100 lbs. pressure/over); Hydro seeder and similar 
  type; Jackhammer operator; Jacking of pipe over 12 inches; 
  Jackson and similar type compactor; Kettle tender, pot and 
  worker applying asphalt, lay-kold, creosote, lime, caustic 
  and similar type materials (applying means applying, 
  dipping or handling of such materials); Lagging, sheeting, 
  whaling, bracing, trenchjacking, lagging hammer; Magnesite, 
  epoxyresin, fiberglass, mastic worker (wet or dry); No 
  joint pipe and stripping of same, including repair of 
  voids; Pavement breaker and spader, including tool grinder; 
  Perma curb; Pipelayer (including grade checking in 
  connection with pipelaying); Precast-manhole setter; 
  Pressure pipe tester; Post hole digger, air, gas and 
  electric; Power broom sweeper; Power tampers of all types 
  (except as shown in Group 2); Ram set gun and stud gun; 
  Riprap stonepaver and rock-slinger, including placing of 
  sacked concrete and/or sand (wet or dry) and gabions and 



  similar type; Rotary scarifier or multiple head concrete 
  chipping scarifier; Roto and Ditch Witch; Rototiller; 
  Sandblaster, pot, gun, nozzle operators; Signalling and 
  rigging; Tank cleaner; Tree climber; Turbo blaster; 
  Vibrascreed, bull float in connection with laborers' work; 
  Vibrator; Hazardous waste worker (lead removal); Asbestos 
  and mold removal worker 
 
  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143 
  and similar type drills; Track driller; Jack leg driller; 
  Wagon driller; Mechanical drillers, all types regardless of 
  type or method of power; Mechanical pipe layers, all types 
  regardless of type or method of power; Blaster and powder; 
  All work of loading, placing and blasting of all powder and 
  explosives of whatever type regardless of method used for 
  such loading and placing; High scalers (including drilling 
  of same); Tree topper; Bit grinder 
 
  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above 
  Group 1 wage rates.  ""Sewer cleaner"" means any worker who 
  handles or comes in contact with raw sewage in small 
  diameter sewers.  Those who work inside recently active, 
  large diameter sewers, and all recently active sewer 
  manholes shal receive $5.00 per day above Group 1 wage 
  rates. 
 
  GROUP 1-c: Burning and welding in connection with laborers' 
  work; Synthetic thermoplastics and similar type welding 
 
  GROUP 1-d: Maintenance and repair track and road beds.  All 
  employees performing work covered herein shall receive $ 
  .25 per hour above their regular rate for all work 
  performed on underground structures not specifically 
  covered herein.  This paragraph shall not be construed to 
  apply to work below ground level in open cut.  It shall 
  apply to cut and cover work of subway construction after 
  the temporary cover has been placed. 
 
  GROUP 1-e: Work on and/or in bell hole footings and shafts 
  thereof, and work on and in deep footings.  (A deep footing 
  is a hole 15 feet or more in depth.)  In the event the 
  depth of the footing is unknown at the commencement of 
  excavation, and the final depth exceeds 15 feet, the deep 
  footing wage rate would apply to all employees for each and 
  every day worked on or in the excavation of the footing 
  from the date of inception. 
 
  GROUP 1-f: Wire winding machine in connection with guniting 
  or shot crete 
 
  GROUP 2: Asphalt shoveler; Cement dumper and handling dry 
  cement or gypsum; Choke-setter and rigger (clearing work); 
  Concrete bucket dumper and chute; Concrete chipping and 



  grinding; Concrete laborer (wet or dry); Driller tender, 
  chuck tender, nipper; Guinea chaser (stake), grout crew; 
  High pressure nozzle, adductor; Hydraulic monitor (over 100 
  lbs. pressure); Loading and unloading, carrying and hauling 
  of all rods and materials for use in reinforcing concrete 
  construction; Pittsburgh chipper and similar type brush 
  shredders; Sloper; Single foot, hand-held, pneumatic 
  tamper; All pneumatic, air, gas and electric tools not 
  listed in Groups 1 through 1-f; Jacking of pipe - under 12 
  inches 
 
  GROUP 3: Construction laborers, including bridge and general 
  laborer; Dump, load spotter; Flag person; Fire watcher; 
  Fence erector; Guardrail erector; Gardener, horticultural 
  and landscape laborer; Jetting; Limber, brush loader and 
  piler; Pavement marker (button setter); Maintenance, repair 
  track and road beds; Streetcar and railroad construction 
  track laborer; Temporary air and water lines, Victaulic or 
  similar; Tool room attendant (jobsite only) 
 
  GROUP 4: Final clean-up work of debris, grounds and building 
  including but not limited to: street cleaner; cleaning and 
  washing windows; brick cleaner (jobsite only); material 
  cleaner (jobsite only).  The classification ""material 
  cleaner"" is to be utilized under the following conditions: 
A: at demolition site for the salvage of the material.      
  B: at the conclusion of a job where the material is to be 
  salvaged and stocked to be reused on another job. 
  C: for the cleaning of salvage material at the jobsite or 
  temporary jobsite yard. 
 
  The material cleaner classification should not be  used in 
  the performance of ""form stripping, cleaning  and oiling 
  and moving to the next point of erection"". 
 
-------------------------------------------------------- 
 
GUNITE LABORER CLASSIFICATIONS  
 
GROUP 1: Structural Nozzleman  
 
GROUP 2: Nozzleman, Gunman, Potman, Groundman  
 
GROUP 3: Reboundman  
 
GROUP 4: Gunite laborer               
 
---------------------------------------------------------- 
 
WRECKING WORK LABORER CLASSIFICATIONS  
 
  GROUP 1: Skilled wrecker (removing and salvaging of sash, 
  windows and materials) 



 
  GROUP 2: Semi-skilled wrecker (salvaging of other building 
  materials) 
 
---------------------------------------------------------------- 
 LABO1130-008 07/01/2018 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 
JOAQUIN, STANISLAUS & TUOLUMNE 
 
 
                                  Rates          Fringes 
 
Plasterer tender.................$ 32.02            23.00 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 LABO1130-009 07/01/2018 
 
MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES 
 
                                  Rates          Fringes 
 
LABORER (Plaster Tender).........$ 32.02            23.00 
 
Work on a swing stage scaffold: $1.00 per hour additional. 
---------------------------------------------------------------- 
 PAIN0016-001 01/01/2019 
 
ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA 
CLARA, AND SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
Painters:........................$ 42.67            24.03 
 
PREMIUMS: 
 
EXOTIC MATERIALS - $0.75 additional per hour. 
SPRAY WORK: - $0.50 additional per hour. 
INDUSTRIAL PAINTING - $0.25 additional per hour 
  [Work on industrial buildings used for the manufacture and 
  processing of goods for sale or service; steel construction 
  (bridges), stacks, towers, tanks, and similar structures] 
 
HIGH WORK: 
over 50 feet - $2.00 per hour additional 
100 to 180 feet - $4.00 per hour additional 
Over 180 feet - $6.00 per houir additional 
 
---------------------------------------------------------------- 
 PAIN0016-003 06/01/2020 



 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA 
CLARA COUNTIES 
 
AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN 
JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES 
 
 
                                  Rates          Fringes 
 
Drywall Finisher/Taper   
     AREA 1......................$ 51.51            27.39 
     AREA 2......................$ 47.38            25.99 
---------------------------------------------------------------- 
 PAIN0016-012 01/01/2019 
 
ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, 
SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 48.60            27.43 
---------------------------------------------------------------- 
 PAIN0016-015 01/01/2019 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 
COUNTIES 
 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush.......................$ 33.68            20.24 
 
FOOTNOTES:  
SPRAY/SANDBLAST: $0.50 additional per hour. 
EXOTIC MATERIALS: $1.00 additional per hour. 
  HIGH TIME:  Over 50 ft above ground or water level $2.00 
  additional per hour.  100 to 180 ft above ground or water 
  level $4.00 additional per hour.  Over 180 ft above ground 
  or water level $6.00 additional per hour. 
 
---------------------------------------------------------------- 
 PAIN0016-022 01/01/2019 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
PAINTER..........................$ 46.29            24.03 
---------------------------------------------------------------- 
 PAIN0169-001 06/01/2020 



 
FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES: 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 40.00            26.76 
---------------------------------------------------------------- 
 PAIN0169-005 07/01/2019 
 
ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 
MATEO, SANTA CLARA & SANTA CRUZ COUNTIES 
 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 50.62            29.10 
---------------------------------------------------------------- 
 PAIN0294-004 06/01/2020 
 
FRESNO, KINGS AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush, Roller...............$ 30.18            20.21 
     Drywall Finisher/Taper......$ 40.10            25.00 
 
FOOTNOTE:  
  Spray Painters & Paperhangers recive $1.00 additional per 
  hour. Painters doing Drywall Patching receive $1.25 
  additional per hour.  Lead Abaters & Sandblasters receive 
  $1.50 additional per hour.  High Time - over 30 feet (does 
  not include work from a lift) $0.75 per hour additional. 
 
---------------------------------------------------------------- 
 PAIN0294-005 06/01/2020 
 
FRESNO, KINGS & MADERA 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 33.30            21.42 
---------------------------------------------------------------- 
 PAIN0767-001 07/01/2019 
 
CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
 
                                  Rates          Fringes 
 
GLAZIER..........................$ 39.06            29.31 
 
  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day, 
  President's Day, Memorial Day, Independence Day, Labor Day, 



  Veteran's Day, Thanksgiving Day, and Christmas Day. 
 
  Employee rquired to wear a body harness shall receive $1.50 
  per hour above the basic hourly rate at any elevation. 
 
---------------------------------------------------------------- 
 PAIN1176-001 07/01/2019 
 
HIGHWAY IMPR0VEMENT 
 
                                  Rates          Fringes 
 
Parking Lot Striping/Highway    
Marking:   
     GROUP 1.....................$ 37.68            15.38 
     GROUP 2.....................$ 32.03            15.38 
     GROUP 3.....................$ 32.40            15.38 
 
CLASSIFICATIONS   
 
  GROUP 1: Striper: Layout and application of painted traffic 
  stripes and marking; hot thermo plastic; tape, traffic 
  stripes and markings 
 
  GROUP 2: Gamecourt & Playground Installer 
 
  GROUP 3: Protective Coating, Pavement Sealing 
 
---------------------------------------------------------------- 
 PAIN1237-003 01/01/2020 
 
CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
SOFT FLOOR LAYER.................$ 39.61            22.59 
---------------------------------------------------------------- 
 PLAS0066-002 07/01/2019 
 
ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES: 
 
                                  Rates          Fringes 
 
PLASTERER........................$ 42.41            30.73 
---------------------------------------------------------------- 
 PLAS0300-001 07/01/2018 
 
                                  Rates          Fringes 
 
PLASTERER   
     AREA 188:  Fresno...........$ 32.70            31.68 



     AREA 224:  San Benito,  
     Santa Clara, Santa Cruz.....$ 32.88            31.68 
     AREA 295:  Calaveras & San  
     Joaquin Couonties...........$ 32.70            31.68 
     AREA 337:  Monterey County..$ 32.88            31.68 
     AREA 429:  Mariposa,  
     Merced, Stanislaus,  
     Tuolumne Counties...........$ 32.70            31.68 
---------------------------------------------------------------- 
 PLAS0300-005 07/01/2017 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 33.49            23.67 
---------------------------------------------------------------- 
 PLUM0038-001 07/01/2019 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
PLUMBER (Plumber,    
Steamfitter, Refrigeration    
Fitter)..........................$ 74.16            43.59 
---------------------------------------------------------------- 
 PLUM0038-005 07/01/2019 
 
SAN FRANCISCO COUNTY 
 
                                  Rates          Fringes 
 
Landscape/Irrigation Fitter    
(Underground/Utility Fitter).....$ 63.04            31.48 
---------------------------------------------------------------- 
 PLUM0062-001 07/01/2020 
 
MONTEREY AND SANTA CRUZ COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 45.00            35.99 
---------------------------------------------------------------- 
 PLUM0159-001 07/01/2019 
 
CONTRA COSTA COUNTY 
 
                                  Rates          Fringes 
 
Plumber and steamfitter   
     (1) Refrigeration...........$ 56.93            41.04 
     (2) All other work..........$ 57.82            41.04 
---------------------------------------------------------------- 
 PLUM0246-001 07/01/2020 



 
FRESNO, KINGS & MADERA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 42.65            34.64 
---------------------------------------------------------------- 
 PLUM0246-004 01/01/2017 
 
FRESNO, MERCED & SAN JOAQUIN COUNIES 
 
                                  Rates          Fringes 
 
PLUMBER (PIPE TRADESMAN).........$ 13.00            10.74 
 
PIPE TRADESMAN SCOPE OF WORK: 
  Installation of corrugated metal piping for drainage, as well 
  as installation of corrugated metal piping for culverts in 
  connection with storm sewers and drains; Grouting, dry 
  packing and diapering of joints, holes or chases including 
  paving over joints, in piping; Temporary piping for dirt 
  work for building site preparation; Operating jack hammers, 
  pavement breakers, chipping guns, concrete saws and spades 
  to cut holes, chases and channels for piping systems; 
  Digging, grading, backfilling and ground preparation for 
  all types of pipe to all points of the jobsite; Ground 
  preparation including ground leveling, layout and planting 
  of shrubbery, trees and ground cover, including watering, 
  mowing, edging, pruning and fertilizing, the breaking of 
  concrete, digging, backfilling and tamping for the 
  preparation and completion of all work in connection with 
  lawn sprinkler and landscaping; Loading, unloading and 
  distributing materials at jobsite; Putting away materials 
  in storage bins in jobsite secure storage area; Demolition 
  of piping and fixtures for remodeling and additions; 
  Setting up and tearing down work benches, ladders and job 
  shacks; Clean-up and sweeping of jobsite; Pipe wrapping and 
  waterproofing where tar or similar material is applied for 
  protection of buried piping; Flagman 
 
---------------------------------------------------------------- 
 PLUM0342-001 07/01/2018 
 
ALAMEDA & CONTRA COSTA  COUNTIES 
 
                                  Rates          Fringes 
 
PIPEFITTER   
     CONTRA COSTA COUNTY.........$ 58.68            42.40 
PLUMBER, PIPEFITTER,    
STEAMFITTER   
     ALAMEDA COUNTY..............$ 58.68            42.40 
---------------------------------------------------------------- 



 PLUM0355-004 07/01/2020 
 
ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA, 
MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO, 
SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES: 
 
 
                                  Rates          Fringes 
 
Underground Utility Worker   
     /Landscape Fitter...........$ 30.00            16.30 
---------------------------------------------------------------- 
 PLUM0393-001 07/01/2019 
 
SAN BENITO AND SANTA CLARA COUNTIES 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 63.91            42.68 
---------------------------------------------------------------- 
 PLUM0442-001 07/01/2020 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE 
COUNTIES 
 
 
                                  Rates          Fringes 
 
PLUMBER & STEAMFITTER............$ 45.50            31.89 
---------------------------------------------------------------- 
 PLUM0467-001 07/01/2019 
 
SAN MATEO COUNTY 
 
                                  Rates          Fringes 
 
Plumber/Pipefitter/Steamfitter...$ 67.61            36.50 
---------------------------------------------------------------- 
 ROOF0027-002 01/01/2020 
 
FRESNO, KINGS, AND MADERA COUNTIES 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 31.11            14.41 
 
  FOOTNOTE: Work with pitch, pitch base of pitch impregnated 
  products or any material containing coal tar pitch, on any 
  building old or new, where both asphalt and pitchers are 
  used in the application of a built-up roof or tear off: 
  $2.00 per hour additional. 
 
---------------------------------------------------------------- 



 ROOF0040-002 08/01/2019 
 
SAN FRANCISCO & SAN MATEO COUNTIES: 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 41.88            19.44 
---------------------------------------------------------------- 
 ROOF0081-001 08/01/2019 
 
ALAMEDA AND CONTRA COSTA COUNTIES: 
 
                                  Rates          Fringes 
 
Roofer...........................$ 40.10            18.88 
---------------------------------------------------------------- 
 ROOF0081-004 08/01/2019 
 
CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND 
TUOLUMNE COUNTIES: 
 
 
                                  Rates          Fringes 
 
ROOFER...........................$ 38.28            18.56 
---------------------------------------------------------------- 
 ROOF0095-002 08/01/2019 
 
MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES: 
 
                                  Rates          Fringes 
 
ROOFER   
     Journeyman..................$ 44.49            19.49 
     Kettle person (2 kettles);  
     Bitumastic, Enameler, Coal  
     Tar, Pitch and Mastic  
     worker......................$ 46.49            19.49 
---------------------------------------------------------------- 
 SFCA0483-001 07/29/2019 
 
ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA 
COUNTIES: 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER (FIRE)..........$ 65.52            32.67 
---------------------------------------------------------------- 
 SFCA0669-011 04/01/2020 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY, 
SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE 



COUNTIES: 
 
 
                                  Rates          Fringes 
 
SPRINKLER FITTER.................$ 38.95            25.63 
---------------------------------------------------------------- 
 SHEE0104-001 07/01/2019 
 
AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO, SANTA 
CLARA 
 
AREA 2: MONTEREY & SAN BENITO 
 
AREA 3: SANTA CRUZ 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER   
     AREA 1: 
      Mechanical Contracts  
      under $200,000.............$ 53.67            44.62 
      All Other Work.............$ 61.36            46.11 
     AREA 2......................$ 50.82            35.85 
     AREA 3......................$ 60.97            34.07 
---------------------------------------------------------------- 
 SHEE0104-003 07/01/2019 
 
CALAVERAS AND SAN JOAQUIN COUNTIES: 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 41.20            36.84 
---------------------------------------------------------------- 
 SHEE0104-005 07/01/2019 
 
MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES: 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Excluding    
metal deck and siding)...........$ 39.09            41.93 
---------------------------------------------------------------- 
 SHEE0104-007 07/01/2019 
 
FRESNO, KINGS, AND MADERA COUNTIES: 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER...............$ 40.03            39.06 
---------------------------------------------------------------- 
 SHEE0104-015 07/01/2019 



 
ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN 
MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES: 
 
 
                                  Rates          Fringes 
 
SHEET METAL WORKER (Metal    
Decking and Siding only).........$ 42.33            35.30 
---------------------------------------------------------------- 
 SHEE0104-018 07/01/2019 
 
CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN 
JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES: 
 
 
                                  Rates          Fringes 
 
Sheet metal worker (Metal    
decking and siding only).........$ 42.33            35.30 
---------------------------------------------------------------- 
 TEAM0094-001 07/01/2018 
 
                                  Rates          Fringes 
 
Truck drivers:   
     GROUP 1.....................$ 31.68            27.86 
     GROUP 2.....................$ 31.98            27.86 
     GROUP 3.....................$ 32.28            27.86 
     GROUP 4.....................$ 32.63            27.86 
     GROUP 5.....................$ 32.98            27.86 
 
FOOTNOTES:    
  Articulated dump truck; Bulk cement spreader (with or without 
  auger); Dumpcrete truck; Skid truck (debris box); Dry 
  pre-batch concrete mix trucks; Dumpster or similar type; 
  Slurry truck: Use dump truck yardage rate. 
  Heater planer; Asphalt burner; Scarifier burner; Industrial 
  lift truck (mechanical tailgate); Utility and clean-up 
  truck: Use appropriate rate for the power unit or the 
  equipment utilized. 
 
 
TRUCK DRIVER CLASSIFICATIONS   
 
  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2- 
  axle unit); Nipper truck (when flat rack truck is used 
  appropriate flat rack shall apply); Concrete pump truck 
  (when flat rack truck is used appropriate flat rack shall 
  apply); Concrete pump machine; Fork lift and lift jitneys; 
  Fuel and/or grease truck driver or fuel person; Snow buggy; 
  Steam cleaning; Bus or personhaul driver; Escort or pilot 
  car driver; Pickup truck; Teamster oiler/greaser and/or 



  serviceperson; Hook tender (including loading and 
  unloading); Team driver; Tool room attendant (refineries) 
 
  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit 
  mixers, through 10 yds.; Water trucks, under 7,000 gals.; 
  Jetting trucks, under 7,000 gals.; Single-unit flat rack 
  (3-axle unit); Highbed heavy duty transport; Scissor truck; 
  Rubber-tired muck car (not self-loaded); Rubber-tired truck 
  jumbo; Winch truck and ""A"" frame drivers; Combination winch 
  truck with hoist; Road oil truck or bootperson; 
  Buggymobile; Ross, Hyster and similar straddle carriers; 
  Small rubber-tired tractor 
 
  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit 
  mixers, over 10 yds.; Water trucks, 7,000 gals. and over; 
  Jetting trucks, 7,000 gals. and over; Vacuum trucks under 
  7500 gals. Trucks towing tilt bed or flat bed pull 
  trailers; Lowbed heavy duty transport; Heavy duty transport 
  tiller person; Self- propelled street sweeper with 
  self-contained refuse bin; Boom truck - hydro-lift or 
  Swedish type extension or retracting crane; P.B. or similar 
  type self-loading truck; Tire repairperson; Combination 
  bootperson and road oiler; Dry distribution truck (A 
  bootperson when employed on such equipment, shall receive 
  the rate specified for the classification of road oil 
  trucks or bootperson); Ammonia nitrate distributor, driver 
  and mixer; Snow Go and/or plow 
 
  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water 
  pulls - DW 10's, 20's, 21's and other similar equipment 
  when pulling Aqua/pak or water tank trailers; Helicopter 
  pilots (when transporting men and materials); Lowbedk Heavy 
  Duty Transport up to including 7 axles; DW10's, 20's, 21's 
  and other similar Cat type, Terra Cobra, LeTourneau Pulls, 
  Tournorocker, Euclid and similar type equipment when 
  pulling fuel and/or grease tank trailers or other 
  miscellaneous trailers; Vacuum Trucks 7500 gals and over 
  and truck repairman 
 
  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low 
  bed Heavy Duty Transport over 7 axles 
 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 



contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 



 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 



Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION" 
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